

## MAIA® Document G701™ - 2001

## Change Order

PROJECT (Name and address):	CHANGE ORDER NUMBER	: 001		OWNER: 🛛
29th Judicial Court 15045 Highway 18 River Road	DATE: May 17, 2017			ARCHITECT: ⊠
Hahnville, LA 70057				CONTRACTOR: 🖂
TO CONTRACTOR (Name and address):	ARCHITECT'S PROJECT NUMBER:			FIELD:
Boasso Construction, LLC	CONTRACT DATE: July 20, 2016			OTHER:
2407 Paris Road Chalmette, LA 70043	CONTRACT FOR: General Construction			OTHER.
THE CONTRACT IS CHANGED AS FOLLO (Include, where applicable, any undisputed CPCO-6 - Finish Closets, New Doors, Shel PCO-7 - Installation of Access Control & C	I amount attributable to prev lving 5	Days	nstruction Change D § 10,580.00 § 48,822.10	irectives)
The original Contract Sum was The net change by previously authorized C The Contract Sum prior to this Change Ord The Contract Sum will be increased by this The new Contract Sum including this Chan	ler was Change Order in the amour	nt of		\$ 2,815,000.00 \$ 0.00 \$ 2,815,000.00 \$ 59,402.10 \$ 2,874,402.10
The Contract Time will be increased by Tw The date of Substantial Completion as of the		therefore is Septen	nber 8, 2017	
NOTE: This Change Order does not include been authorized by Construction Change D Contractor, in which case a Change Order is	irective until the cost and tir	ne have been agree	d upon by both the C	n Price which have Owner and
NOT VALID UNTIL SIGNED BY THE A	ARCHITECT, CONTRACTO	OR AND OWNER.		
Murray Architects, Inc.	Boasso Construction, LL		St. Charles Parish	
ARCHITECT (Firm name)	CONTRACTOR (Firm nan	ne)	OWNER (Firm nam	ne)
13760 River Road, Destrehan, LA 70047	2407 Paris Road, Chalme	ette, LA 70043		nyville, LA 70057
ADDRESS	ADDRESS	3	ADDRESS	
BY (Signature)	BY (Signature)		BY (Signatuyê)	
	, , ,	-6		
Michael J. Tabb, AIA (Typed name)	Raymond Boasso, Jr. (Typed name)		Larry Cochran, Pa	rish President
5/20/2017	5/2Z/17		7/14/11	
DATE	DATE		DATE	