

ATTACHMENT NO 1 - DESCRIPTION OF CHANGES

P090403-Dianne Pump Station Bar Screen Cleaners

Item No.	Description	Unit	Unit Price	Original Contract		Change Order No. 1		Change Order No. 2		Total to Date		Increases	Decreases	Deletions	Additions
				Quantity	Cost	Quantity	Cost	Quantity	Cost	Quantity	Cost				
1	Mobilization/Demobilization	LS	\$10,000.00	1	\$10,000.00					1.00	\$10,000.00				
2	Bar Screens	LS	\$460,600.00	1	\$460,600.00					1.00	\$460,600.00				
3	Infrastructure	LS	\$10,000.00	1	\$10,000.00	LS	\$10,000.00			LS	\$0.00			\$10,000.00	
4	Sign	LS	\$2,400.00	1	\$2,400.00					1.00	\$2,400.00				
TOTALS:					\$483,000.00		\$10,000.00		\$0.00		\$473,000.00	\$0.00	\$0.00	\$10,000.00	\$0.00
RESULTING COST DECREASE TO ST. CHARLES PARISH												\$10,000.00	2.07% of Base Bid		