

CHANGE ORDER

No. One (1)

Dated May 11, 2000

Owner's Project No. P970702 Engineer's Project No. 97036

Project Paul Maillard Road Sidewalk

Owner St. Charles Parish, Louisiana

Contractor LA Contracting Enterprises, LLC Contract Date January 6, 2000

Contract For Paul Maillard Road Sidewalk

To: LA Contracting Enterprises, LLC Contractor

You are directed to make the changes noted below in the subject contract:

BY: Gregory Landry
TITLE: President
DATE: 5-16-00

Nature of Change

See Attachment "A"

The changes result in the following adjustment of Contract Price and Contract Time:

Contract Price Prior to This Change Order	\$ <u>450,238.00</u>
Net (Increase) (Decrease) Resulting from this Change Order	\$ <u>(158,371.51)</u>
Current Contract Price Including This Change Order	\$ <u>291,866.49</u>

Contract Time Prior to This Change Order 240 (Substantial) Calendar Days

Net (Increase) (Decrease) Resulting From This Change Order 0 Calendar Days

Current Contract Time Including This Change Order 240 (Substantial) Calendar Days

The Above Changes Are Approved:

N-Y ASSOCIATES, INC.
ENGINEER

BY Amitendu Maji

DATE 5/18/00

The Above Changes Are Accepted:

LA CONTRACTING ENTERPRISES, LLC
CONTRACTOR

BY Jeremy Landry

DATE 5-16-00

The Above Changes Are Accepted:

ST. CHARLES PARISH
OWNER

BY Albert D. Lopez

DATE 6/20/2000