

Ord.

2003-0029

INTRODUCED BY: ALBERT D. LAQUE, PARISH PRESIDENT
(DEPARTMENT OF PUBLIC WORKS)

ORDINANCE NO. 03-2-8

An ordinance approving and authorizing the execution of Change Order No. One (1) - Final for Parish Project No. P020703, Fiscal Year 2001-2002 Local Community Development Block Grant Program - Street Improvements, to decrease the contract amount by \$43,617.95 and to decrease the contract time by 42 days.

WHEREAS, Ordinance No. 02-10-04, adopted October 7, 2002, by the St. Charles Parish Council awarded construction of Parish Project No. P020703, Fiscal Year 2001-2002 Local Community Development Block Grant Program - Street Improvements, to Barriere Construction Co., L.L.C.; and,

WHEREAS, it is necessary to amend the contract to adjust the original contract quantities with actual quantities resulting in a decrease of \$43,617.95 in the contract amount and to decrease the contract time by 42 calendar days.

THE ST. CHARLES PARISH COUNCIL HEREBY ORDAINS:

SECTION I. That the Administration is hereby authorized to execute Change Order No. One (1) - Final for the Fiscal Year 2001-2002 Local Community Development Block Grant Program - Street Improvements contract to decrease the contract amount by \$43,617.95 and to decrease the contract time by 42 days.

SECTION II. That the Parish President is hereby authorized to execute said Change Order.

The foregoing ordinance having been submitted to a vote, the vote thereon was as follows:

YEAS: RAMCHANDRAN, FAUCHEUX, HILAIRE, FABRE, ABADIE, AUTHEMENT, BLACK, MARINO, MINNICH
NAYS: NONE
ABSENT: NONE

And the ordinance was declared adopted this 3rd day of February 2003, to become effective five (5) days after this publication in the official journal.

CHAIRMAN: Lance A. Manno
SECRETARY: Beth Ann J. ...
DLVD/PARISH PRESIDENT: February 4, 2003
APPROVED: [Signature] DISAPPROVED: _____
PARISH PRESIDENT: Albert D. Laque
RETD/SECRETARY: February 4, 2003
AT: 3:10 P.M. RECD BY: [Signature]

REFERENCE
Ord. 02-10-04

RECORDED IN THE ST. CHARLES PARISH
CLERK OF COURT OFFICE
ON February 5, 2003
AS ENTRY NO. 275875
IN MORTGAGE/CONVEYANCE BOOK
NO. 903 FOLIO 584

SECTION 00806

CHANGE ORDER

No. 1 - FINAL

DATE OF ISSUANCE _____ EFFECTIVE DATE _____

OWNER St. Charles Parish - Department of Public Works and Wastewater
 CONTRACTOR Barriere Construction Co., L.L.C.
 Contract: FY 2001-2002 LCDBG Program - Street Improvements
 Project: FY 2001-2002 LCDBG Program - Street Improvements
 OWNER's Contract No. P020703 ENGINEER's Contract No. 89150.3
 ENGINEER Shread-Kuyrkendall & Associates, Inc.

You are directed to make the following changes in the Contract Documents:
 Description:

See Attachment No. 1 - Description of Changes

Reason for Change Order: **To balance actual quantities with contractual estimated quantities and to decrease contract time**

Attachments: (List documents supporting change)

See attached correspondence related to contract items added to project.

CHANGE IN CONTRACT PRICE
Original Contract Price: \$397,438.00
Net increase (decrease) from previous Change Orders No. ___ to No. ___: N/A
Contract Price prior to this Change Order: \$397,438.00
Net increase (decrease) of this Change Order: (\$43,617.95)
Contract price with all approved Change Orders: \$353,820.05

CHANGE IN CONTRACT TIMES
Original Contract Times: Substantial Completion: <u>25-Feb-03</u> Ready for final payment: <u>11-Apr-03</u> (days or dates)
Net change from previous Change Orders No. ___ to No. ___: Substantial Completion: <u>N/A</u> Ready for final payment: <u>N/A</u> (days)
Contract Times prior to this Change Order: Substantial Completion: <u>25-Feb-03</u> Ready for final payment: <u>11-Apr-03</u> (days or dates)
Net increase (decrease) this Change Order: Substantial Completion: <u>(42)</u> Ready for final payment: <u>(42)</u> (days)
Contract Times with all approved Change Orders: Substantial Completion: <u>14-Jan-03</u> Ready for final payment: <u>28-Feb-03</u> (days or dates)

RECOMMENDED:
 By: Richard R. Shread
 ENGINEER (Authorized Signature)

APPROVED:
 By: Albert O. Lopez
 OWNER (Authorized Signature)

ACCEPTED:
 By: Debra D. Lopez
 CONTRACTOR (Authorized Signature)

Date: 1/20/03

Date: 2/4/2003

Date: 1/20/03

EJCDC 1910-8-B (1996 Edition)

Prepared by the Engineers Joint Contract Documents Committee and endorsed by The Associated General Contractors of America and the Construction Specifications Institute.

END OF SECTION

00806-1

ATTACHMENT 1 - DESCRIPTION OF CHANGES

FY 2001 - 2002 LCDBG PROGRAM - STREET IMPROVEMENTS

CHANGE ORDER #1 - FINAL RECONCILIATION OF LINE ITEM QUANTITIES

ITEM	UNIT	PRICE	ORIGINAL CONTRACT		CHANGE ORDER NO. 1		TOTAL TO DATE	
			QUANTITY	COST	QUANTITY	COST	QUANTITY	COST
2-Inch Depth Asphaltic Concrete Wearing Course	TON	\$45.00	3,517.00	\$158,265.00	(204.26)	(\$9,191.70)	3,312.74	\$149,073.30
8" Soil Cement Base Course	S.Y.	\$5.00	30,563.00	\$152,815.00	(3,080.65)	(\$15,403.25)	27,482.35	\$137,411.75
Sand Fill Material	C.Y.	\$8.00	1,000	\$8,000.00	(1,000.00)	(\$8,000.00)	---	---
Adjust Manholes	EA.	\$250.00	62	\$15,500.00	(14)	(\$3,500.00)	48	\$12,000.00
Adjust Valve Boxes	EA.	\$150.00	20	\$3,000.00	(14)	(\$2,100.00)	6	\$900.00
Pavement Markers	EA.	\$11.00	28	\$308.00	(4)	(\$44.00)	24	\$264.00
Shoulder Material	C.Y.	\$19.00	450	\$8,550.00	(161.00)	(\$3,059.00)	289.00	\$5,491.00
Temporary Construction Signs and Barricades	LUMP	\$5,000.00	LUMP	\$5,000.00	---	---	LUMP	\$5,000.00
Seeding	LUMP	\$2,000.00	LUMP	\$2,000.00	---	---	LUMP	\$2,000.00
Mobilization	LUMP	\$33,000.00	LUMP	\$33,000.00	---	---	LUMP	\$33,000.00
Relocation of Infrastructure Items	LUMP	\$10,000.00	LUMP	\$10,000.00	LUMP	(\$10,000.00)	---	---
Project Sign	EA.	\$1,000.00	1	\$1,000.00	---	---	1	\$1,000.00
Striping	LF.	\$1.75	---	---	4,160.00	\$7,280.00	4,160.00	\$7,280.00
Railroad Symbol	EA.	\$400.00	---	---	1	\$400.00	1	\$400.00

TOTALS:


\$397,438.00

(\$43,617.95)

\$353,820.05

RESULTING CREDIT TO ST. CHARLES PARISH =

\$43,617.95



SHREAD - KUYRKENDALL & ASSOCIATES, INC.
ENGINEERS • SURVEYORS • PLANNERS
13000 Justice Avenue, Suite 16 • Baton Rouge, Louisiana 70816
(225) 296-1335 • Email: skaengr@shreadkuyrkendall.com

January 15, 2003

Ms. Dawn D'Angelo
Barriere Construction Co., L.L.C.
1268 LA 3127
Boutte, Louisiana 70039

RE: FY 2001 – 2002 LCDBG Program
Street Improvements
St. Charles Parish, Louisiana
Parish Project No. P020703
SKA Project No. 89150.3
BCC No. 2273


Dear Ms. D'Angelo :

You are hereby authorized to perform the necessary striping work on the referenced project per your quote submitted to our office on January 13, 2003 (see attachment). Please note that the required striping and railroad symbol are new contract items and payment for these items will not be made until the St. Charles Parish Council approves the final change order.

Should there be any questions or concerns regarding this project, please feel free to call me at (225) 296-1335.

Sincerely yours,

SHREAD-KUYRKENDALL & ASSOCIATES, INC.



James E. Powell, Jr., E.I., L.S.I.

Attachment

Cc: Lee Zeringue, P.E., Program Manager, St. Charles Parish-Dept. of Public Works
(w/ attachment)



January 13, 2003

Shread-Kuyrdendall & Associates, Inc.
C/O Mr. Eddie Powell
13000 Justice Avenue, Suite 16
Baton Rouge, LA 70801

RE: St. Charles Parish Street Improvements
Fiscal Year 2001-2002 L.C.D.B.G.

Dear Eddie,

We are pleased to provide a quote for striping and a railroad legend on the above referenced project. The price is for 4160 Linear Feet of striping to be done for \$1.75 per linear foot. The railroad legend may be installed for \$400.00 each.

If you have any further questions or need any additional quotes, please don't hesitate to contact me at 985-331-3548.

Sincerely,

Barriere Construction Co., L.L.C.


Dawn D'Angelo
Project Manager

Cc. Lee Zerinque- St. Charles Parish Gvt.
Job File

Asphalt Division
1268 LA 3127
P.O. Box 1576
Boutte, LA 70039
985 785-7700 Fax 985-331-3559

"An Equal Opportunity Employer"

Corporate Office
430 Notre Dame Street
P.O. Box 2430
New Orleans, Louisiana 70176
504-581 PAVE Fax 504-581-2270



SHREAD-KUYRKENDALL & ASSOCIATES, INC.
ENGINEERS · SURVEYORS · PLANNERS

13000 Justice Avenue, Suite 16 · Baton Rouge, Louisiana 70816
Phone: (225) 296-1335 · Fax (225) 296-1338
E-Mail: skaengr@shreadkuyrkendall.com

Fax

To: Dawn D'Angelo

From: Eddie Powell, E.I., L.S.I.

Barriere Construction

Fax: (985) 331-3559

Pages 1

Phone: (985) 331-3548

Date: 01/03/03

Re: St. Charles Parish – LCDBG Street

CC:

Improvements - Striping on E. Harding

Urgent **For Review** **Please Comment** **Please Reply** **Please Recycle**

● **Comments:**

Dawn,

Please provide me with a unit price for the following striping items required on E. Harding Street:

1. Approximately 3460 LF of solid white striping on road edges
2. Approximately 700 LF of yellow striping (14' long every 25') down the center on the road
3. One (1) railroad symbol

All of the striping will be PAINTED.

Please let me know if you have questions or problems.

Thank you,

Eddie Powell