



ST. CHARLES PARISH

OFFICE OF THE PARISH PRESIDENT

MATTHEW JEWELL
PARISH PRESIDENT

JENNIFER CRISP
EXECUTIVE ASSISTANT

March 29, 2022

Mr. Brooks Wallace
President
Debris Tech, LLC
925 Goodyear Blvd.
Picayune, Ms. 39466

Dear Mr. Wallace,

Due to the ongoing efforts of Hurricane Ida recovery, I hereby authorize an additional extension of the Contract Agreement for Ordinance NO. 17-8-10 Storm Debris Monitoring for the purpose of completing any and all tasks and scope of work pertaining to Hurricane Ida recovery in St. Charles Parish until August 28, 2022. This extension will cover the FEMA estimated deadline of August 28, 2022 for Hurricane Ida recovery and a thirty (30) day project close out. The new contract expiration date pertaining to all Hurricane Ida tasks and scope of work will be August 28, 2022. It is understood that Debris Tech, LLC will honor the current rates and all terms and conditions of the existing contract, including any addendums executed for Hurricane Ida.

Thank you for your continued efforts and services during this recovery process.

Sincerely,

Matthew Jewell
Parish President

Approved: _____

Date: _____

3-29-2022

Brooks Wallace
President
Debris Tech, LLC

Cc: Mike Palamone, CAO
St. Charles Parish Council