

SECTION 00806

CHANGE ORDER

No. 1

DATE OF ISSUANCE 7/27/2026

EFFECTIVE DATE 7/27/2026

OWNER St. Charles Parish

CONTRACTOR BLD Services, LLC

Contract: Ormond CN Railway Culverts Project

Project: _____

OWNER's Contract No. P200801

ENGINEER's Contract No. N/A

ENGINEER BBEC, LLC

You are directed to make the following changes in the Contract Documents:

Description:

- A. Refer to the attached Work Change Directive No. 1, dated 4/29/2026

Total Change in Contract Price (-\$128,865.00)

- B. Refer to the attached Work Change Directive No. 2, dated 7/16/2026

Total Change in Contract Price (+\$1,134,786.76)

Reason for Change Order:

- A. Refer to the attached Work Change Directive No. 1, dated 4/29/2026

- B. Refer to the attached Work Change Directive No. 2, dated 7/16/2026

Attachments:

Work Change Directive No. 1, dated 04/29/2026

Work Change Directive No. 2, dated 07/16/2026

CHANGE IN CONTRACT PRICE:
Original Contract Price \$10,542,425.00
Net Increase (Decrease) from previous Change Orders No. <u> </u> to <u> </u> : \$0.00
Contract Price prior to this Change Order: \$10,542,425.00
Net increase (decrease) of this Change Order: +\$1,005,921.76
Contract Price with all approved Change Orders: \$11,548,346.76

CHANGE IN CONTRACT TIMES:
Original Contract Times: Substantial Completion: 365 days Ready for final payment: (days or dates)
Net change from previous Change Orders No. <u> </u> to <u> </u> : No. <u> </u> : Substantial Completion: 0 days Ready for final payment: (days)
Contract Times prior to this Change Order: Substantial Completion: 365 days Ready for final payment: (days or dates)
Net increase (decrease) this Change Order: Substantial Completion: +60 days Ready for final payment: (days)
Contract Times with all approved Change Orders: Substantial Completion: 425 days Ready for final payment: (days or dates)


RECOMMENDED:

By: 
ENGINEER (Authorized Signature)
Date: 7/21/2026

APPROVED:

By: _____
OWNER (Authorized Signature)
Date: _____

ACCEPTED:

By: 
CONTRACTOR (Authorized Signature)
Date: 7/21/26