



1069 HWY 3185
Thibodaux, La 70301
T: 985-448-0970
F: 985-448-0922
www.sealevelinc.com



July 28, 2025

St. Charles Parish
Attention: Mr. Sam Scholle
15045 River Road, 3rd Floor
Hahnville, LA 70057

RE: Montz Pump Station No. 2 and Drainage Improvements
SCP Project No. P210806
SCI Job No. 25052

Dear Mr. Scholle:

Enclosed please find one (1) original of the Notice to Proceed, signed by Sealevel, for project referenced above. I am returning it to you for further processing. Per your instructions, I retained an original for my file.

Please do not hesitate to contact me should you have any questions or need any other information.

Sincerely,

A handwritten signature in black ink that reads 'Amanda R. Taylor'. The signature is fluid and cursive, with the first name 'Amanda' being the most prominent.

Amanda R. Taylor
Contract Administrator

art

Enclosures



MATTHEW JEWELL
PARISH PRESIDENT

MILES BINGHAM
DIRECTOR

ST. CHARLES PARISH

PUBLIC WORKS

NOTICE TO PROCEED

August 24, 2025

TO: Richard J. Roth, President
Sealevel Construction, Inc.
P.O. Box 1037
Thibodaux, LA 70302

PROJECT NAME: Montz Pump Station No. 2

PROJECT NO.: P210806

Mr. Roth:

You are hereby notified to commence work on the subject contract on August 4, 2025 and to fully complete the work within 540 calendar days. In accordance with the Contract, the Substantial Completion date is January 26, 2025. Any extension in time will be by written Change Order only.

Liquidated Damages: Owner and Contractor recognize that the Owner will suffer direct financial loss if Work is not completed within the Contract times specified plus any extensions thereof allowed in accordance with the General Conditions of this Contract, and therefore, time is of the essence. They also recognize the delays, expense and difficulties involved in proving in a legal proceeding the actual loss suffered by Owner if the Work is not completed on time. Accordingly, instead of requiring any such proof, Contractor and Surety agree to forfeit and pay Owner One Thousand, Five Hundred dollars \$ 1,500.00 per day as Liquidated Damages for delay (but not as a penalty). Such Liquidated Damages will be assessed for each calendar day that expires after the Contract Time. This amount represents a reasonable estimate of Owner's expenses for extended delays and the costs associated therein. This provision shall be effective between the parties ipso facto and without demand or putting in default, it being specifically agreed that the Contractor by his mere failure to complete the Work on or before the date specified shall be deemed in default.

Before Work is started, the Contractor shall have submitted to the Engineer and St. Charles Parish for review a final schedule of the proposed construction operations. The Contractor shall be responsible for developing a final construction sequence to facilitate the construction of this project within the stipulated construction duration. The construction schedule shall indicate the sequence of the Work, the time of starting and completion of each major milestone. The stated time of completion includes an assumed percentage of inclement weather days. No consideration shall be given to a request for a contract time extension due to inclement weather, except for extraordinary conditions such as hurricanes, floods, and the like. No consideration shall be given to a request for a contract time extension due to delays associated with the Contractor's operations such as equipment failures, delivery delays, or other construction practices associated with the Contractor's means and methods necessary to accomplish the scope of work.

Please sign below as official indication of mutual agreement and mail one copy back to the St. Charles Parish Department of Public Works.

Sam Scholle
Sam Scholle
Levee projects Manager
100 River Oaks Rd.
Destrehan, La. 70047

Acceptance of Notice

Receipt of the above Notice to Proceed
is hereby acknowledged by

Sealevel Construction, Inc.
This July 28, 2025
By Richard J. Roth
Title Director

CC: *Matthew Jewell*, St. Charles Parish President
Michael Palamone, St. Charles Parish Chief Administrative Officer
Bob Fisher, District VI Councilman
Michael Mobley, Councilman-At-Large, Division A
Brad Berthelot, Public Works Accountant
Miles Bingham, P.E., Public Works Director
Andre R. Ford, P.E., Parish Engineer II
Kyle Galloway, P.E., GIS Engineering
P210806Project File