

CHANGE ORDER

No. One (1)

DATE OF ISSUANCE January 7, 2014

EFFECTIVE DATE January 7, 2014

OWNER St. Charles Parish Public Works
 CONTRACTOR Wainwright Construction, Inc.
 Contract: Construction
 Project: Strom Window Retrofit Public Works Office Building
 OWNER's Contract No. P130103-1 ARCHITECT's Contract No. CD 2107
 ARCHITECT Campo Designs - Architects

You are directed to make the following changes in the Contract Documents:

Description: See attached example on how to fill in this information

1. Delete the Following Work Items:
 - a. Contract Item #: Relocation of Infrastructure
Delete item in its entirety. (-\$ 15,000.00)

Total of Deducted Items = (-\$15,000.00) - 32 days

Reason for Change Order: List a reason for each Line Item listed above. See attached example on how to fill in this information

1. Deleted Work Items
 - a. Item not used.

CHANGE IN CONTRACT PRICE:
Original Contract Price \$124,432.00
Net Change from previous Change Orders No. ___ to ___: \$0.00
Contract Price prior to this Change Order: \$124,432.00
Net decrease of this Change Order: \$15,000.00
Contract Price with all approved Change Orders: \$109,432.00

CHANGE IN CONTRACT TIMES:
Original Contract Times: Substantial Completion: 120 days January 22, 2014 Ready for final payment: March 8, 2014 (days or dates)
Net change from previous Change Orders No. <u>1</u> to No. <u>1</u> : Substantial Completion: December 20, 2013 Ready for final payment: 45 days with Clear lien certificate (days)
Contract Times prior to this Change Order: Substantial Completion: 120 days Ready for final payment: 45 days (days or dates)
Net decrease this Change Order: Substantial Completion: decrease 32 days Ready for final payment: 45 days with clear lien certificate (days)
Contract Times with all approved Change Orders: Substantial Completion: 88 days December 20, 2013 Ready for final payment: 45 days with clear lien certificate (days or dates)

RECOMMENDED:

By: [Signature]
ENGINEER (Authorized Signature)

Date: 1/13/14

APPROVED:

By: [Signature]
OWNER (Authorized Signature)

Date: 2/4/14

ACCEPTED:

By: [Signature]
CONTRACTOR (Authorized Signature)

Date: 1-7-14