



# St. Charles Parish

St. Charles Parish  
Courthouse  
15045 Highway 18  
P.O. Box 302  
Hahnville, LA 70057  
985-783-5000  
www.stcharlesparish.gov

## Legislation Details (With Text)

**File #:** 2024-0170    **Version:** 1    **Name:** C.O. No. 1 (Final) for the West Bank Bridge Park Improvements, Phase I Lighting, (Project No. RECWB122), to increase the contract time by 12 days

**Type:** Ordinance    **Status:** Enacted

**File created:** 5/6/2024    **In control:** Parish Council

**On agenda:** 5/20/2024    **Final action:** 5/20/2024

**Enactment date:**    **Yes**    24-5-13

**Title:** An ordinance approving and authorizing the execution of Change Order No. 1 (Final) for the West Bank Bridge Park Improvements, Phase I Lighting, (Project No. RECWB122), to increase the contract time by 12 days.

**Sponsors:** Matthew Jewell, Department of Parks and Recreation

**Indexes:**

**Code sections:**

**Attachments:** 1. 2024-0170 Change Order No. 1 Phase I Lighting, 2. 2024-0170 Final Ord 24-5-13 with change order, 3. 2024-0170 Recordation Documents

Date	Ver.	Action By	Action	Result
5/22/2024	1	Parish President	Approved by the Par. Pres.	
5/20/2024	1	Parish Council	Public Hearing Requirements Satisfied	
5/20/2024	1	Parish Council	Approved	Pass
5/6/2024	1	Parish Council	Publish/Scheduled for Public Hearing	
5/6/2024	1	Parish President	Introduced	

### **2024-0170**

**INTRODUCED BY: MATTHEW JEWELL, PARISH PRESIDENT  
(DEPARTMENT OF PARKS AND RECREATION)**

### **ORDINANCE NO. \_\_\_\_\_**

An ordinance approving and authorizing the execution of Change Order No. 1 (Final) for the West Bank Bridge Park Improvements, Phase I Lighting, (Project No. RECWB122), to increase the contract time by 12 days.

**WHEREAS,** Ordinance No. 22-5-12 adopted on May 16, 2022, by the St. Charles Parish Council, approved and authorized the execution of a Professional Services Agreement with Danny J. Hebert, P.E., L.L.C., d.b.a. Civil & Environmental Consulting Engineers to perform engineering services for the Department of Recreation West Bank Bridge Park Improvements, in the amount not to exceed \$274,570.00; and,

**WHEREAS,** Ordinance No. 23-7-15 adopted on July 31, 2023, by the St. Charles Parish Council, approved and authorized the execution of a Contract with All Star Electric, Inc., for the West Bank Bridge Park Improvements, Phase 1 Lighting, (Project No. RECWB122) in the lump sum amount of \$1,189,422.00; and,

**WHEREAS,** it is necessary to amend the contract resulting in an increase in the contract time by 12 days.

**THE ST. CHARLES PARISH COUNCIL HEREBY ORDAINS:**

**SECTION I.** That Change Order No. 1 (Final) for the West Bank Bridge Park Improvements, Phase I Lighting, (Project No. RECWB122), to increase the contract time by 12 days is hereby approved and accepted.

**SECTION II.** That the Parish President is hereby authorized to execute said Change Order on behalf of St. Charles Parish.

The foregoing ordinance having been submitted to a vote, the vote thereon was as follows:

And the ordinance was declared adopted this \_\_\_\_\_ day of \_\_\_\_\_, 2024, to become effective five (5) days after this publication in the official journal.

CHAIRMAN:

SECRETARY:

DLVD/PARISH PRESIDENT:

APPROVED :                      DISAPPROVED:

PARISH PRESIDENT:

RETD/SECRETARY:

AT:                                  RECD BY: