



# St. Charles Parish

St. Charles Parish  
Courthouse  
15045 Highway 18  
P.O. Box 302  
Hahnville, LA 70057  
985-783-5000  
www.stcharlesparish.gov

## Legislation Details (With Text)

**File #:** 2024-0090    **Version:** 1    **Name:** Change Order No. One (1) for the Barber Road Bank Stabilization, (Project No. P210702), to increase the contract amount by \$64,659.69 and increase the contract time by 7 calendar days.

**Type:** Ordinance    **Status:** Enacted

**File created:** 2/19/2024    **In control:** Parish Council

**On agenda:** 3/4/2024    **Final action:** 3/4/2024

**Enactment date:**    **Yes** 24-3-5

**Title:** An ordinance approving and authorizing the execution of Change Order No. One (1) for the Barber Road Bank Stabilization, (Project No. P210702), to increase the contract amount by \$64,659.69 and increase the contract time by 7 calendar days.

**Sponsors:** Matthew Jewell, Department of Public Works

**Indexes:** DRO (Barber Road Bank Stab.), Paradis, Town of, Public Works (Dept. of)

**Code sections:**

**Attachments:** 1. 2024-0090 DOC02\_05\_24, 2. 2024-0090 Final Ord 24-3-5 with change order, 3. 2024-0090 Recordation Documents

Date	Ver.	Action By	Action	Result
3/6/2024	1	Parish President	Approved by the Par. Pres.	
3/4/2024	1	Parish Council	Public Hearing Requirements Satisfied	
3/4/2024	1	Parish Council	Approved	Pass
2/19/2024	1	Parish Council	Publish/Scheduled for Public Hearing	
2/19/2024	1	Parish President	Introduced	

### **2024-0090**

**INTRODUCED BY: MATTHEW JEWELL, PARISH PRESIDENT  
(DEPARTMENT OF PUBLIC WORKS)**

**ORDINANCE NO.** \_\_\_\_\_

An ordinance approving and authorizing the execution of Change Order No. One (1) for the Barber Road Bank Stabilization, (Project No. P210702), to increase the contract amount by \$64,659.69 and increase the contract time by 7 calendar days.

**WHEREAS,** Ordinance No. 21-10-2 adopted on October 18, 2021, by the St. Charles Parish Council, approved and authorized a professional service agreement with Richard C. Lambert Consultants, LLC, to perform engineering services for Barber Road Bank Stabilization (Project No. P210702), in the not to exceed amount of \$243,028.00; and,

**WHEREAS,** Ordinance No. 23-5-6 adopted on May 22, 2023, by the St. Charles Parish Council, approved Amendment No. 1 to the agreement with Richard C. Lambert Consultants, LLC, to perform engineering services for Barber Road Bank Stabilization (Project No. P210702), to add items for Construction Management and Resident Inspection in the not to exceed amount of \$135,616.00; and,

**WHEREAS,** Ordinance 23-6-7 adopted June 5, 2023, by the St. Charles Parish Council, approved and authorized the execution of contract with Command Construction, LLC, for the

Barber Road Bank Stabilization, (Project No. P210702) in the amount of \$2,880,543.00; and,

**WHEREAS**, it is necessary to amend the construction contract to adjust the contract quantities with revised quantities, due to unforeseen circumstances, resulting in an increase to the contract amount by \$64,659.69 and increase the contract time by 7 calendar days.

**THE ST. CHARLES PARISH COUNCIL HEREBY ORDAINS:**

**SECTION I.** That Change Order No. One (1) for the Barber Road Bank Stabilization, (Project No. P210702), to increase the contract amount by \$64,659.69 and increase the contract time by 7 calendar days is hereby approved and accepted.

**SECTION II.** That the Parish President is hereby authorized to execute said Change Order on behalf of St. Charles Parish.

The foregoing ordinance having been submitted to a vote, the vote thereon was as follows:

And the ordinance was declared adopted this \_\_\_\_\_ day of \_\_\_\_\_, 2024 to become effective five (5) days after publication in the Official Journal.

CHAIRMAN:

SECRETARY:

DLVD/PARISH PRESIDENT:

APPROVED:                      DISAPPROVED:

PARISH PRESIDENT:

RETD/SECRETARY:

AT:                      RECD BY: