



St. Charles Parish

St. Charles Parish
Courthouse
15045 Highway 18
P.O. Box 302
Hahnville, LA 70057
985-783-5000
www.stcharlesparish.gov

Legislation Details (With Text)

File #: 2023-0307 **Version:** 1 **Name:** C.O. No. 1 for Road Maintenance 2022-23 (Project No. P220501), to increase the contract amount by \$1,012,969.06 and increase the contract time by forty five (45) days

Type: Ordinance **Status:** Enacted

File created: 11/6/2023 **In control:** Parish Council

On agenda: 11/20/2023 **Final action:** 11/20/2023

Enactment date: **Yes** 23-11-9

Title: An ordinance approving and authorizing the execution of Change Order No. 1 for Road Maintenance 2022-23 (Project No. P220501), to increase the contract amount by \$1,012,969.06 and increase the contract time by forty five (45) days.

Sponsors: Matthew Jewell, Department of Public Works

Indexes: DRO (Road Overlay 2022-23), Public Works (Dept. of)

Code sections:

Attachments: 1. 2023-0307 CHange order take two, 2. 2023-0307 Final Ord 23-11-9 with change order, 3. 2023-0307 Recordation Documents

Date	Ver.	Action By	Action	Result
11/21/2023	1	Parish President	Approved by the Par. Pres.	
11/20/2023	1	Parish Council	Public Hearing Requirements Satisfied	
11/20/2023	1	Parish Council	Approved	Pass
11/6/2023	1	Parish Council	Publish/Scheduled for Public Hearing	
11/6/2023	1	Parish President	Introduced	

2023-0307

**INTRODUCED BY: MATTHEW JEWELL, PARISH PRESIDENT
(DEPARTMENT OF PUBLIC WORKS)**

ORDINANCE NO. _____

An ordinance approving and authorizing the execution of Change Order No. 1 for Road Maintenance 2022-23 (Project No. P220501), to increase the contract amount by \$1,012,969.06 and increase the contract time by forty five (45) days.

WHEREAS, Ordinance No. 22-7-2 adopted on July 5, 2022, by the St. Charles Parish Council, approved and authorized the execution of a Professional Services Agreement with Digital Engineering & Imaging, Inc., to perform planning services for the Road Maintenance 2022-23 (Project No. P220501), in the not to exceed amount of \$316,728.72; and,

WHEREAS, Ordinance No. 23-6-9 adopted on June 19, 2023, by the St. Charles Parish Council for the execution of a Contract with Barriere Construction Co., LLC for Road Maintenance 2022-23 (Project No. P220501) in the amount of \$2,499,902.45; and,

WHEREAS, Ordinance No. 23-8-8 adopted on August 28, 2023, by the St. Charles Parish Council, approved and authorized a Professional Services Agreement with Alpha Testing and Inspection, Inc., to perform testing services for Road Maintenance 2022-23 (Project No.

P220501), in the not to exceed amount of \$40,000.00; and,
WHEREAS, Ordinance No. 23-9-2 adopted on September 25, 2023, by the St. Charles Parish Council, approved and authorized Amendment No. 1 to the Professional Services Agreement with Digital Engineering & Imaging, Inc., to perform planning services for the Road Maintenance 2022-23 (Project No. P220501), in the total amount of \$436,180.00; and,

WHEREAS, St. Charles Parish secured the funding to perform maintenance on an additional twenty nine (29) streets in the parish; and,

WHEREAS, the contract with Barriere Construction Co., LLC needs to be amended by change order to adjust the contract quantities with revised quantities resulting in an increase the contract amount by \$1,012,969.06, and increase the contract time by forty five (45) days.

THE ST. CHARLES PARISH COUNCIL HEREBY ORDAINS:

SECTION I. That Change Order No. 1 for Road Maintenance 2022-23 (Project No. P220501), to increase the contract amount by \$1,012,969.06 and to increase the contract time by forty five (45) is hereby approved and accepted.

SECTION II. That the Parish President is hereby authorized to execute said Change Order on behalf of St. Charles Parish.

The foregoing ordinance having been submitted to a vote, the vote thereon was as follows:

And the ordinance was declared adopted this _____ day of _____, 2023, to become effective five (5) days after this publication in the official journal.

CHAIRMAN:

SECRETARY:

DLVD/PARISH PRESIDENT:

APPROVED:

DISAPPROVED:

PARISH PRESIDENT:

RETD/SECRETARY:

AT:

RECD BY: