

# St. Charles Parish

## Legislation Details (With Text)

File #:	2024-0157	Version: 1	Name:	C.O. No. 2 for the St. Charles Parish Courthouse 2nd Floor Renovation, (Project No. GBCH0518)		
Туре:	Ordinance		Status:	Enacted		
File created:	4/15/2024		In control:	Parish Council		
On agenda:	5/6/2024		Final action:	5/6/2024		
Enactment date:			Yes	24-5-6		
Title:	An ordinance approving and authorizing the execution of Change Order No. 2 for the St. Charles Parish Courthouse 2nd Floor Renovation, (Project No. GBCH0518), to decrease the contract amount by \$75,539.00.					
Sponsors:	Matthew Jewell, General Government Buildings					
Indexes:	Courthouse, Jail and Facilities (Courthouse 2nd Floor Renovations), Government Bldgs.					
Code sections:						
Attachments:	1. 2024-0157 Courthouse second floor final change order, 2. 2024-0157 Final Ord 24-5-6 with change order, 3. 2024-0157 Recordation Documents					
Date	Ver. Action B	у	Act	on Result		

Date	Ver.	Action By	Action	Result	
5/6/2024	1	Parish President	Approved by the Par. Pres.		
5/6/2024	1	Parish Council	Public Hearing Requirements Satisfie	Public Hearing Requirements Satisfied	
5/6/2024	1	Parish Council	Approved	Pass	
4/15/2024	1	Parish Council	Publish/Scheduled for Public Hearing	Publish/Scheduled for Public Hearing	
4/15/2024	1	Parish President	Introduced		

### 2024-0157

#### INTRODUCED BY: MATTHEW JEWELL, PARISH PRESIDENT (GENERAL GOVERNMENT BUILDINGS)

#### ORDINANCE NO.

- An ordinance approving and authorizing the execution of Change Order No. 2 for the St. Charles Parish Courthouse 2nd Floor (Project Renovation. No. GBCH0518), to decrease contract the amount by \$75,539.00.
- WHEREAS, Ordinance No. 18-5-9 adopted on May 21, 2018, by the St. Charles Parish Council, approved and authorized the execution of an Architectural Services Contract between Murray Architects, Inc., and St. Charles Parish for the design and construction management of the renovation of the second floor within the St. Charles Parish Courthouse Building in Hahnville; and,
- WHEREAS, Ordinance No. 22-6-11 adopted on June 20, 2022, by the St. Charles Parish Council, approved and authorized the execution of a contract with NFT Group LLC, for St. Charles Parish Courthouse 2nd Floor Renovation, (Project No. GBCH0518), in the amount of \$6,179,000.00; and,
- WHEREAS, Ordinance No. 22-10-5 adopted on October 17, 2022, by the St. Charles Parish Council, approved and authorized the execution of Change Order No. 1 for St. Charles Parish Courthouse 2nd Floor Renovation, (Project No. GBCH0518), to increase the contract amount by \$256,228.00 and increase the contract time by 14 days; and,

WHEREAS, it is necessary to amend the contract resulting in a decrease in the contract price by \$75,539.00.

#### THE ST. CHARLES PARISH COUNCIL HEREBY ORDAINS:

**SECTION I.** That Change Order No. 2 for the St. Charles Parish Courthouse 2nd Floor Renovation, (Project No. GBCH0518), to decrease the contract amount by \$75,539.00 is hereby approved and accepted.

**SECTION II.** That the Parish President is hereby authorized to execute said Change Order on behalf of St. Charles Parish.

The foregoing ordinance having been submitted to a vote, the vote thereon was as follows:

And the ordinance was declared adopted this \_\_\_\_\_ day of \_\_\_\_\_, 2024, to become effective five (5) days after this publication in the official journal.

CHAIRMAN:

SECRETARY: DLVD/PARISH PRESIDENT: APPROVED : DISAPPROVED:

PARISH PRESIDENT: RETD/SECRETARY: AT: RECD BY:

St. Charles Parish