

St. Charles Parish

Legislation Details (With Text)

File #:	2024-0171	Version: 1	Name:	C.O. No. 1 (Final) for the West Bank Bridge Park Tennis and Pickleball Courts (Project No. RECWBI22) to increase the contract time by 106 days		
Туре:	Ordinance		Status:	Enacted		
File created:	5/6/2024		In control:	Parish Council		
On agenda:	5/20/2024		Final action:	5/20/2024		
Enactment date:	:		Yes	24-5-14		
Title:	An ordinance approving and authorizing the execution of Change Order No. 1 (Final) for the West Bank Bridge Park Tennis and Pickleball Courts (Project No. RECWBI22) to increase the contract time by 106 days.					
Sponsors:	Matthew Jewell, Department of Parks and Recreation					
Indexes:						
Code sections:						

Attachments: 1. 2024-0171 Change Order No. 1 Tennis_Pickleball, 2. 2024-0171 Final Ord 24-5-14 with change order, 3. 2024-0171 Recordation Documents

Date	Ver.	Action By	Action	Result
5/22/2024	1	Parish President	Approved by the Par. Pres.	
5/20/2024	1	Parish Council	Public Hearing Requirements Satisfied	
5/20/2024	1	Parish Council	Approved	Pass
5/6/2024	1	Parish Council	Publish/Scheduled for Public Hearing	
5/6/2024	1	Parish President	Introduced	

2024-0171

INTRODUCED BY: MATTHEW JEWELL, PARISH PRESIDENT (DEPARTMENT OF PARKS AND RECREATION)

ORDINANCE NO.

- An ordinance approving and authorizing the execution of Change Order No. 1 (Final) for the West Bank Bridge Park Tennis and Pickleball Courts (Project No. RECWBI22) to increase the contract time by 106 days.
- WHEREAS, Ordinance No. 22-5-12 adopted on May 16, 2022, by the St. Charles Parish Council, approved and authorized the execution of a Professional Services Agreement with Danny J. Hebert, P.E., L.L.C., d.b.a. Civil & Environmental Consulting Engineers to perform engineering services for the Department of Recreation West Bank Bridge Park Improvements, in the amount not to exceed \$274,570.00; and,
- WHEREAS, Ordinance No. 23-8-4 adopted on August 14, 2023, by the St. Charles Parish Council, approved and authorized the execution of a Contract with Quality Court Industries, LLC, for improvements to the West Bank Bridge Park Tennis and Pickleball Courts (Project No. RECWBI22) in the amount of \$435,132.00; and,
- **WHEREAS,** it is necessary to amend the contract resulting in an increase in the contract time by 106 days.

File #: 2024-0171, Version: 1

THE ST. CHARLES PARISH COUNCIL HEREBY ORDAINS:

SECTION I. That Change Order No. 1 (Final) for the West Bank Bridge Park Tennis and Pickleball Courts (Project No. RECWBI22) to increase the contract time by 106 days is hereby approved and accepted.

SECTION II. That the Parish President is hereby authorized to execute said Change Order on behalf of St. Charles Parish.

The foregoing ordinance having been submitted to a vote, the vote thereon was as follows:

And the ordinance was declared adopted this _____ day of _____, 2024, to become effective five (5) days after this publication in the official journal.

CHAIRMAN: SECRETARY: DLVD/PARISH PRESIDENT: APPROVED : DISAPPROVED:

PARISH PRESIDENT: RETD/SECRETARY: AT: RECD BY: