



# St. Charles Parish

St. Charles Parish  
Courthouse  
15045 Highway 18  
P.O. Box 302  
Hahnville, LA 70057  
985-783-5000  
www.stcharlesparish.gov

## Legislation Text

File #: 2024-0183, Version: 1

### **2024-0183**

**INTRODUCED BY: MATTHEW JEWELL, PARISH PRESIDENT  
(DEPARTMENT OF PARKS AND RECREATION)**

### **ORDINANCE NO. \_\_\_\_\_**

An ordinance approving and authorizing the execution of Change Order No. 1 (Final) for the Rathborne Park Development Restroom Facility (Project No. RECRR2023), to increase the contract time by 32 days.

**WHEREAS**, Ordinance No. 18-5-13 adopted on May 21, 2018, by the St. Charles Parish Council, approved and authorized the execution of a Engineering Services Contract with Civil and Environmental Consulting Engineers, LLC, for the design of Phase III of Rathborne Park in Luling; and,

**WHEREAS**, Ordinance No. 23-9-1 adopted on September 11, 2023, by the St. Charles Parish Council, approved and authorized the execution of a Contract with Sage Construction, LLC, for the Rathborne Park Development Restroom Facility (Project No. RECRR2023), in the amount of \$351,000.00; and,

**WHEREAS**, it is necessary to amend the contract resulting in an increase in the contract time by 32 days.

### **THE ST. CHARLES PARISH COUNCIL HEREBY ORDAINS:**

**SECTION I.** That Change Order No. 1 (Final) for the Rathborne Park Development Restroom Facility (Project No. RECRR2023), to increase the contract time by 32 days is hereby approved and accepted.

**SECTION II.** That the Parish President is hereby authorized to execute said Change Order on behalf of St. Charles Parish.

The foregoing ordinance having been submitted to a vote, the vote thereon was as follows:

And the ordinance was declared adopted this \_\_\_\_\_ day of \_\_\_\_\_, 2024, to become effective five (5) days after this publication in the official journal.

CHAIRMAN:

SECRETARY:

DLVD/PARISH PRESIDENT:

APPROVED :

DISAPPROVED:

PARISH PRESIDENT:

RETD/SECRETARY:

AT:                    RECD BY: