



St. Charles Parish

St. Charles Parish
Courthouse
15045 Highway 18
P.O. Box 302
Hahnville, LA 70057
985-783-5000
www.stcharlesparish.gov

Legislation Text

File #: 2024-0046, Version: 1

2024-0046

**INTRODUCED BY: MATTHEW JEWELL, PARISH PRESIDENT
(DEPARTMENT OF PUBLIC WORKS)**

ORDINANCE NO.

An ordinance approving and authorizing the execution of Change Order No. 2 for Road Maintenance 2022-23 (Project No P220501), to decrease the contract amount by \$137,764.48, and decrease the contract time by sixteen (16) days.

WHEREAS, Ordinance No. 22-7-2 adopted on July 5, 2022, by the St. Charles Parish Council, approved and authorized the execution of a Professional Services Agreement with Digital Engineering & Imaging, Inc., to perform planning services for the Road Maintenance 2022-23 (Project No. P220501), in the not to exceed amount of \$316,728.72; and,

WHEREAS, Ordinance No. 23-6-9 adopted on June 19, 2023, by the St. Charles Parish Council, for the execution of a Contract with Barriere Construction Co., LLC for Road Maintenance 2022-23 (Project No. P220501), in the amount of \$2,499,902.45; and,

WHEREAS, Ordinance No. 23-8-8 adopted on August 28, 2023, by the St. Charles Parish Council, approved and authorized a Professional Services Agreement with Alpha Testing and Inspection, Inc., to perform testing services for Road Maintenance 2022-23 (Project No. P220501), in the not to exceed amount of \$40,000.00; and,

WHEREAS, Ordinance No. 23-9-2 adopted on September 25, 2023, by the St. Charles Parish Council, approved and authorized Amendment No. 1 to the Professional Services Agreement with Digital Engineering & Imaging, Inc., to perform planning services for the Road Maintenance 2022-23 (Project No. P220501), in the total amount of \$436,180.00; and,

WHEREAS, Ordinance No. 23-11-9 adopted on November 20, 2023, by the St. Charles Parish Council approved and authorized the execution of Change Order No. 1 for Road Maintenance 2022-23 (Project No. P220501), to increase the contract amount by \$1,012,969.06 and increase the contract time by forty five (45) days; and,

WHEREAS, the contract with Barriere Construction Co., LLC needs to be amended by change order to adjust the contract quantities with actual quantities resulting in a decrease to the contract amount by \$137,764.48, and a decrease to the contract time by sixteen (16) days.

THE ST. CHARLES PARISH COUNCIL HEREBY ORDAINS:

SECTION I. That Change Order No. 2 for Road Maintenance 2022-23 (Project No. P220501), to decrease the contract amount by \$137,764.48 and decrease the contract time by sixteen (16) days is hereby approved and accepted.

SECTION II. That the Parish President is hereby authorized to execute said Change Order on behalf of St. Charles Parish.

The foregoing ordinance having been submitted to a vote, the vote thereon was as follows:

And the ordinance was declared adopted this _____ day of _____, 2024, to become effective five (5) days after this publication in the official journal.

CHAIRMAN:

SECRETARY:

DLVD/PARISH PRESIDENT:

APPROVED: DISAPPROVED:

PARISH PRESIDENT:

RETD/SECRETARY:

AT: RECD BY: