



# St. Charles Parish

St. Charles Parish  
Courthouse  
15045 Highway 18  
P.O. Box 302  
Hahnville, LA 70057  
985-783-5125  
www.stcharlesparish.gov

## Legislation Text

File #: 2023-0307, Version: 1

### **2023-0307**

**INTRODUCED BY: MATTHEW JEWELL, PARISH PRESIDENT  
(DEPARTMENT OF PUBLIC WORKS)**

### **ORDINANCE NO. \_\_\_\_\_**

An ordinance approving and authorizing the execution of Change Order No. 1 for Road Maintenance 2022-23 (Project No. P220501), to increase the contract amount by \$1,012,969.06 and increase the contract time by forty five (45) days.

**WHEREAS**, Ordinance No. 22-7-2 adopted on July 5, 2022, by the St. Charles Parish Council, approved and authorized the execution of a Professional Services Agreement with Digital Engineering & Imaging, Inc., to perform planning services for the Road Maintenance 2022-23 (Project No. P220501), in the not to exceed amount of \$316,728.72; and,

**WHEREAS**, Ordinance No. 23-6-9 adopted on June 19, 2023, by the St. Charles Parish Council for the execution of a Contract with Barriere Construction Co., LLC for Road Maintenance 2022-23 (Project No. P220501) in the amount of \$2,499,902.45; and,

**WHEREAS**, Ordinance No. 23-8-8 adopted on August 28, 2023, by the St. Charles Parish Council, approved and authorized a Professional Services Agreement with Alpha Testing and Inspection, Inc., to perform testing services for Road Maintenance 2022-23 (Project No. P220501), in the not to exceed amount of \$40,000.00; and,

**WHEREAS**, Ordinance No. 23-9-2 adopted on September 25, 2023, by the St. Charles Parish Council, approved and authorized Amendment No. 1 to the Professional Services Agreement with Digital Engineering & Imaging, Inc., to perform planning services for the Road Maintenance 2022-23 (Project No. P220501), in the total amount of \$436,180.00; and,

**WHEREAS**, St. Charles Parish secured the funding to perform maintenance on an additional twenty nine (29) streets in the parish; and,

**WHEREAS**, the contract with Barriere Construction Co., LLC needs to be amended by change order to adjust the contract quantities with revised quantities resulting in an increase the contract amount by \$1,012,969.06, and increase the contract time by forty five (45) days.

### **THE ST. CHARLES PARISH COUNCIL HEREBY ORDAINS:**

**SECTION I.** That Change Order No. 1 for Road Maintenance 2022-23 (Project No. P220501), to increase the contract amount by \$1,012,969.06 and to increase the contract time by forty five (45) is hereby approved and accepted.

**SECTION II.** That the Parish President is hereby authorized to execute said Change Order on behalf of St. Charles Parish.

The foregoing ordinance having been submitted to a vote, the vote thereon was as follows:

And the ordinance was declared adopted this \_\_\_\_\_ day of \_\_\_\_\_, 2023, to become effective five (5) days after this publication in the official journal.

CHAIRMAN:

SECRETARY:

DLVD/PARISH PRESIDENT:

APPROVED:

DISAPPROVED:

PARISH PRESIDENT:

RETD/SECRETARY:

AT:

RECD BY: