



St. Charles Parish

St. Charles Parish
Courthouse
15045 Highway 18
P.O. Box 302
Hahnville, LA 70057
985-783-5000
www.stcharlesparish.gov

Legislation Text

File #: 2023-0152, Version: 1

2023-0152

**INTRODUCED BY: MATTHEW JEWELL, PARISH PRESIDENT
(DEPARTMENT OF PUBLIC WORKS)**

ORDINANCE NO. _____

An ordinance approving and authorizing the execution of Change Order No. 1 (Final) for Hill Heights Drainage Improvements, Project No. P190802, to decrease the contract amount by \$116,284.80 and 41 calendar days.

WHEREAS, Ordinance No. 22-3-14, adopted March 21, 2022, by the St. Charles Parish Council approved and authorized the execution of a Professional Services Agreement with Barowka and Bonura Engineers and Consultants, LLC, to perform engineering services for Hill Heights Drainage Improvements - Destrehan (Project No. P190802), in the amount not to exceed \$373,992.70; and,

WHEREAS, an emergency Construction Contract was fully executed February 13, 2023, between St. Charles Parish and APC Construction, LLC, for Hill Heights Drainage Improvements, Project No. P190802, with bid in the amount of \$844,383.00; and,

WHEREAS, a Professional Services Agreement was fully executed April 11, 2023, between St. Charles Parish and Alpha Testing and Inspection, Inc., to complete construction testing services for Hill Heights Drainage Improvements (Project No. P190802), in the not to exceed amount of \$13,000.00; and,

WHEREAS, it is necessary to amend the construction contract to delete the work items, Settlement Plate and Dam Removal and Replacement (Each Add. Occurrence), resulting in a decrease to the contract amount by \$3,566.00; and,

WHEREAS, it is necessary to amend the construction contract to add the work item, Haul Away Unsuitable Material Stockpile from Western Canal Bank, resulting in an increase to the contract amount by \$4,142.71; and,

WHEREAS, it is necessary to amend the construction contract to revise contract items to match final installed quantities and contract days to match the actual days used, resulting in a decrease to the contract amount by \$116,861.51 and a decrease to the contract time by 41 calendar days; and,

WHEREAS, the final contract price is \$728,098.20 and the final contract time is 49 calendar days.

THE ST. CHARLES PARISH COUNCIL HEREBY ORDAINS:

SECTION I. That Change Order No. 1 (Final) for Hill Heights Drainage Improvements, Project No. P190802, to decrease the contract amount by \$116,284.80 and decrease the contract time by 41 calendar days is hereby approved and accepted.

SECTION II. That the Parish President is hereby authorized to execute said Change Order on behalf of St. Charles Parish.

SECTION III. That St. Charles Parish considers the project complete and accepts all improvements and modifications installed during execution of the project.

The foregoing ordinance having been submitted to a vote, the vote thereon was as follows:

And the ordinance was declared adopted this _____ day of _____, 2023, to become effective five (5) days after this publication in the official journal.

CHAIRMAN:

SECRETARY:

DLVD/PARISH PRESIDENT:

APPROVED: DISAPPROVED:

PARISH PRESIDENT:

RETD/SECRETARY:

AT: RECD BY: