
Amendment No. 1 to Contract for Engineering Services 

THIS AGREEMENT made and effective as of the _______ day of ___________, 2021, 

by and between ST. CHARLES PARISH acting, herein by and through its Parish 

President, who is duly authorized to act on behalf of said Parish, hereinafter called the 

Owner, and GSA CONSULTING ENGINEERS, a corporation acting herein by and 

through its Contracting Officer, hereinafter called Engineer.  Whereas the Owner 

desires to modify its Contract for Engineering Services with the Engineer for the EAST 

BANK C PLANT FILTER UPGRADE (WWKS-96). 

 

 EAST BANK C PLANT FILTER UPGRADE (WWKS-96) 

Section 2.0 CHARACTER AND EXTENT OF BASIC SERVICES OF THE ENGINEER is 

hereby amended as follows by modifying the following: 

 Delete Section 2.1.2 in its entirety and replace as follows: 

“2.1.2 In general, the Project consists of the Design and Construction 
Management of the following major elements: 

 
 Upgrade to existing filters at the East Bank Water Treatment Plant “C”; 
 Redesign the existing catwalk between the buildings at Plant “C”.  Catwalk 

shall have a roof frame constructed with FRP panels but no walls and 
shall consist of aluminum grating walkways.  Such work shall be 
considered part of Amendment No. 1; and 

 Redesign current support steel beams for replacement with aluminum 
framing for operating and access platforms.  Such work shall be 
considered part of Amendment No. 1.”  

 
Section 4.0 COMPENSATION is herby amended as follows by modifying the following: 
 
 Add Section 4.2.4.1 as follows: 
 

“4.2.4.1  For the additional engineering associated with Amendment No. 1, the 
Owner shall authorize and pay the Engineer a lump sum fee not to 
exceed a total $21,100.00.”   

 
All other provisions of said Contract for Engineering Services shall remain as first 

written. 

 

WITNESSES:     ST. CHARLES PARISH 

 

__________________________   _____________________________ 
 BY:  MATTHEW JEWELL 
 PARISH PRESIDENT 
 
 
       GSA CONSULTING ENGINEERS 

 

__________________________   ________________________________ 

       BY:  DAVID A. EINSEL, P.E. 


