PROFESSIONAL SERVICES AGREEMENT

THIS AGREEMENT made and effective as of

by and between ST. CHARLES PARISH acting herein by and through its President, who is duly
authorized to act on behalf of said Parish, hereinafter called the OWNER, and Principal
Engineering Inc, a corporation and/or limited liability company acting herein by and through its
Contracting Officer, hereinafter called CONSULTANT. Whereas the Owner desires to employ a
professional consulting firm to perform consulting work and services for Fairfield and Oakland
Drainage Improvements, Parish Project No. P251001.

1.0

2.0

GENERAL TERMS

The Owner agrees to employ the Consultant and the Consultant agrees to perform
professional services required for the project described above. Consultant will conform to
the requirements of the Owner and to the standards of the agencies participating with the
Owner in the Project. The Consultant will coordinate all work between the Owner and all
participating agencies and regulating agencies, if needed. Written authorization to begin
different phases of the project will be given to the Consultant by the Owner, including
Conceptual, Preliminary Design, Final Design, Bidding Assistance and Construction and
Services. The Owner may terminate the Contract by written notification and without cause
per Section 11.0 during any phase of the project.

The Consultant shall at all times during this Agreement maintain a valid Louisiana
Consulting License and any other applicable licenses necessary for performance of the
Project.

All work shall be under the direction of the Owner, and all plans, specifications, etc. shall
be submitted to the Owner and all approvals and administration of this contract shall be
through the Owner.

PROJECT

2.1 The Owner hereby contracts with the CONSULTANT to perform all necessary
professional services in connection with the project as defined as follows:

Fairfield and Oakland Drainage Improvements
Parish Project No. P251001

2.2 The Project consist of the scope of services and work as defined in Attachment “A”
hereto.

23 Consultant shall perform all scope of services and work in accordance with the
Schedule as defined in Attachment “B” hereto unless otherwise mutually agreed
upon by the parties in writing.
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24

The Consultant agrees to comply with all Federal, State, and Local Laws and
Ordinances applicable to the scope of services and work or in entering any other
agreement with any another party to complete the work.

3.0 SERVICES OF CONSULTANT

3.1

3.2

33

3.4

3.5

3.6

Consultant shall provide Owner professional work and services in all phases of the
Project to which this Agreement applies and as hereinafter provided to properly
plan and execute the work on the project(s) assigned to the Consultant. These
services may include but may not be limited to serving as Owner’s professional
consulting representative for the Project, providing professional consultation and
advice, and furnishing customary civil, surveying, geotechnical, structural,
mechanical, electrical, instrumentation and control consulting services and
construction consulting and inspection.

Services provided by the Consultant shall be performed in accordance with
generally accepted professional consulting practice at the time and the place where
the services are rendered.

Consultant shall obtain from Owner authorization to proceed in writing for each
phase of the Project.

Consultant shall provide minutes of all meetings with St. Charles Parish regarding
any phase of the Project.

Consultant shall provide work and services to complete the project, including all
necessary services described herein or usually implied as a prerequisite for the
performance of the services whether or not specifically mentioned in this
agreement, including attendance by the Consultant at project conferences and
public hearings.

The Phases of the Project, if applicable, are as defined in Attachment “A”.

4.0 OWNERSHIP OF DOCUMENTS

4.1

4.2

4.3

Documents including but not limited to plans, specifications, maps, basic survey
notes, sketches, charts, computations and all other data prepared or obtained under
the terms of this authorization shall become the property of the Owner and shall be
made available for Owner’s inspection at any time during the Project and, shall be
delivered to the Owner prior to termination or final completion of the Contract.

Consultant may retain a set of documents for its files.

Reuse of Documents. Any reuse of documents or materials without written
authorization or adaptation by Consultant to the specific purpose intended will be
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5.0

4.4

at Owner’s sole risk and without liability or legal exposure to Consultant or to
Consultant’s independent professional associates, subcontractors, and consultants.

No materials, to include but not limited to reports, maps or other documents
produced as a result of this Contract, in whole or in part, shall be available to
Consultant for copyright purposes. Any such materials produced as a result of this
Contract that might be subject to copyright shall be the property of the Owner and
all such rights shall belong to the Owner, and the Owner shall be sole and exclusive
entity who may exercise such rights.

SUPPLEMENTARY SERVICES

The Consultant shall provide, when requested in writing by the Owner, supplementary
services not included in the basic work and services.

The compensation to the Consultant for the supplemental services, when performed by the
Consultant, shall be in the form of a lump sum, billable hours, or “not to exceed” hourly
rate which is mutually agreeable to the Owner and the Consultant in writing.

Such supplementary services may include the following:

oawpx

=

M

RemTo

Soil investigations

Laboratory inspection of materials and equipment

Right-of-Way, easement and property acquisition surveys, plats, maps and documents
Any major revisions for which the Consultant is not responsible, that are authorized by
the Owner after the completion and approval of either the preliminary or final plans
and specifications

Services concerning replacement of any work damaged by fire or other causes during
construction

Services made necessary by the default of the contractor in the performance of the
construction contract

Services as an expert witness in connection with court proceedings

Traffic consulting if necessary

Topographic Survey

Preparation of Environmental Assessment documents and/or Environmental Permits
If all or part of the work is to be financed by a Federal or State Grant, the Consultant
shall assist the Owner in the preparation of the Grant application and with the Grant
Administration, unless otherwise specifically agreed upon previously herein.
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6.0 DEFECTIVE WORK

During such visits and on the basis of such observations, Consultant may disapprove of or
reject Contractor’s work while it is in progress if Consultant believes that such work will
not produce a completed Project that conforms generally to the Contract Documents or that
it will prejudice the integrity of the design concept of the Project as reflected in the Contract
Documents

7.0 NOTICE TO PROCEED

The Owner shall notify the Consultant in writing to undertake the services stated in this
Agreement, and the Consultant shall commence the services within ten (10) days after
receipt of such notification.

If the Owner desires to divide the Project into various parts, a Notice to Proceed shall be
issued for each part, and the Owner and the Consultant shall mutually agree upon the period
of time within which services for each part of the Project shall be performed.

The Consultant will be given time extensions for delays beyond their control or for those
caused by tardy approvals of work in progress by various official agencies, but no
additional compensation shall be allowed for such delays.

8.0 PAYMENTS

8.1 Owner shall pay Consultant for the performance of work and services as outlined
in Attachment “C” to this Agreement.

8.2 Payment for Consultant work and services on projects that do not require
construction services, such as feasibility studies or drainage studies, shall be made
based upon Consultant’s estimate of the proportion of the services actually
completed at the time of billing and shall be made in partial payments at monthly
intervals.

8.3 If the Project, or any portion thereof, is not completed for any reason, the final fee
for consulting work and services shall be negotiated between Owner and
Contractor. If the final fee for work and services is not mutually agreed upon, either
party may elect in writing to submit the dispute to mediation. If mediation is not
mutually agreed upon, written notice will be submitted to the other party of the
intent to submit the dispute to the 29" Judicial District Court of St. Charles Parish,
State of Louisiana.

8.4  If authorized in writing by Owner, for the performance of, or for obtaining from
others Additional Services which are not considered normal or customary
consulting, the Owner shall pay Consultant based on monthly invoices submitted
by the Consultant, within sixty (60) days of receipt of Consultant’s invoice.
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9.0

8.5

8.6

8.7

8.8

Consultant shall provide written notice to Owner when no services or work have
been performed during a given month.

For Additional Authorized Services provided by the Consultant such as, but not
limited to, wetlands permitting, land and right-of-way acquisition, surveying,
NPDES and LADEQ permit renewal or acquisition work, etc. Owner shall pay
Consultant based on an agreed upon hourly rate(s) between the Owner and
Consultant. Payment shall be not-to-exceed based on hourly rates and actual hours
worked.

The following documentation shall be required for payment to Consultant and shall
be attached to the monthly invoice.

a. A copy of the Owner’s written authorization to perform the service.
b. Timesheets for all hours invoiced.
c. Invoice copies, logs or other substantiation of non-salary expenses.

For Additional Authorized Services that Consultant acquires from subcontractors
and/or subconsultants, Owner shall pay Consultant a fixed sum previously agreed
upon by Owner and Consultant, such sum to be established in each case when the
scope of the work involved has been determined and before any of the Additional
Services are provided. The use of subcontractors and/or subconsultants shall be
subject to the provisions set forth in this Agreement. The following documentation
shall be required for payment to Consultant and shall be attached to the monthly
invoice:

a. A copy of the Owner’s written consent for the subcontractor and/or
subconsultant to perform the service stating the Owner’s and Consultant’s
agreed upon fixed sum established for the service performed.

b. Evidence that the subcontractor and/or subconsultant is insured as required by
this Agreement.

For Supplementary Services described in Section 5, Owner shall pay Consultant for
the fee negotiated at the time the work is assigned by the method stipulated in the
contract amendment.

BUDGET LIMITATIONS

The construction budget for this Project shall be determined by the Owner, and the
Consultant shall be advised of the budget limitation in writing by the Owner and the
Consultant shall indicate his acceptance of same in writing to the Owner. Any subsequent
budget revisions shall be confirmed in writing.

If, at the completion of the Preliminary or Design Phase, the Consultant does not concur
with the construction budget, he shall so notify the Owner, and the Consultant and Owner
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shall mutually agree on a revised construction budget prior to any work on the Design
Phase.

If no bid is received within the budget limitation and a redesign of the project if required
by the Owner, such redesign shall be accomplished by the Consultant at no additional cost
to the Owner, provided, however, if the receipt of bids are, for any reason, delayed beyond
a period of six (6) months from the date of the completion of the Design Phase the amount
stated as the construction budget shall be adjusted, immediately prior to the time bids are
received, by use of a construction cost index acceptable to both parties of this agreement.

10.0 FUNDS
No work shall be authorized until funds are established for each individual task.
11.0 TERMINATION OR SUSPENSION

11.1  This Agreement may be terminated for any reason by either party upon thirty (30)
days written notice.

11.2  The Consultant, upon receipt of such notice, shall immediately discontinue all
services in connection with the performance of this Agreement and shall proceed
to cancel promptly all existing orders and contracts insofar as such orders or
contracts are chargeable to this Agreement.

11.3  The Consultant shall, as soon as practicable after receipt of notice of termination,
submit a statement showing in detail the services performed and payments received
under this Agreement to the date of termination.

11.4  The Owner shall then pay the Consultant promptly that portion of the prescribed
fee to which both parties agree.

11.5 Consultant fully acknowledges that no payment will be made for any work
performed or expenses incurred after receipt of the termination by either party
unless mutually agreed upon in writing.

11.6  Failure to meet agreed delivery dates or authorized extensions are considered
substantial failures and breach of this contractual agreement by Consultant.

11.7  This agreement shall automatically terminate upon satisfactory completion of all

services and obligations described herein or three (3) years from the date of its
execution, which ever event occurs first.
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12.0 NON-APPROPRIATION CLAUSE

Notwithstanding any other provision of this AGREEMENT, if the Owner does not receive
the sufficient funds to fund this AGREEMENT and other obligations of St. Charles Parish,
if funds are de-appropriated, or if the Owner does not receive legal authority to expend
funds from the St. Charles Parish Council, then the Owner is not obligated to make payment
under this AGREEMENT.

13.0 INSURANCE

13.1

13.2

13.3

13.4

13.5

13.6

13.7

13.8

The Consultant shall secure and maintain at his expense such insurance that will
protect him and the Owner, from claims under Workmen’s Compensation Acts and
from claims for bodily injury, death or property damage which may arise from
performance of services under this Agreement. Insurance for bodily injury or death
shall be in the unencumbered amount of $1,000,000.00 for one person and not less
than $1,000,000.00 for all injuries and/or deaths resulting from any one occurrence.
The insurance for property damage shall be in the unencumbered amount of
$1,000,000.00 for each accident and not less than $1,000,000.00 aggregate.

The CONSULTANT shall also secure and maintain at his expense professional
liability insurance in the unencumbered sum of $1,000,000.00.

All certificates of insurance SHALL BE FURNISHED TO THE OWNER and shall
provide that insurance shall not be cancelled without ten (10) days prior written
notice to the Owner. The Owner may examine the policies.

CONSULTANT shall include all subconsultants as insured under its policies or
shall furnish separate certificates for each. All coverages for subconsultants shall
be subject to all the requirements stated herein.

CONSULTANT shall secure and maintain at its expense Comprehensive
Automobile Liability - Bodily Injury Liability $1,000,000.00 each person:
$1,000,000.00 each occurrence. Property Damage Liability $1,000,000.00 each
occurrence. The Comprehensive Automobile Liability policy must have coverage
for loading and unloading and must include owned, hired and leased autos.

St Charles Parish shall be named as an additional insured on general liability
insurance policies.

For all purposes under Louisiana law, the principals of this Contract shall be
recognized as the statutory employer of all contract employees as provided in LSA-
R.S. 23:1061.

Insurance policies shall be endorsed to provide for a waiver of subrogation in favor
of St. Charles Parish for worker’s compensation policies. The certificate of
insurance shall reference the waiver of subrogation endorsement.
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14.0

15.0

16.0

17.0

13.9 The Worker’s Compensation Policy Territory Coverage must include Louisiana.
INDEMNIFICATION

Consultant shall indemnify and hold harmless the Owner, its employees, agents and
representatives, against any and all claims, demands, suits or judgments for sums of money
to any party for loss of life or injury or damages to person or property growing out of,
resulting from or by any reason of any negligent act by the Consultant, its employees,
agents, servants or representatives, while engaged upon or in connection with the services
required or performed hereunder.

WARRANTY

15.1 Consultant warrants that it will perform its design services with the degree of skill
and to the standard of care required of the consulting profession to meet all Federal,
State and Local requirements.

15.2 If Consulting Services for project designed by Consultant does not meet those
requirements noted herein above, then to the extent that this occurs as a direct result
of Consultant’s failure to meet the standard of care in its design services, Consultant
will indemnify the Parish for Consultant’s share of the costs incurred to bring
Consulting Services for project to the limitations mandated.

15.3 The obligations expressed in Section 14 above in no way limit the Consultant’s
obligations expressed elsewhere in this Contract.

EXCLUSIVE JURISDICTION AND VENUE

For all claims arising out of or related to this agreement, CONSULTANT hereby consents
and yields to the exclusive jurisdiction and venue of the Twenty-Ninth Judicial District
Court for the Parish of St. Charles, State of Louisiana, and expressly waives any (a) pleas
of jurisdiction based upon Consultant’s residence and (b) right of removal to Federal Court
based upon diversity of citizenship.

COMPLIANCE WITH FEDERAL AND STATE LAWS

CONSULTANT further agrees to comply with all federal and state laws, including those
identified in Attachment “D” (if applicable).
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18.0

19.0

CERTIFICATION OF COMPLIANCE WITH LA R.S. 38:2216.1 & 39:1602.2

In accordance with La R.S. 38:2216.1 and 39:1602.2, Contractor agrees that it does not
have a practice, policy, guidance, or directive that discriminates against a firearm entity or
firearm trade association based solely on the entity’s or association’s status as a firearm
entity or firearm trade association. Further, Contractor agrees that it will not discriminate
against a firearm entity or firearm trade association during the term of the contract based
solely on the entity’s or association’s status as a firearm entity or firearm trade association.

OTHER

This Agreement constitutes the entire agreement between the parties. There are no
understandings, agreements, or representations, oral or written, not specified within this
Agreement. This Agreement may not be modified, supplemented or amended in any
manner, except by written agreement signed by both parties.

WHEREOF, the parties to these presents have hereunto caused these presents to be

executed the day, month and year first above mentioned.

PRINCIPAL ENGINEERING INC ST. CHARLES PARISH
By: By:

Name: Henry I. Difranco, Jr. Name:

Title: Title:

Date: Date:
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ATTACHMENT “A”

Fairfield and Oakland Drainage Improvements
Parish Project No. P251001

Project Scope:

CONSULTANT shall perform the scope of services described in the following paragraphs.

Airline Crossing: CONSULTANT shall complete full design and bidding documents, bidding
and construction administration including resident inspection, for installation of 5-42”
Reinforced Concrete Pipes across Airline Highway at the northern end of Conway Ditch in St.
Rose. Full design constitutes coordination with survey and geotechnical subconsultants as well
as full permitting and utility coordination as needed.

CPKC Crossing: CONSULTANT is not completing design documents for this project (Project 2
as labeled below) specifically as this work will be done in house by Canadian Pacific Kansas
City (CPKC), both design and construction. However, the CONSULTANT shall complete all
necessary documents to aid in construction of canal re-alignment depending on where exactly the

3-42” Reinforced Concrete Pipes are placed under the railroad. All work in the scope of the
CONSULTANT will exist outside of the railroad Right-of-Way.

Other Drainage Improvements: CONSULTANT shall complete design for Projects 3-8 as
labeled below and produce documents suitable for letter bid or in-house construction by
OWNER. Any assistance with letter bid documents or administration during construction shall
be on an as needed basis as requested by OWNER. If services in bidding and construction
administration are not requested by OWNER, CONSULTANT shall not bill towards these items
as referenced in Attachment C.

See the map below this table showing the location of the scope of work described. These projects
were recommended in a Hydrologic and Hydraulic (H&H) Study completed by a consultant
acquired by the LWI funding agency, the agency in which has granted the OWNER funds to
complete construction of Project 1. These recommendations shall be verified by the
CONSULTANT for feasibility of proper installation in the allowed road and railroad right of
ways and OWNER property. If the below recommendation will not fit within Parish property,
CONSULTANT shall provide options that achieve the same flow properties. If no other
solutions will work and property is to be acquired, more survey work will be required, as well as
proper property acquisition abiding by the Uniform Relocation Act due to the funding source.
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Map Label | Description of Scope of Work

1 5-42” Reinforced Concrete Pipes

2 3-42” Reinforced Concrete Pipes

3 Proposed Berm at 6 foot elevation

4 Remove open channel and replace with sealed manhole

5 Add a drop inlet

6 Proposed ditch maintenance and grading (including clearing and de-silting
culverts)

7 Add a flap gate for existing 42 culvert

8 Proposed ditch maintenance and grading to existing pump stations (including
clearing and de-silting culverts)

4. Remove Open Channel and

Replace with sealed MH.

1, Proposed: 5-42" RCP
Minimum: 3-42" RCP

i = =, B 1!51 —
7. Add Flap Gate for EX 42° [
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. b % 8. Proposed ditch maintenance and T
; e grading to Existing Pump Station :
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PART 1 — BASIC SERVICES

A. PRELIMINARY DESIGN PHASE

Upon written authorization from OWNER, CONSULTANT shall:

a.

Prepare Preliminary Design Phase documents consisting of final design criteria,
preliminary drawings, and outline specifications. Visit the Site, as needed, to
prepare the Preliminary Design Phase documents.

Coordinate all surveys and other investigations (see Additional Services) as may be
required to prepare construction plans. Investigations and/or surveys shall locate
existing utilities (private and public) affected by the project and shall locate and
define such utilities sufficiently in the event that utilities have to be relocated.

Prepare a program of borings and other soil investigations that may be required.

Provide written notice to all utility companies (private and public) about the project
and request utility “as-built” information from them.

Advise OWNER if additional reports, data, information, and/or services not already
identified in the Conceptual Phase which are necessary and assist OWNER in
obtaining such reports, data, information, and/or services.

Based on the information contained in the Preliminary Design Phase documents,
prepare a revised opinion of probable Construction Cost.

Obtain and review OWNER’s contract documents and OWNER specifications for
inclusion within the final contract, plans and specifications. CONSULTANT shall
also consult with OWNER in regards to OWNER policies and practices in regard
to contract administration and construction management.

Furnish three review copies of the Preliminary Design Phase documents and revised
opinion of probable Construction Cost to OWNER as well as submitting
electronically to appropriate parties specified by OWNER. CONSULTANT’s
services under the Preliminary Design Phase will be considered complete on the
date when CONSULTANT has delivered to OWNER the final Preliminary Design
Phase documents and opinion of probable Construction Cost.

B. FINAL DESIGN PHASE

Upon written acceptance by OWNER of the final Preliminary Design Phase documents and
upon written authorization from OWNER, CONSULTANT shall:

a.

Prepare Final Drawings and Specifications indicating the scope, extent, and
character of the Work to be performed and furnished by CONTRACTOR.
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b. These Drawings shall include locations of all utilities affected, with ownership and
rights-of-way where required. The existing and ownership of any existing utilities
shall be determined by contacting each utility provider in writing to obtain such
records as may be available and information from the survey. Coordinate with said
utility companies on the adjustment, relocation, or removal of existing utility lines
and structures within the project that are in conflict with the proposed
improvements.

c. Visit the Site as needed to assist in preparing the Final Drawings and Specifications.

d. Prepare necessary applications for permits for submission for approval of local,
state, and federal authorities.

e. Prepare a detailed Final Cost Estimate.

f.  Furnish for review by OWNER three copies of the Final Drawings, Specifications,
and Cost Estimate as well as submitting electronically to appropriate parties
specified by OWNER. OWNER shall submit to CONSULTANT any comments
regarding the furnished items, and any instructions for revisions. CONSULTANT’s
services under the Final Design Phase will be considered complete on the date when
CONSULTANT has delivered to OWNER the Final Drawings, Specifications, and
Cost Estimate.

C. BID PHASE

Upon acceptance by OWNER of the Final Drawings, Specifications, the most recent opinion
of probable Construction Cost, and upon written authorization by OWNER to proceed,
CONSULTANT shall:

a. Assist OWNER in advertising for and obtaining bids or proposals for the Work,
assist OWNER in issuing assembled design, contract, and bidding-related
documents to prospective CONTRACTORSs, and, where applicable, maintain a
record of prospective CONTRACTORs to which documents have been issued, pre-
bid conferences, if any, and receive and process CONTRACTOR deposits or
charges for the issued documents.

b. Prepare and issue Addenda as appropriate to clarify, correct, or change the issued
documents.

c. Consult with OWNER as to the qualifications of prospective CONTRACTOR:sS.
Consult with OWNER as to the qualifications of Subcontractors, suppliers, and
other individuals and entities proposed by prospective CONTRACTORs, for those
portions of the Work as to which review of qualifications is required by the issued
documents.

d. If the issued documents require, CONSULTANT shall evaluate and determine the
acceptability of "or equals" and substitute materials and equipment proposed by
prospective CONTRACTORs.
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Attend the bid opening, prepare bid tabulation sheets and recommendation of award
to meet OWNER’s schedule, and assist OWNER in evaluating bids or proposals,
assemble final contracts for the Work for execution by OWNER and
CONTRACTOR, and in issuing notices of award of such contracts.

The Bid Phase will be considered complete upon commencement of the
Construction Phase.

D. CONSTRUCTION PHASE

Upon successful completion of the Bid Phase and upon written authorization from OWNER,
CONSULTANT shall:

a.

b.

Prepare formal contract documents for the execution of the construction contract.

Pre-Construction Conference: Participate in a pre-construction conference prior to
commencement of Work at the Site.

Establish construction monuments, project baseline, and benchmarks as necessary.

Coordinate with owners of utilities for relocation of their facilities to clear the site
for construction.

Require and review tests of materials necessary for the project.

Verify and approve CONTRACTOR’s Applications for Payment and schedules
(Progress Schedules, Schedule of Submittals, and Schedule of Values) and submit
to the OWNER.

Prepare progress reports for the OWNER when requested and coordinate monthly
progress meetings between OWNER, CONTRACTOR, CONSULTANT, and
inspector, as necessary throughout the duration of the project.

Review shop drawings and sampled for conformance with the design concept of the
project and for compliance with the result required in the Contract Documents.
Evaluate and determine the acceptability of substitute or “or-equal” materials and
equipment proposed by CONTRACTOR.

Prepare all necessary documentation required for construction RFIs (Requests for
Information/Interpretation), Change Orders, and Work Change Directives.

Attend Council meetings and other meetings necessary to discuss issues associated
with the project.

Record Drawings: The CONSULTANT shall furnish reproducible “RECORD”
drawings, based on information provided by the CONTRACTOR, both printed on
full size paper as well as electronically via AutoCAD.
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Receive from CONTRACTOR, review, and transmit to OWNER maintenance and
operating instructions, schedules, guarantees, bonds, certificates or other evidence
of insurance required by the Construction Contract Documents

Make visits to the Site at intervals appropriate to the various stages of construction,
as CONSULTANT deems necessary, to observe as an experienced and qualified
design professional the progress of CONTRACTOR’s executed Work.

Perform Substantial Completion walk through, generate Substantial Completion
recommendation and accompanying Punch List. Perform final inspection and make
a recommendation for acceptance.

The Construction Phase will commence with the execution of the Notice of Intent
to Award for the Project and will terminate upon written recommendation by
CONSULTANT for final payment to CONTRACTORs.

PART 2 — ADDITIONAL SERVICES

A. SURVEY

CONSULTANT shall obtain a contract with a Licensed Professional Surveyor to complete
the work as outlined in the scope of survey work the CONSULTANT developed in the
Preliminary Design Phase of the project. The survey’s purpose is to locate all existing
features both manmade and natural, above ground and subsurface within the project limits.
The survey shall include the following elements:

I.

8.

9.

Established baselines and temporary benchmarks along the project corridor and
specified datums used,

Utilities as shown after contacting Louisiana One Call,

Descriptions, locations, depths, and sizes of all pipes within the project,
Descriptions, locations, diameters of all trees within the project,

Ground elevations within the project limits to properly develop contours,
Locations of all buildings, fences, and other structures,

Cross sections along roadways at 100-foot intervals minimum,

Cross sections along ditches at 50-foot intervals minimum,

Locations of all apparent rights-of-way and servitudes.

Survey shall be submitted to the Parish both in PDF and CAD format.

Data Collection and Processing:
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1. Spatial data collected for projects shall be referenced to the updated NADS3 and
NAVDS8 reference datums established by NOAA (National Oceanic and
Atmospheric Administration). Monumentation shall be set in an area outside the
construction limits so as not to be disturbed during the construction phase. Existing
control monumentation located within the vicinity may be used in lieu of setting new
monuments. Field observations data must be processed and delivered to the Parish
and comply with the specific deliverables requirements defined below.

Project Control:

1. Information on project control monuments that are applicable to the survey/project
limits shall be provided by contractors, designers, engineers, or surveyors. This
documentation should be labeled or clearly defined as Datum and Control.

2. Monument documentation must include source documentation such as Report of
Survey Mark or NGS (National Geodetic Survey) Data Sheet and should remain in
its original format as well as retain its original name as provided by the source.
Monument maps may be scanned and the electronic scan treated as the source. PDF
is the preferred format for scanned monument maps, although jpg and tif files are
also acceptable.

3. All existing monuments used in the establishment of the project control network must
have documentation as described above.

4. The Surveyor shall acquire the elevation and datum of all bench marks to be used in
the survey. The elevation used shall be based on the updated NAD83 and NAVDS88
reference datums.

Survey Data Deliverables:

1. A complete survey package as described below must be submitted by assembling all
the appropriate electronic information used to conduct the survey. These documents
should indicate the following (where applicable) for project control monuments:

a. Designation - the “name” of the mark used.

b. CORS Identifier - the mark is either a Continuously Operational Reference
Station (CORS) or is associated with one.

c. PID - Permanent Identifier
d. GEOID — Geoid model used (ex. 12B)
e. Epoch—ex. 2010

f. Latitude/Longitude — X,Y; Northing/Easting; State Plane Louisiana South
FIPS1702 (Feet)
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g. Orthometric Height — Z (Feet)
h. Horizontal Datum — ex. coordinates in North American Datum (NAD 1983)

1. Vertical Datum — ex. North American Vertical Datum (NAVD 88) elevation
(if measured)

j. Horizontal and vertical accuracy
k. Units

I. Scale factor

B. GEOTECHNICAL INVESTIGATION

CONSULTANT shall obtain a contract with a Licensed Louisiana Geotechnical firm to
complete the work as outlines in the scope of geotechnical work the CONSULTANT
developed in the Preliminary Design Phase of the project. The geotechnical investigation
purpose is to determine the properties of the soil in the project area. The geotechnical
investigation shall include the following elements:

1.

(1) one to (2) two undisturbed soil borings located within proximity to the project
location

The borings are to be classified and analyzed as necessary in accordance with
accepted industry practices for foundation design

Subsurface exploration data to include soil profile, exploration logs, lab or in-situ test
results, and ground water conditions

Engineering recommendations for design such as pile depth, sheet pile design, etc.
and recommendations to be project specific

The boreholes are to be backfilled and road surfaces patched in accordance with
DOTD requirements (Purple book or later).

C. PERMITTING

CONSULTANT shall develop permit drawings, applications, supporting information and
obtain all permits as required for the project, including, but not limited to, the following:

1.

2.

Wetland Delineation, submitting for a Jurisdictional Determination of any wetlands
U.S. Army Corps of Engineers (Section 404 permit)
LA Wildlife & Fisheries (Scenic Rivers permit)

LA Department of Health (LDH)
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5. LA Department of Environmental Quality (LDEQ)
6. Cultural Resources

7. Railroad Permitting

CONSULTANT shall also attend permit meetings as necessary and address all questions
and comments received from any agency to ensure receipt of all necessary approvals.

D. RESIDENT PROJECT REPRESENTATIVE (RPR)

CONSULTANT shall furnish a Resident Project Representative (“RPR”), at the request of
the OWNER to assist CONSULTANT in observing progress and quality of the Work. The
RPR may provide full time representation or may provide representation to a lesser degree.
RPR is CONSULTANT’s representative at the Site and will act as directed by and under the
supervision of CONSULTANT.

The duties and responsibilities of the RPR are as follows:

1.

RPR’s dealings in matters pertaining to the Work in general shall be with
CONSULTANT and CONTRACTOR. RPR’s dealings with Subcontractors shall only
be through or with the full knowledge and approval of CONTRACTOR. RPR shall
generally communicate with OWNER only with the knowledge of and under the
direction of CONSULTANT.

Review the progress schedule, schedule of Shop Drawing and Sample submittals,
schedule of values, and other schedules prepared by CONTRACTOR and consult with
CONSULTANT concerning acceptability of such schedules.

Attend meetings such as preconstruction conferences, progress meetings, job
conferences, and other Project-related meetings.

Comply with Site safety programs.

Serve as CONSULTANT’s liaison with CONTRACTOR. Assist CONSULTANT in
serving as OWNER’s liaison with CONTRACTOR when CONTRACTOR’s operations
affect OWNER’s On-Site operations.

Report to CONSULTANT whenever RPR believes that any part of the Work is defective
under the terms and standards set forth in the Construction Contract Documents and
provide recommendations as to whether such Work should be corrected, removed, and
replaced, or accepted as provided in the Construction Contract Documents.

Verify that tests, equipment, and systems start-ups and operating and maintenance
training are conducted in the presence of appropriate OWNER’s personnel, and that
CONTRACTOR maintains adequate records thereof. Observe, record, and report to
CONSULTANT appropriate details relative to the test procedures and systems start-ups.
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8. Prepare a daily report or keep a diary or log book, recording CONTRACTOR’s hours on
the Site, Subcontractors present at the Site, weather conditions, data relative to questions
of Change Orders, Field Orders, Work Change Directives, or changed conditions, Site
visitors, deliveries of equipment or materials, daily activities, decisions, observations in
general, and specific observations in more detail as in the case of observing test
procedures; and send copies to CONSULTANT.

9. Immediately inform CONSULTANT of the occurrence of any Site accidents,
emergencies, acts of God endangering the Work, possible force majeure or delay events,
damage to property by fire or other causes, or the discovery of any potential differing site
condition or Constituent of Concern.

10. Review applications for payment with CONTRACTOR for compliance with the
established procedure for their submission and forward with recommendations to
CONSULTANT, noting particularly the relationship of the payment requested to the
schedule of values, Work completed, and materials and equipment delivered at the Site
but not incorporated in the Work.

11. Participate in CONSULTANT’s and OWNER’s visits to the Site regarding Substantial
Completion, assist in the determination of Substantial Completion, and prior to the
issuance of a Certificate of Substantial Completion submit a punch list of observed items
requiring completion or correction.

12. Observe whether all items on the final punch list have been completed or corrected and
make recommendations to CONSULTANT concerning acceptance.

13. Resident Project Representative shall not:

a. Authorize any deviation from the Construction Contract Documents or substitution
of materials or equipment (including “or-equal” items).

b. Undertake any of the responsibilities of CONTRACTOR, Subcontractors, or
Suppliers.

c. Advise on, issue directions relative to, or assume control over any aspect of the
means, methods, techniques, sequences or procedures of the Work, by
CONTRACTOR.

d. Advise on, issue directions regarding, or assume control over security or safety

practices, precautions, and programs in connection with the activities or operations
of OWNER or CONTRACTOR.
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ATTACHMENT “B”

Fairfield and Oakland Drainage Improvements
Parish Project No. P251001

Project Schedule:

The CONSULTANT shall complete the following phases of the project within the number of days
shown after Notices to Proceed:

Number of Days to Complete

Preliminary Design Phase 60
Final Design Phase 120
Bid Phase 45
Construction Phase 240

Time for Completion

1. If, through no fault of CONSULTANT, such periods of time or dates are changed,
or the orderly and continuous progress of CONSULTANT s services is impaired,
or CONSULTANT’s services are delayed or suspended, then the time for
completion of CONSULTANT’s services shall be adjusted equitably.

2. If OWNER authorizes changes in the scope, extent, or character of the Project or
CONSULTANT’s services, then the time for completion of CONSULTANT’s
services shall be adjusted equitably.

3. If CONSULTANT fails, through its own fault, to complete the performance
required in this Agreement within the time set forth, as duly adjusted, then
OWNER shall be entitled, as its sole remedy, to the recovery of direct damages,
if any, resulting from such failure.
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ATTACHMENT “C”

Fairfield and Oakland Drainage Improvements
Parish Project No. P251001

Project Compensation:

The overall compensation, as referenced in the Ordinance, is to be $787,285.30, as broken down in
the following manner.

OWNER shall pay CONSULTANT on a Not to Exceed basis for Basic Services set forth in
Attachment A as follows:

a.

The total compensation for basic services as described in Attachment A for Project
1 is estimated to be $448,411.00 based on the following estimated distribution of
compensation:

1. Preliminary Design Phase (25%) $112,103.00
2. Final Design Phase (45%) $201,785.00
3. Bid Phase (5%) $22,421.00

4. Construction Phase (25%) $112,102.00

The total compensation for basic services as described in Attachment A for Projects
3-8 is estimated to be $58,817.00 based on the following estimated distribution of
compensation:

1. Preliminary Design Phase (25%) $14,704.00
2. Final Design Phase (45%) $26,468.00
3. Bid Phase (5%) $2,941.00

4. Construction Phase (25%) $14,704.00

CONSULTANT may, with OWNER’s consent, alter the distribution of
compensation between individual phases of the Work noted herein to be consistent
with services actually rendered, but shall not exceed the total estimated
compensation amount unless approved in writing by OWNER.

The amounts billed for CONSULTANT’s services under this Agreement will be
based on the cumulative hours charged to the Project during the billing period by
each class of CONSULTANT’s employees times Standard Hourly Rates for each
applicable billing class, plus CONSULTANT’s SUBCONSULTANT’s charges.

The Standard Hourly Rates charged by CONSULTANT constitute full and
complete compensation for CONSULTANT’s services, including labor costs,
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overhead, and profit; the Standard Hourly Rates do not include CONSULTANT’s
SUBCONSULTANT’s charges.

f. CONSULTANT’s Standard Hourly Rates are attached to this Agreement as
Attachment C-1.

OWNER shall pay CONSULTANT on a Lump Sum/Not to Exceed basis for Additional Services
set forth in Attachment A as follows:

a. Surveying $54,057.30 (Lump Sum)
b. Geotechnical Investigation $66,000.00 (Lump Sum)
c. Permitting $50,000.00 (Not to Exceed)

OWNER shall pay CONSULTANT for Resident Project Representative Basic Services as follows:

1. Resident Project Representative Services: For services of CONSULTANT’s
Resident Project Representative, if requested, as outlined in Part 2.D of Attachment
A, a total amount of $110,000.00 at the hourly rate as listed in Attachment C-1.

2. Resident Project Representative Schedule: The total amount set forth above is based

on full-time RPR services on an eight-hour workday Monday through Friday over a
240-day construction schedule.
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ATTACHMENT “D”
COMPLIANCE WITH FEDERAL AND STATE LAWS

Fairfield and Oakland Drainage Improvements
Parish Project No. P251001

2 CFR Part 200 - PROVISIONS FOR FEMA PUBLIC ASSISTANCE FUNDING - Since
this contract may be eligible for FEMA reimbursement, the following provisions may be
applicable to this bid solicitation and subsequent Contract.

EQUAL EMPLOYMENT OPPORTUNITY (2 CFR 200 Appendix II(C)) — Applies to all
construction contracts - "During the performance of this contract, the CONSULTANT agrees as
follows: The CONSULTANT will comply with all provisions of Executive Order No. 11246 of
Sept. 24, 1965 entitled “Equal Employment Opportunity,” as amended by Executive order 11375
of October 13, 1967, as supplemented in Department of Labor regulation. CONSULTANTS are
not to exclude from participation in, deny the benefits of, or subject to discrimination under any
program or activity, any person in the United States on the grounds of race, color, religion, sex,
sexual orientation, gender identity, national origin, disability, or veteran status; nor discriminate
on the basis of age under the Age Discrimination Act of 1975, or with respect to an otherwise
qualified handicapped individual as provided in Section 504 of the Rehabilitation Act of 1973, or
on the basis of religion, except that any exemption from such prohibition against discrimination
on the basis of religion as provided in the Civil Rights Act of 1964, or Title VI and VII of the Act
of April 11, 1968, shall also apply.

COMPLIANCE WITH REPORTING REQUIREMENTS (2 CFR 200.327-.329) — Applies
to all contracts - In the event of a declared emergency, CONSULTANTS are subject to FEMA
and/or GOHSEP reporting requirements, i.e. program performance, financial and progress reports.
CONSULTANT shall complete and submit all reports, in such form and according to such
schedule as may be required by the Owner / Agency.

BYRD ANTI-LOBBYING AMENDMENT (2 CFR 200 Appendix II (I)) — Applies to all
contracts - CONSULTANT that apply or bid for a contract must certify that it will not and has
not used any Federal funds to influence an employee or member of Congress in obtaining any
Federal Award.

ACCESS TO RECORDS (2 CFR 200.336) — Applies to all contracts - The State of Louisiana,
the Federal agency providing the assistance for this contract, the Comptroller General of the United
States, St. Charles Parish, or any of their duly authorized representatives, shall have access to any
books, documents, papers, and records of the CONSULTANT which are directly pertinent to this
specific contract, for the purpose of audits, examinations, and making excerpts and transcriptions.
All records connected with this contract will be maintained in a central location by the
CONSULTANT and St. Charles Parish, respectively, for a period of three (3) years from the date
of the submission of the grantee’s final expenditure report.

RETENTION OF RECORDS (2 CFR 200.333) — Applies to all contracts - In the event of a
declared emergency, CONSULTANT shall retain all required records for three years after the
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termination date of the contract and all other pending matters are closed.

ENERGY EFFICIENCY — Appendix II(H) — Apples to all contracts - CONSULTANT agrees
to comply with mandatory standards and policies relating to energy efficiency which are contained
in the state energy conservation plant (LA RS 40:1730.49) issued in compliance with the Energy
Policy and Conservation Act (Public Law 94-163, as amended).

PROHIBITIONS OF AWARDS TO DEBARRED AND SUSPENDED PARTIES (2 CFR
200 Appendix II (I)) — Applies to all contracts - The CONSULTANT represents and warrants
that it and its SUbCONSULTANTS are not debarred, suspended, or placed in ineligibility status
under the provisions of the provisions of E.O.s 12549 and 12689. To ascertain whether a
CONSULTANT or SubCONSULTANT has been excluded from participating in a contract or
subcontract receiving Federal financial assistance, a search of the Excluded Parties List System
can be conducted using the System for Award Management provided by the General Services
Administration at https://www.sam.gov.

The CONSULTANT must notify the Owner in the event of it and its SUbCONSULTANTS being
debarred, suspended, or declared ineligible by any department or agency of the Federal
Government, or upon receipt of a notice of a proposed debarment or suspension, either prior to or
after execution of a contract.

Upon notice of debarment, suspension, or declaration of ineligibility, the CONSULTANT and/or
its SubCONSULTANTs is/are ineligible to enter into contracts with the Owner, any department,
or agency of the Federal Government. The Owner reserves the right to review cause for said
debarment, suspension, or declaration of ineligibility, and to terminate this contract according to
the terms of this section.

PROCUREMENT OF RECOVERED MATERIALS (2 CFR 200 Appendix II (J) See
200.322) — Applies to all contracts - The CONSULTANT and its SubCONSULTANTs will
comply with Section 6002 of the Solid Waste Disposal Act, as amended by the Resource
Conservation and Recovery Act (RCRA). The requirements of Section 6002 include procuring
only items designated in the guidelines of the Environmental Protection Agency (EPA) at 40 CFR
Part 247 that contain the highest percentage of recovered materials practicable, consistent with
maintaining a satisfactory level of competition, where the CONSULTANT purchases $10,000 or
more worth of one of these items during the course of the fiscal year or where the cost of such
items or of functionally equivalent items purchased during the preceding fiscal year was $10,000
or more; procuring solid waste management services in a manner that maximizes energy and
resource recovery; and establishing an affirmative procurement program for the procurement of
recovered material identified in the EPA guidelines.

BONDING REQUIREMENTS (2 CFR 200.325) — Applies to all construction or facilities
improvement contracts in excess of the Simplified Acquisition Threshold (SAT = $250,000
as of 8/31/2020) — Bonding requirements include:

a) A bid guarantee from each bidder equivalent to five percent of the bid price. The ‘bid
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guarantee’’ must consist of a firm commitment such as a bid bond, certified check, or other
negotiable instrument accompanying a bid as assurance that the bidder will, upon
acceptance of the bid, execute such contractual documents as may be required within the
time specified.

b) A performance bond on the part of the CONSULTANT for 100 percent of the contract
price. A ‘“‘performance bond’’ is one executed in connection with a contract to secure
fulfillment of all the CONSULTANT’s obligations under such contract.

c) A payment bond on the part of the CONSULTANT for 100 percent of the contract price.
A “‘payment bond’’ is one executed in connection with a contract to assure payment as
required by law of all persons supplying labor and material in the execution of the work
provided for in the contract.

COPELAND “ANTI-KICKBACK” ACT (2 CFR 200 Appendix II (D)) — Applies to all
construction or repair contracts in excess of $2,000.00 - Whoever, by force, intimidation, or
threat of procuring dismissal from employment or by any other manner whatsoever induces any
person employed in the construction, prosecution, completion or repair of any public building,
public work, or building or work financed in whole or in part by loans or grants from the United
States to give up any part of the compensation to which he is entitled under his contract of
employment, shall be fined under this title or imprisoned not more than five years, or both. The
CONSULTANT shall comply with all applicable “Anti-Kickback™ regulations and shall insert
appropriate provisions in all subcontracts covering work under this contract to ensure compliance
by the subCONSULTANTS with such regulations, and shall be responsible for the submission of
affidavits required of subCONSULTANTSs thereunder except as the Secretary of Labor may
specifically provide for variations of or exemptions from the requirements thereof.

TERMINATION FOR CAUSE AND CONVENIENCE (2 CFR 200 Appendix II(B)) —
Applies to all contracts in excess of $10,000.00 - If, through any cause, the CONSULTANT shall
fail to fulfill in a timely and proper manner his obligations under this contract, or if the
CONSULTANT shall violate any of the covenants, agreements, or stipulations of this contract, the
Owner shall thereupon have the right to terminate this contract by giving written notice to the
CONSULTANT of such termination and specifying the effective date thereof, at least five (5) days
before the effective date of such termination. In such event, all finished or unfinished documents,
data, studies, surveys, drawings, maps, models, photographs, and reports prepared by the
CONSULTANT under this contract shall, at the option of the Owner, become the Owner’s
property and the CONSULTANT shall be entitled to receive just and equitable compensation for
any work satisfactorily completed hereunder. Notwithstanding the above, the CONSULTANT
shall not be relieved of liability to the Owner for damages sustained by the Owner by virtue of any
breach of the contract by the CONSULTANT, and the Owner may withhold any payments to the
CONSULTANT for the purpose of set-off until such time as the exact amount of damages due the
Owner from the CONSULTANT is determined.

The Owner may terminate this contract at any time by giving at least ten (10) days notice in writing
to the CONSULTANT. If the contract is terminated by the Owner as provided herein, the
CONSULTANT will be paid for the time provided and expenses incurred up to the termination
date.
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ADMINISTRATIVE AND LEGAL REMEDIES FOR VIOLATION OR BREACH OF
CONTRACT (2 CFR 200 Appendix II (A)) — Applies to all contracts in excess of the
Simplified Acquisition Threshold (SAT = $250,000 as of 8/31/2020) - Any violation or breach
of terms of this contract on the part of the CONSULTANT or the CONSULTANT’s
subCONSULTANTSs may result in the suspension or termination of this contract or such other
action that may be necessary to enforce the rights of the parties of this contract. The duties and
obligations imposed by the contract documents and the rights and remedies available thereunder
shall be in addition to and not a limitation of any duties, obligations, rights and remedies otherwise
imposed or available by law.

CONTRACT WORK HOURS AND SAFETY STANDARDS ACT (2 CFR 200 Appendix
I1I(E)) — Applies to all construction contracts greater than $100,000.00 where mechanics and
laborers are employed - CONSULTANT shall be in compliance with section 40 U.S.C. 3702 and
3704 of the Contract Work Hours and Safety Standards Act as supplemented by Department of
Labor regulations (29 CFR Part 5). Under 40 U.S.C. 3702 of the Act, each CONSULTANT must
be required to compute the wages of every mechanic and laborer on the basis of a standard work
week of 40 hours. Work in excess of the standard work week is permissible provided that the
worker is compensated at a rate of not less than one and a half times the basic rate of pay for all
hours worked in excess of 40 hours in the work week. The requirements of 40 U.S.C. 3704 are
applicable to construction work and provide that no laborer or mechanic must be required to work
in surroundings or under working conditions which are unsanitary, hazardous or dangerous. These
requirements do not apply to the purchases of supplies or materials or articles ordinarily available
on the open market, or contracts for transportation or transmission of intelligence.

CLEAN AIR ACT AND THE FEDERAL WATER POLLUTION CONTROL (CLEAN
WATER) ACT (2 CFR 200 Appendix II (G)) — Applies to all contracts greater than or equal
to $150,000 - CONSULTANT shall be in compliance with all applicable standards, orders or
regulations issued pursuant to the Clean Air Act (42 U.S.C. 7401-7671q) and the Federal Water
Pollution Control Act as amended (33 U.S.C. 1251-1387). Violations must be reported to the
Federal awarding agency and the Regional Office of the Environmental Protection Agency (EPA).

PROHIBITION ON CONTRACTING FOR COVERED TELECOMMUNICATIONS
EQUIPMENT OR SERVICES (2 C.F.R. § 200.216) - Applies to all contracts
(a) Definitions. As used in this clause, the terms backhaul; covered foreign country; covered
telecommunications equipment or services; interconnection arrangements; roaming;
substantial or essential component; and telecommunications equipment or services have
the meaning as defined in FEMA Policy 405-143-1, Prohibitions on Expending FEMA
Award Funds for Covered Telecommunications Equipment or Services (Interim), as used
in this clause—
(b) Prohibitions.
1. Section 889(b) of the John S. McCain National Defense Authorization Act for
Fiscal Year 2019, Pub. L. No. 115-232, and 2 C.F.R. § 200.216 prohibit the head
of an executive agency on or after Aug.13, 2020, from obligating or expending
grant, cooperative agreement, loan, or loan guarantee funds on certain
telecommunications products or from certain entities for national security reasons.
2. Unless an exception in paragraph (c) of this clause applies, the CONSULTANT
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and its subCONSULTANTSs may not use grant, cooperative agreement, loan, or
loan guarantee funds from the Federal Emergency Management Agency to:

1. Procure or obtain any equipment, system, or service that uses covered
telecommunications equipment or services as a substantial or essential
component of any system, or as critical technology of any system;

ii. Enter into, extend, or renew a contract to procure or obtain any equipment,
system, or
service that uses covered telecommunications equipment or services as a
substantial or essential component of any system, or as critical technology
of any system,;

iii. Enter into, extend, or renew contracts with entities that use covered
telecommunications equipment or services as a substantial or essential
component of any system, or as critical technology as part of any system;
or

iv. Provide, as part of its performance of this contract, subcontract, or other
contractual instrument, any equipment, system, or service that uses
covered telecommunications equipment or services as a substantial or
essential component of any system, or as critical technology as part of any
system.

(c) Exceptions.

1. This clause does not prohibit CONSULTANTS from providing—

1. A service that connects to the facilities of a third-party, such as backhaul,
roaming, or interconnection arrangements; or

ii. Telecommunications equipment that cannot route or redirect user data
traffic or permit visibility into any user data or packets that such
equipment transmits or otherwise handles.

2. By necessary implication and regulation, the prohibitions also do not apply to:

1. Covered telecommunications equipment or services that: i. Are not used as
a substantial or essential component of any system; and ii. Are not used as
critical technology of any system.

i1.  Other telecommunications equipment or services that are not considered
covered telecommunications equipment or services.
(d) Reporting requirement.

1. Inthe event the CONSULTANT identifies covered telecommunications
equipment or services used as a substantial or essential component of any system,
or as critical technology as part of any system, during contract performance, or
the CONSULTANT is notified of such by a subCONSULTANT at any tier or by
any other source, the CONSULTANT shall report the information in paragraph
(d)(2) of this clause to the recipient or subrecipient, unless elsewhere in this
contract are established procedures for reporting the information.

2. The CONSULTANT shall report the following information pursuant to paragraph
(d)(1) of this clause:

1. Within one business day from the date of such identification or
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notification: The contract number; the order number(s), if applicable;
supplier name; supplier unique entity identifier (if known); supplier
Commercial and Government Entity (CAGE) code (if known); brand;
model number (original equipment manufacturer number, manufacturer
part number, or wholesaler number); item description; and any readily
available information about mitigation actions undertaken or
recommended.
ii. Within 10 business days of submitting the information in paragraph

(d)(2)(1) of this clause: Any further available information about mitigation
actions undertaken or recommended. In addition, the CONSULTANT
shall describe the efforts it undertook to prevent use or submission of
covered telecommunications equipment or services, and any additional
efforts that will be incorporated to prevent future use or submission of
covered telecommunications equipment or services.

(e) Subcontracts. The CONSULTANT shall insert the substance of this clause, including this

paragraph (e), in all subcontracts and other contractual instruments.”

DOMESTIC PREFERENCE FOR PROCUREMENTS (2 C.F.R. § 200.322) - Applies to all
contracts and purchase orders for work or products - As appropriate, and to the extent
consistent with law, the CONSULTANT should, to the greatest

extent practicable, provide a preference for the purchase, acquisition, or use of goods, products, or
materials produced in the United States. This includes, but is not limited to iron, aluminum, steel,
cement, and other manufactured products. For purposes of this clause:

Produced in the United States means, for iron and steel products, that all manufacturing processes,
from the initial melting stage through the application of coatings, occurred in the United States.

Manufactured products mean items and construction materials composed in whole or in part of
non-ferrous metals such as aluminum; plastics and polymer-based products such as polyvinyl
chloride pipe; aggregates such as concrete; glass, including optical fiber; and lumber.
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