
2015- 0118

INTRODUCED BY: V. J. ST. PIERRE, JR., PARISH PRESIDENT

DEPARTMENT OF WASTEWATER) 

ORDINANCE NO. 15- 4- 13

An ordinance to approve and authorize the execution

of a Contract for Engineering Services with

Environmental Engineering Services, Inc. ( EES), for

necessary professional engineering services

associated with Parish Project No. S150301 EPA Lake

Pontchartrain Basin Restoration Program: St. Rose

Sewer Network Upgrade. 

WHEREAS, the wastewater system of St. Rose has a history of problems related to
insufficient pump capacity and lift stations pumping against each other
resulting in numerous sanitary sewer overflows ( SSO); and, 

WHEREAS, due to the complexity of the St. Rose system the entire area requires
study with emphasis on the Rue Landry and Fourth St. Lift Stations; and, 

WHEREAS, to facilitate the study, St. Charles Parish has acquired a grant from the
Environmental Protection Agency ( EPA) through the University of

New Orleans, Research and Technology Foundation, Inc. as part of the
Lake Pontchartrain Basin Restoration Program FY14NR13; and, 

WHEREAS, as part of the grant St. Charles Parish, through a Request for

Qualification, has selected Environmental Engineering Services, Inc. 

EES) to perform the necessary study. 
THE ST. CHARLES PARISH COUNCIL HEREBY ORDAINS: 

SECTION I. That the contract for Engineering Services between Environmental
Engineering Services, Inc. ( EES), and the Parish of St. Charles associated with

Parish Project No. S150301 EPA Lake Pontchartrain Basin Restoration Program: 

St. Rose Sewer Network Upgrade is hereby approved and accepted. 
SECTION II. That the Parish President is hereby authorized to execute said

contract on behalf of the Parish of St. Charles. 

The foregoing ordinance having been submitted to a vote, the vote thereon was
as follows: 

YEAS: SCHEXNAYDRE, WILSON, WOODRUFF, BENEDETTO, HOGAN, COCHRAN; 

FLETCHER, FISHER - PERRIER

NAYS: NONE

ABSENT: LEWIS

And the

ori-
asdinadeclared adopted this 20th day of April , 2015, 

to become effectiv ays after publication in the Official Journal. 

CHAIRMAN: 

SECRET. 

DLVD/ PARISH PRESI T: 

APPROVED: DI

PARISH PRESIDENT: Y J V
RET SEC E ARY: 

AT: gf RECD



SINGLE PROJECT

CONTRACT FOR ENGINEERING SERVICES

THIS AGREEMENT made and effective as of the 20 day of

wi _, 2015, by and between ST. CHARLES PARISH acting herein by
and through its President, who is duly authorized to act on behalf of said Parish, 
hereinafter called the Owner, and Environmental Engineering Services, Inc ( EES), 
a corporation acting herein by and through its Contracting Officer, hereinafter
called Engineer. Whereas the Owner desires to employ a professional consulting
engineering firm to perform engineering services for the S150301 EPA Lake
Ponchartrain Basin Restoration Program: , St Rose Sewer Network Upgrade

project as described in Ordinance No. J - l3 which is attached hereto
and made a part hereof. 

1. 0 GENERAL

The Owner agrees to employ the Engineer, and the Engineer agrees to
perform professional services required for the project described above. 

Engineering will conform to the requirements of the Owner and to the
standards of the agencies participating with the Owner in the Project. The

Engineer will coordinate all work between the Owner and all participating
agencies and regulating agencies, if needed. Written authorization to begin
Conceptual, Preliminary, and Design phases of the project will be given to
the Engineer by the owner. The Owner may terminate the Contract by
written notification and without cause per Section 7. 0 during any phase of
the project. 

2. 0 CHARACTER AND EXTENT OF BASIC SERVICES OF THE ENGINEER
2. 1 General

2. 1. 1 Engineer shall provide for Owner professional engineering
services in all phases of the Project to which this Agreement

applies and as hereinafter provided to properly plan and
execute the work on the project(s) assigned to the Engineer. 

These services will include but will not be limited to serving as
Owner' s professional engineering representative for the

Project, providing professional engineering consultation and
advice, and furnishing customary civil, surveying, 
geotechnical, structural, mechanical, electrical, 

instrumentation and control' engineering services and

construction engineering and inspection. 
2. 1. 2 In general, the Project consists of the Design and Construction

Management of the following major elements: 

To create plans and specifications through an Environmental

Protection Agency ( EPA) grant for upgrades to the Fourth St and Rue
Landry Lift Stations with the goal of eliminating sanitary sewer
overflows ( SSO) in the St. Rose area. All work shall be in compliance

with provisions of said grant and Compliance Provision as shown in
Exhibit B. 

2. 1. 3 Services provided by the Engineer shall be performed in
accordance with generally accepted professional engineering
practice at the time and the place where the services are

rendered. 

2. 1. 4 Engineer shall obtain from Owner authorization to proceed in

writing for each phase of the Project. 
2. 1. 5 Engineer shall provide minutes of all meetings with St. Charles

Parish to include but not limited to meetings regarding any
phase of the Project, Pre -Bid Conferences, Progress Meetings, 

Technical review Committee Meetings, etc. 

2. 2 Conceptual Design Report Phase

2. 2. 1 Reviewing available data and consulting with the Owner to
clarify and define the Owner' s requirements for the Project. 
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2. 2. 2 Conducting a Pre -Design Meeting Workshop with the Owner. 
2. 2. 3 Advising the Owner as to the necessity of providing or

obtaining from others additional data or services. These

additional services may include photogrammetry, 
reconnaissance surveys, property surveys, topographical

surveys, geotechnical investigations and consultations, 

compilation of hydrological data, materials engineering, and

environmental assessments and impact statements. 

2. 2. 4 Identifying and analyzing requirements of governmental

authorities having jurisdiction to approve the design of the
Project, and participating in consultations with such

authorities. 

2. 2. 5 Providing analyses of the Owner' s needs, planning surveys
and comparative evaluations of prospective site plans and

solutions. 

2. 3. 6 Preparing a comprehensive Conceptual Design Report

presenting selected solutions to the Owner with the Engineer' s
findings and recommendations. The Report will contain as a

minimum: 

Discussion of project background and need. 

Schematic layouts, sketches, or photographs. 

Conceptual design criteria with appropriate exhibits to

indicate clearly the considerations involved. 
Any special material specifications including major

equipment specifications. 

A preliminary cost estimate for each alternative. 
Engineer' s conceptual opinion of probable costs for the

selected alternative. 

Project Master Schedule. 

Discussion as to what permits are needed, time to acquire
approvals, and potential adjacent land owner

authorizations/ servitudes that need addressing. 
Discussion of the type of additional services, mentioned in
2. 2. 3, that will be needed. 

2. 2. 7 Meeting with the Owner and presenting findings of the

Conceptual Design Report. 

2. 2. 8 The Conceptual Design Report and Engineer' s documentation

and opinion of costs, along with the following documents and
files, shall be delivered to Owner within 30 calendar days, or
as otherwise stated in the written authorization from Owner to
Engineer to proceed with Conceptual Design. 

Five( 5) copies of the report for review. 

Once the report has been finalized, submit two( 2) 

copies of the revised report plus one( 1) electronic file

copy in PDF format, and one( 1) electronic file copy of
the Master project schedule in Microsoft Project
format. 

All files will be titled so as to distinguish between

conceptual, preliminary, and final design stages. 

2. 3 Design Memorandum Phase

2. 3. 1 The Design Memorandum or Preliminary Engineering Design
Report will summarize the process and design criteria

established in Conceptual Design and initiate acquiring

necessary permits and servitudes. The document will be used

in the development of final design plans and specifications

and will serve as a guide by designers and other interested
parties. 

2. 3. 2 The Design Memorandum will consist minimally of the

following sections: 
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Site Development — project site plan that includes

anticipated construction area required and any known
servitudes or property owners. 
Hydraulics - if necessary
Treatment Processes - if necessary
Design Criteria including a listing of all standard

specifications to be used by type(concrete, piling, steel

electrical, roads/foundations, etc) 

Preliminary Drawings —11X17 minimum size

The following indexes: Drawings, Division 00 St Charles
Parish Bidding/ Contract Documents showing revision

number, Division 01 St Charles Parish General

Specifications showing revision number, and Division 02- 
16 material and equipment specifications, to be used in
final design. 

Engineer' s preliminary opinion of probable costs. 
Updated Project Master Schedule. 

Summary of estimated quantities — initial bid schedule
Instrumentation & Control Philosophy
Power Requirements

Additional data that will be needed, such as topographical, 

geotechnical, and project surveying. 
2. 3. 3 The engineer will deliver to owner within 15 days following

Design Memorandum authorization, a detailed

description( including specifications) and estimated cost of

required additional services such as site survey, topographical
survey, or geotechnical investigation. In addition, the engineer

will also deliver estimated time and cost to apply for regulatory
permits from local, state or federal authorities. The owner will
have the option to utilize their own surveyor, land/ servitude
acquisition consultant, permit consultant, or geotech firm. 

2. 3. 4 Meeting with the Owner and presenting findings of the

Preliminary Design Report. 
2. 3. 5 The Preliminary Engineering Design Report and Engineer' s

documentation and opinion of costs, along with the following
documents and files, shall be delivered to the Owner within 30
days or as otherwise stated in the written authorization from

Owner to Engineer to proceed with Preliminary Engineering. 
Five( 5) copies of the report for review. 

Once the report has been finalized, submit two( 2) 

copies of the revised report plus one( 1) electronic file

copy in PDF format, and one( 1) electronic file copy of
the updated Master project schedule in Microsoft
Project format. 

Two( 2) copies of the drawings( 11x17 minimum). 

Once the drawing review is complete, submit one

copy of the revised drawings plus one( 1) electronic

file copy of each drawing in AutoCADD

format( release 2000 or later) and in PDF format. 

All files will be titled so as to distinguish between

conceptual, preliminary, and final design stages. 

2. 4 Design Phase

2. 4. 1 Prepare for incorporation into Contract Documents final

drawings based on the accepted preliminary design

documents to show the scope, extent, and character of the

work to be furnished and performed by Contract ( hereinafter
called " Drawings") and Specifications which will be prepared
in conformance with the sixteen division format of the
Construction Specifications Institute. 
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2. 4. 2 Preparing and furnishing to the Owner a revised opinion of
probable total project costs based on the final Drawings and

Specifications. 

2. 4. 3 Preparing the contract/bid document that includes St. Charles
Parish' s Standardized Construction Contract files and the

added engineer's specifications for review and approval by the
Owner ( and the Owner' s legal and other advisors). 

2. 4.4 Meeting with the Owner and presenting the final design. 
2. 4. 5 The Final Design Services shall be completed and Engineer' s

documentation and opinion of costs, along with the following
documents and files, shall be delivered to the Owner within 30

days or as otherwise stated in the written authorization. 

two( 2) copies of the contract/ bid document for

review. 

Once the contract/ bid document has been finalized, 

submit one( 1) stamped copy of the revised document
plus one( 1) electronic file copy in PDF format, and
one( 1) electronic file copy of the updated Master
project schedule in Microsoft Project format. 

Two( 2) copies of the drawings — D Size for review. 

Once the drawing review is complete, submit one ( 1) 
stamped copies of the revised drawings plus one( 1) 

electronic file copy of each drawing in AutoCADD
format( release 2000 or later) and in PDF format. 

All files will be titled so as to distinguish between

conceptual, preliminary, and final design stages

2. 5 Bidding Phase ( N/ A) 
2. 5. 1 Produce Contract Documents ( specifications and 22" by 34" 

drawings) for each Project for bidding purposes. 
2. 5. 2 Assist Owner as necessary in advertising for and obtaining

bids for construction, materials, equipment and services; and

maintain a record of prospective bidders to whom Bidding
Documents have been issued, attend Pre -Bid Conferences and

receive and process fees for Bidding Documents. Distribute

Bidding Documents to potential bidders. 
2. 5. 3 Issue addenda as appropriate to interpret, clarify or expand

the Bidding Documents. 
2. 5. 4 Consult with and advise Owner as to the acceptability of

subcontractors, suppliers and other persons and

organizations proposed by the prime contractor ( herein called
Contractor") for those portions of the work as to which such

acceptability is required by the Bidding Documents. 
2. 5. 5 Consult with Owner and confirm in writing the acceptability of

substitute materials and equipment proposed by Contractor
when substitution rior to the award is required by the Bidding
Documents. 

2. 5. 6 Attend the Bid Opening, prepare Bid Tabulation Sheets and

assist Owner in evaluating bids or proposals and recommend, 
in writing, contract awarding. In addition, Engineer shall

assemble contract documents as specified in Exhibit A on
page N/ A attached hereto and made a part hereof, for

presentation and execution. 

2. 6 Construction Phase ( N/ A) 

During the Construction Phase
2. 6. 1 General Administration of Construction Contract. Engineer

shall consult with and advise Owner and act as Owner' s

representative as provided in Articles 1 through 17, inclusive, 
of the Standard General Conditions of the Construction
Contract of the Engineer' s Joint Contract Documents
Committee. The extent and limitations of the duties, 
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responsibilities and authority of Engineer as assigned in said
Standard General Conditions shall not be modified, except as

Engineer may otherwise agree in writing. All of Owner' s

instructions to Contractor will be issued through Engineer

who will have authority to act on behalf of Owner to the extent
provided in said Standard General Conditions except as

otherwise provided in writing. 
2. 6. 2 Visits to Site and Observation of Construction. In connection

with observations of the work of Contractor while it is in

progress. 

2. 6. 2. 1 Engineer shall make visits to the site once per month

minimum, or more frequent visits as deemed

necessary by Owner and/ or progress of work during
the construction periods to observe as an

experienced and qualified design professional the

progress and quality of the various aspects of

Contractor' s work. Based on information obtained

during such visits and on such observations, 

Engineer shall endeavor to determine in general if

such work is proceeding in accordance with the
Contract Documents and Engineer shall keep Owner
informed of the progress of the work. 

2. 6. 2. 2 The purpose of Engineer' s visits to ( and

representation by Resident Project Representative if
utilized) the site will be to enable Engineer to better

carry out the duties and responsibilities assigned to
and undertaken by Engineer during the Construction
Phase, and, in addition, by exercise of Engineer's
efforts as an experienced and qualified design

professional, to provide for Owner a greater degree

of confidence that the completed work of Contractor

will conform generally to the Contract Documents
and that the integrity of the design concept as
reflected in the Contract Documents has been

implemented and preserved by Contractor. On the

other hand, Engineer shall not, during such visits or
as a result of such observations of Contractor' s work
in progress, supervise, direct or have control over
Contractor' s work nor shall Engineer have authority
over or responsibility for the means, methods, 

techniques, sequences or procedures of

construction selected by Contractor, for safety
precautions and programs incident to the work of

Contractor or for any failure of Contractor to comply
with laws, rules, regulations, ordinances, codes or

orders applicable to Contractor furnishing and

performing their work except as provided in 2. 6. 3. 
Accordingly, Engineer can neither guarantee the

performance of the construction contracts by
Contractor nor assume responsibility for

Contractor' s failure to furnish and perform their work

in accordance with the Contract Documents. 
2. 6. 3 Defective Work. During such visits and on the basis of such

observations, Engineer may disapprove of or reject

Contractor' s work while it is in progress if Engineer believes
that such work will not produce a completed Project that

conforms generally to the Contract Documents or that it will
prejudice the integrity of the design concept of the Project as
reflected in the Contract Documents. 

2. 6.4 Interpretations and Clarifications. Engineer shall issue

necessary interpretations and clarifications of the Contract
Documents. 
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2. 6. 5 Shop Drawings. Engineer shall review and approve ( or take

other appropriate action in respect of) Shop Drawings ( as that
term is defined in the aforesaid Standard General Conditions), 

samples and other data which Contractor is required to

submit, but only for conformance with the design concept of
the Project and compliance with the information given in the

Contract Documents. Such reviews and approvals or other

action shall not extend to means, methods, techniques, 

sequences or procedures of construction or to safety

precautions and programs incident thereto except as provided

in 2. 6. 3. 

2. 6. 6 Substitutes. Engineer shall evaluate and determine the

acceptability of substitute materials and equipment proposed

by Contractor and make a recommendation to Owner for his
approval. 

2. 6. 7 Inspections and Tests. Engineer shall have authority, as

Owner' s representative, to require special inspection or

testing of the work, and shall receive and review all certificates
of inspections, testing and approvals required by laws, rules, 
regulations, ordinances, codes, orders or the Contract

Documents ( but only to determine generally that their content
complies with the requirements of, and the results certified

indicate compliance with, the Contract Documents). 

2. 6. 8 Dispute between Owner and Contractor. Engineer shall act as

initial interpreter of the requirements of the Contract

Documents and judge of the acceptability of the work

thereunder and make recommendations on all claims of Owner

and Contractor relating to the acceptability of the work or the
interpretation of the requirements of the Contract Documents

pertaining to the execution and progress of the work. 
2. 6. 9 Applications for Payment. Based on Engineer' s on- site

observations as an experienced and qualified design

professional, on information provided by the Resident Project
Representative and on review of applications for payment and

the accompanying data and schedules: 
2. 6. 9. 1 Engineer shall determine the amounts owed to

Contractor and recommend in writing payments to
Contractor in such amounts. Such

recommendations of payment will constitute a

representation to Owner based on such observations

and review, that the work has progressed to the point
indicated, and that, to the best of Engineer' s

knowledge, information and belief, the quality of
such work is generally in accordance with the

Contract Documents ( subject to an evaluation of

such work as a functioning whole prior to or upon
Substantial Completion, to the results of any
subsequent tests called for in the Contract

Documents and to any other qualifications stated in
the recommendation). In the case of unit price work, 

Engineer' s recommendations of payment will include

final determination of quantities and classifications
of such work ( subject to any subsequent

adjustments allowed by the Contract Documents). 
2. 6. 9. 2 By recommending any payment Engineer will not

thereby be deemed to have represented that

exhaustive, continuous or detailed reviews or

examinations have been made by Engineer to check
the quality or quantity of Contractor' s work as it is
furnished and performed beyond the responsibilities

specifically assigned to Engineer in this Agreement
and the Contract Documents. Engineer' s review of
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Contractor's work for the purposes of recommending
payments will not impose on Engineer responsibility
to supervise, direct or control such work or for the

means, methods, techniques, sequences, or

procedures of construction or safety precautions or

programs incident thereto or Contractor compliance

with laws, rules, regulations, ordinances, codes or

orders applicable to their furnishing and performing
the work. It will also not impose responsibility on
Engineer to make any examination to ascertain how
or for what purposes any Contractor has used the
moneys paid on account of the Contract Price, or to

determine that title to any of the work, materials or
equipment has passed to Owner free and clear of any
lien, claims, security interests or encumbrances, or
that there may not be other matters at issue between
Owner and Contractor that might affect the amount

that should be paid except as provided in, but not

limited to paragraph 2. 6. 3. 

2. 6. 10 Construction Closeout Document. Engineer shall receive and

review maintenance and operating instructions, tests and

approvals which are to be assembled by Contractor in

accordance with the Contract Documents ( but such review will

only be to determine that their content complies with the
requirements of, and in the case of certificates of inspection, 

tests and approvals the results certified indicate compliance

with, the Contract Documents); and shall transmit them to

Owner with written comments. 

2. 6. 11 Inspection. Engineer shall conduct an inspection to determine

if the work is substantially complete and a final inspection to
determine if the completed work is acceptable. If the

completed work is acceptable, the Engineer shall recommend

in writing, a Notice of Substantial Completion to the Owner

and the Contractor that the work is acceptable (subject to any
conditions therein expressed). 

2. 6. 12 Pre -Construction Conference. Engineer shall assist Owner in

conducting a Pre -Construction Conference with Contractor for
the project to discuss construction -related matters. Engineer

will supply two stamped copies of the Construction Drawings
incorporating addenda items generated during the bid process
plus one( 1) electronic file copy of each drawing in AutoCADD
format( release 2000 or later) and in PDF format titled to reflect

Construction Drawings" 

2. 6. 13 Owner shall select independent material testing labs. 

Engineer shall review testing results and based on these
results, recommend to Owner the acceptability of material
provided by the Contractor and used in the Project. 

2. 6. 14 Limitation of Responsibilities. Engineer shall not be

responsible for the acts or omissions of any Contractor, or of
any subcontractor or supplier, or any of the Contractor's or
Sub -Contractor' s or supplier' s agents or employees or any
other persons ( except Engineer' s own employees and agents) 

at the site or otherwise furnishing or performing any of the
Contractor' s work; however, nothing contained in paragraphs
2. 6. 1 through 2. 6. 12 inclusive, shall be construed to release

Engineer from liability for failure to properly perform duties
and responsibilities assumed by Engineer in the Contract
Documents, inclusive of but not limited to 2. 6. 3. 

2. 6. 15 Work Directive Changes and Change Orders. To be provided

as appropriate to construct the project and in accordance with

State and Local Laws. 

St Charles Parish 7
Standard Single Project Contract 02- 16- 09



2. 7 Close- out and Operational Phase ( N/ A) 

During this Phase, Engineer shall: 
2. 7. 1 Provide start-up services for the new facility. 
2. 7. 2 Prepare training materials and provide hours of

training for Owner' s staff to operate and maintain the new
facility. The program consists of classroom training and
hands- on training using the installed equipment. 

2. 7. 3 Assemble complete sets of equipment manufacturer' s

operation and maintenance manuals in proper order for

Owner' s future reference. 

2. 7. 4 Assemble complete sets of approved shop drawings in
proper order for Owner' s future reference. 

2. 7. 5 Provide technical consultation and assistance in correcting
warranty items. 

2. 7. 6 Provide assistance in connection with the refining and

adjusting of new equipment or system. 
2. 7. 7 Prepare a final set of stamped project drawings reflecting " as

built" along with one( 1) electronic file copy of these drawings
in AutoCADD format( release 2000 or later) and in PDF format

titled to reflect " as built". 

2. 7. 8 In company with Owner, visit the Project to observe any
apparent defects in the completed construction, assist Owner

in consultations and discussions with Contractor concerning
correction of such deficiencies, and make recommendations

as to replacement or correction of defective work. 

2. 7. 9 Engineer shall have 45 days from Contractor' s Substantial

Completion date to complete requirements of Contract

sections 2. 7. 4 and 2. 7. 7. 

2. 8 Resident Engineer and Inspection ( N/ A) 

2. 8. 1 Engineer shall furnish, if requested, a Resident Project

Representative ( RPR), assistants and other field staff to assist

Engineer in observing performance of the work of Contractor. 
The RPR( s), and the level of support supplied, shall be subject

to approval by the Owner. 
2. 8. 2 Through more extensive on- site observations of the work in

progress and field checks of materials and equipment by the
RPR and assistants, Engineer shall endeavor to provide

further protection for Owner against defects and deficiencies

in the work of the Contractor. 

2. 8. 3 The RPR shall be the Engineer' s agent at the site, will act as

directed by and under the supervision of Engineer, and will
confer with Engineer regarding RPR' s actions. RPR' s dealings

in matters pertaining to the on- site work shall in general be
with Engineer and Contractor keeping Owner advised as
necessary. RPR' s dealing with subcontractor shall only be
through or with the full knowledge and approval of Contractor. 
RPR shall generally communicate with Owner with the

knowledge of and under the direction of Engineer. 
2. 8. 4 Duties and Responsibilities of RPR. 

2. 8. 4. 1 Schedules. Review the progress schedule, schedule

of Shop Drawings submittals and schedule of values
prepared by Contractor and consult with Engineer
concerning acceptability. 

2. 8. 4. 2 Conferences and Meetings. Attend meetings with

Contractor, such as Pre -Construction Conferences, 
Progress Meetings, Job Conferences and other

project related meetings, and prepare and circulate

copies of minutes thereof. 

2. 8. 4. 3 Liaison: 

Serve as Engineer' s liaison with Contractor, 

working principally through Contractor' s
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superintendent and assist in understanding the
intent of the Contract Documents; and assist

Engineer in serving as Owner' s liaison with

Contractor when Contractor' s operations affect

Owner' s on- site operations. 

Assist in obtaining from Owner additional details
or information when required for proper execution

of the Work. 

2. 8. 4.4 Shop Drawings and Samples: 
Record date of receipt of Shop Drawings and
samples. 

Receive samples which are furnished at the site

by Contractor, and notify Engineer of availability
of samples for examination. 

Advise . Engineer and Contractor of the

commencement of any work requiring a Shop
Drawing or sample if the submittal has not been
approved by Engineer. 

2. 8. 4. 5 Review of Work, Rejection of Defective Work, 

Inspection and Test. 

Conduct on- site observations of the Work in

progress to assist Engineer in determining if the
Work is in general proceeding in accordance with
the Contract Documents. 

Report to Engineer and Owner whenever RPR

believes that any Work is unsatisfactory, faulty or
defective or does not conform to the Contract

Documents, or has been damaged, or does not

meet the requirements of any inspection, test or
approval required to be made; and advise

Engineer of work that RPR believes should be

corrected or rejected or should be uncovered for

observations, or requires special testing, 
inspection or approval. 

Verify that tests, equipment and systems start- 

ups and operating and maintenance training are
conducted in the presence of appropriate

personnel, and that Contractor maintains

adequate records thereof; and observe, record

and report to Engineer appropriate details relative

to the test procedures and start- ups. 

Accompany visiting inspectors representing
public agencies having jurisdiction over the

Project, record the results of these inspections

and report to Engineer. 

2. 8. 4. 6 Interpretation of Contract Documents. Report to

Engineer and Owner when clarifications and

interpretations of the Contract Documents are

needed and transmit to Contractor clarifications and

interpretations as issued by the Engineer. 
2. 8. 4. 7 Modifications. Consider and evaluate Contractor

suggestions for modifications in Drawing or

Specifications and report with RPR' s

recommendations to Engineer and Owner. Transmit

to Contractor decisions as issued by Engineer. 
2. 8. 4. 8 Records. 

Maintain at the job site orderly files for

correspondence, reports for job conferences, 

Shop Drawings, and samples, reproductions of

original Contract Documents including all Work
Directive Changes, Addenda, Change Orders, 

Field Orders, additional Drawings issued
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subsequent to the execution of the contract, 

Engineer' s clarifications and interpretations of the

Contract Documents, progress reports and other

Project related documents. 

Keep a diary or log book recording Contractor
hours on the job site, weather conditions, data

relative to questions of Work Directive Changes, 

Change Orders or changed conditions, list of job
site visitors, daily activities, decisions, 

observations in general, and specific

observations in more detail as in the case of

observing test procedures, and send copies to

Engineer and Owner. 

Record names, addresses and telephone numbers
of all Contractors, subcontractors and major

suppliers of materials and equipment. 

Keep pictorial record of progress of project. 
2. 8. 4. 9 Reports: 

Furnish Engineer and Owner periodic ( daily) 
reports as required of progress of the work and of

Contractor' s compliance with the progress

schedule and schedule of Shop Drawing and
sample submittals. 

Consult with Engineer in advance of scheduled
major tests, inspections or start of important
phases of the work. 

Draft proposed Change Orders and Work

Directive Changes, obtaining backup material

from Contractor and recommend to Engineer

Change Orders, Work Directive Changes and Field
Orders in accordance with State and Local Laws. 

Report immediately to Engineer and Owner upon
the occurrence of any accident. 

2. 8. 4. 10 Payment Requests. Review applications for payment

with Contractor for compliance with the established
procedure as set forth in the Construction Contract
for their submission and forward with

recommendations to Engineer noting particularly the
relationship of the payment requested to the

schedule of values, work completed and materials

and equipment delivered at the site but not

incorporated in the work. 
2. 8. 4. 11 Certificates, Maintenance and Operations Manuals. 

During the course of the work, verify that certificates, 
maintenance and operation manuals and other data

required to be assembled and furnished by
contractor are applicable to the times actually
installed and in accordance with the Contract

Documents, and having this material delivered to
Engineer for review and forwarding to Owner prior to
final payment for the work. 

2. 8. 4. 12 Completion. 

Before Engineer issues a Certificate of

Substantial Completion, submit to Contractor a

list of observed items requiring completion or
correction. 

Conduct final inspection in the company of

Engineer, Owner and Contractor and prepare a
final list of items to be completed or corrected. 
Observe that all items on final list have been
completed or corrected and make
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recommendation to Engineer concerning
acceptance. 

2. 8. 5 Limitation of Authority. 
2. 8. 5. 1 Resident Project Representative

Shall not authorize any deviation from the

Contract Documents or substitution of materials

or equipment unless authorized by Engineer. 
Shall not exceed limitations of Engineer' s

authority as set forth in the Agreement or the
Contract Documents. 

Shall not undertake any of the responsibilities of
Contractor, Sub -Contractor or Contractor' s

superintendent. 

Shall not advise on, issue directions relative to or

assume control over any aspect of the means, 
methods, techniques, sequences or procedures of

construction unless such advice or directions are

specifically required by the Contract Documents. 
Shall not advise on, issue directions regarding or
assume control over safety precautions and

programs in connection with the work. 

Shall not accept Shop Drawing or sample

submittals from anyone other than Contractor. 

Shall not authorize Owner to occupy the project in
whole or in part. 

Shall not participate in specialized field or

laboratory tests or inspections conducted by
others except as specifically authorized by
Engineer. 

3. 0 SERVICES OF THE OWNER

3. 1 Provide full information as to the requirements of the Project. 

3. 2 Assist the Engineer in planning and design services by placing at his
disposal all existing plans, maps, field notes, statistics, 

computations and other data in its possession relative to existing
facilities. 

3. 3 Guarantee access to and make all provisions for the Engineer and

his subconsultants to enter upon public property as required for
performing the services. 

4. 0 COMPENSATION

4. 1 For performance of Basic Engineering and Resident Engineering and
Inspection as outlined in Section 2, Paragraphs 2. 1 through 2. 8. 5. 1

inclusive, required by the Owner, the Owner shall authorize and pay
the Engineer as per the following: 
4. 1. 1 Owner shall pay Engineer for the performance of Basic

Engineering services as outlined in Section 2, Paragraphs 2. 1
through 2. 7. 9 inclusive, a professional engineering fee based
upon either a percentage of the construction cost of the

project or a lump sum estimate by the Engineer.(mark the
method of compensation with an X) 

Percentage of construction method is to be used, the

fee shall be determined by referring to curve A or B on
page ( Exhibit B) of this Contract, which indicates

the rate of compensation for Basic Engineering Services
expressed as a percentage of the construction cost. 

This curve is from American Society of Civil Engineer' s

Manual No. 45, 1980 Edition. 

X Lump Sum amount of $ 41, 674 paid according to
section 4. 1. 1. 4
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4. 1. 1. 1 The fee for basic engineering services based on a
percentage of the construction costs will have a

maximum limitation of 110% of the Engineer' s

opinion of probable construction cost submitted with

the final Drawings and Specifications referred to in

Section 2, Paragraph 2. 4.2 of this Contract. The fee

for basic engineering services based on a

percentage of the construction cost will have a

minimum limitation of 90% of the Engineer' s opinion

of probable construction cost submitted with the

final Drawings and Specifications referred to in

Section 2, Paragraph 2. 4. 2 of this Contract. 

4. 1. 1. 2 An estimated construction cost based on the

Engineer' s conceptual opinion of probable cost for

the project shall initially be used for the

determination of interim fees until the more detailed

Engineer' s revised opinion of probable total project

costs based on the final Drawings and Specifications

referred to in Section 2, Paragraph 2. 4. 2 of this

Contract is available. 

4. 1. 1. 3 Payment for basic engineering services shall be

made based upon Engineer' s estimate of the

proportion of the services actually completed at the
time of billing and shall be made in partial payments
at monthly intervals for the following phases: 

For performing services outlined in Section
2. 2, Conceptual Design Report Phase, 

Paragraphs 2. 2. 1 through 2. 2. 8 inclusive, 

Owner agrees to pay Engineer as follows: 
Ten percent ( 10%) of the total basic

engineering services fee. Said fee shall

be payable in partial payments on a

monthly basis. 
For performing services outlined in Section 2. 3
Design Memorandum Phase, Paragraphs 2. 3. 1

through 2. 3. 3 inclusive, Section 2. 4 Design

Phase, Paragraphs 2. 4. 1 through 2. 4.6

inclusive, Owner agrees to pay Engineer as
follows: 

Sixty percent ( 60%) of the total basic

engineering service fee. Said fee shall

be payable in partial payments on a

monthly basis. 
For performing services outlined in Sections
2. 5 Bidding Phase, Paragraphs 2. 5. 1 through

2. 5. 6 inclusive and Section 2. 6 Construction

Phase, Paragraphs 2. 6. 1 through 2. 6. 15

inclusive, and Section 2. 7, Close- out and

Operational Phase, Paragraphs 2. 7. 1 through

2. 7. 8 inclusive, the Owner agrees to pay
Engineer as follows: 

Thirty percent ( 30%) of the total basic

engineering service fee. Said fee shall

be payable in partial payments on a

monthly basis. 
4. 1. 1. 4 Payment for basic engineering services on projects

that do not require construction services, such as

feasibility studies or drainage studies, shall be made
based upon Engineer' s estimate of the proportion of

the services actually completed at the time of billing
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and shall be made in partial payments at monthly
intervals for the following phases: 

For performing services outlined in Section
2. 2, Conceptual Design Report Phase, 

Paragraphs 2. 2. 1 through 2. 2. 8 inclusive, 

Owner agrees to pay Engineer as follows: 
Thirty percent ( 30%) of the total basic

engineering services fee. Said fee shall

be payable in partial payments on a

monthly basis. 
For performing services outlined in Section 2. 3
Design Memorandum Phase, Paragraphs 2. 3. 1

through 2. 3. 5 inclusive, Section 2. 4 Design

Phase, Paragraphs 2. 4. 1 through 2. 4. 5

inclusive, Owner agrees to pay Engineer as
follows: 

Seventy percent ( 70%) of the total basic

engineering service fee. Said fee shall

be payable in partial payments on a

monthly basis. 
4. 1. 1. 5 If the Project, or any portion thereof, is not

constructed for any reason, the final fee for basic

engineering services shall be negotiated between
Owner and Engineer as per section 7. 0. 

4. 1. 2 ( NIA) Owner shall pay Engineer for the performance of

Resident Engineering and Inspection as outlined in Section 2, 
Paragraphs 2. 8 through 2. 8. 5. 1 inclusive, at monthly intervals
based on either the hourly rate included in Exhibit C on page

of this Contract or by an agreed upon rate between the
Owner and Engineer. Payment can be by billable hours for a
not to exceed amount. 

4. 2 If authorized in writing by Owner, for the performance of, or for

obtaining from others Additional Services which are not considered
normal or customary Basic Engineering or Resident Engineering and
Inspection Services, the Owner shall pay Engineer in accordance
with Paragraph 4. 2. 1 through 4. 2. 3, based on monthly invoices
submitted by the Engineer, within sixty ( 60) days of receipt of

Engineer' s invoice. 

4. 2. 1 For Additional Services provided by the Engineer such as, but
not limited to, wetlands permitting, land and right-of-way
acquisition, surveying, NPDES and LADEQ permit renewal or
acquisition work, etc. Owner shall pay Engineer based on
either the hourly rate included in Exhibit C on page N/ A of this
Contract or by an agreed upon rate between the Owner and
Engineer. Payment can be by either billable hours, lump sum, 
or not to exceed amount. 

4.2. 2 The following documentation shall be required for payment to
Engineer and shall be attached to the monthly invoice. 

A copy of the Owner's written authorization to perform the
service. 

Timesheets for all hours invoiced. 

Invoice copies, logs or other substantiation of nonsalary
expenses. 

4. 2. 3 For Additional Services that Engineer acquires from

subcontractors and/ or subconsultants, Owner shall pay

Engineer a fixed sum previously agreed upon by Owner and
Engineer, such sum to be established in each case when the

scope of the work involved has been determined and before

any of the Additional Services are provided. The use of

subcontractors and/or subconsultants shall be subject to the

provisions set forth in Section 10, Paragraph 10. 4 and Section
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11, Paragraph 11. 4 of this Contract. The following
documentation shall be required for payment to Engineer and

shall be attached to the monthly invoice. 
A copy of the Owner' s written consent for the

subcontractor and/ or subconsultant to perform the service

stating the Owner's and Engineer' s agreed upon fixed sum
established for the service performed. 

Evidence that the subcontractor and/ or subconsultant is

insured as required by Section 10, Paragraph 10. 4 of this

Contract. 

4. 2. 4 For Additional En_gineerin_g described in Section 5, Paragraph

5. 1. 1, Owner shall pay Engineer for the fee negotiated at the
time the work is assigned by the method stipulated in the
contract amendment. 

5. 0 CHARACTER AND EXTENT OF ADDITIONAL ENGINEERING

5. 1 The Owner reserves the right to request Engineer to provide

Additional Engineering and/ or Additional Services described in

Section 5, Paragraphs 5. 1. 1 through 5. 1. 2. 11 inclusive. It is mutually
understood that the Owner reserves the right to reevaluate any/ all
interested Engineering Firms concerning Additional Engineering or
Additional Services as described in Section 5. 0. The Owner shall

issue written authorization to the Engineer to provide Additional

Engineering and/ or Additional Services prior to the performance of
any Additional Engineering and/ or Additional Services as described
in Section 5, Paragraph 5. 1 through 5. 1. 2. 11 inclusive. 

5. 1. 1 Additional Engineering. Provide Basic Design and

Construction Engineering Services for a negotiated fee. The

fee for Basic Engineering Services related to the design and
construction for the associated work shall be negotiated at the

time the work is assigned and this Contract shall be amended

to include that work in accordance with Section 4.0 of this

Contract. 

5. 1. 2 Additional Services. Furnish or obtain from others Additional

Services of the following types. The fee for Additional

Services shall be authorized at the time the work is assigned

in accordance with Section 4. 2 of this contract. 

5. 1. 2. 1 Providing necessary design topographic surveying
for the Project to obtain existing grading, locations

and dimensions of existing structures, and elevation
of critical elements. 

5. 1. 2. 2 Furnish survey personnel to lay out and stake out for
construction, giving line locations and grade stakes
at the required intervals. 

5. 1. 2. 3 Prepare to and serve as an expert witness for the

Owner in any litigation. 
5. 1. 2. 4 Furnish one or more full time Resident Inspectors

who will direct his and/ or their efforts toward

providing assurance for the owner that the

completed project will conform to the requirements

of the Contract Documents. This shall not be

construed as the actual direction of construction

work being performed by the Contractor, nor make
the engineers responsible for construction

techniques, sequences or procedures or the safety
precautions incident thereto. A written resume will

be submitted to the Owner for each Resident

Inspector assigned to the Project. The Owner retains

the right to disapprove the use of any Resident
Inspector the owner feels is, for any reason, not

qualified. 
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5. 1. 2. 5 Act as the Owner' s representative in coordination of

and be present during negotiations between Owner
and other Governmental Bodies, Utility Companies, 
Transportation Companies, etc. ( Prepare necessary
data for such activities and review and make

recommendations on data submitted by such

agencies.) 

5. 1. 2. 6 Services resulting from significant changes in the
general scope, extent or character of the Project or

its design including, but not limited to, changes in

size, complexity, Owner' s schedule, character of

construction or method of financing; and revising

previously accepted studies, reports, design

documents or Contract Documents when such

revisions are required by changes in laws, rules, 

regulations, ordinances, codes or orders enacted

subsequent to the preparation of such studies, 

reports or documents or are due to any other causes
beyond Engineer' s control as approved by Owner. 

5. 1. 2. 7 Providing renderings or models for Owner' s use. 
5. 1. 2. 8 Preparing documents in addition to those furnished

under Design Engineering and Construction Services
for alternate bids requested by Owner for

Contractor' s work which is not executed or

documents for out -of -sequence work. 

5. 1. 2. 9 Providing any type of property surveys or related
engineering services needed for the transfer of

interests in real property. 
5. 1. 2. 10 Assistance in connection with re -bidding or

renegotiating contracts for construction, materials, 

equipment or services. 

5. 1. 2. 11 Provide technical consultation and advice on the

completed project after the initial thirty (30) day start- 
up period. 

6. 0 OWNERSHIP OF DOCUMENTS, 

6. 1 Documents including but not limited to plans, specifications, maps, 
basic survey notes, sketches, charts, computations and all other

data prepared or obtained under the terms of this authorization shall

become the property of the Owner and shall be made available for
Owner' s inspection at anytime during the Project and, shall be

delivered to the Owner prior to termination or final completion of the

Contract. 

6. 2 Engineer may retain a set of documents for its files. 
6. 3 Reuse of Documents. Any reuse of documents or materials without

written authorization or adaptation by Engineer to the specific
purpose intended will be at Owner's sole risk and without liability or
legal exposure to Engineer or to Engineer' s independent

professional associates, subcontractors, and consultants. 

6. 4 No materials, to include but not limited to reports, maps or other

documents produced as a result of this Contract, in whole or in part, 

shall be available to Engineer for copyright purposes. Any such
materials produced as a result of this Contract that might be subject

to copyright shall be the property of the Owner and all such rights
shall belong to the Owner, and the Owner shall be sole and exclusive
entity who may exercise such rights. 

7. 0 TERMINATION. 

7. 1 This Agreement may be terminated by either party upon thirty ( 30) 
days written notice. 

7. 2 The Engineer, upon receipt of such notice, shall immediately
discontinue all services in connection with the performance of this
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Agreement and shall proceed to cancel promptly all existing orders
and contracts insofar as such orders or contracts are chargeable to

this Agreement. 

7. 3 The Engineer shall, as soon as practicable after receipt of notice of

termination, submit a statement showing in detail the services
performed and payments received under this Agreement to the date

of termination. 

7. 4 The Owner shall then pay the Engineer promptly that portion of the
prescribed fee to which both parties agree. 

7. 5 Failure to meet delivery dates stated in Contract sections 2. 2. 8, 2. 3. 3, 
and 2. 7. 9 are considered substantial failures. ( ADDED 2/ 02) 

8. 0 COMPLIANCE WITH LAWS AND ORDINANCE. 

8. 1 The Engineer hereby agrees to comply with all Federal, State and
Local Laws and Ordinances applicable to the work or services under

this Contract. 

9. 0 SUCCESSORS AND ASSIGNS

9. 1 Owner and Engineer each bind himself, his successors, executors, 

administrators and assigns to the other party to this Agreement, and
to the successors, executors, administrators and assigns of each

other party in respect to all covenants of this Agreement. 

10. 0 INSURANCE

10. 1 The Engineer shall secure and maintain at his expense such

insurance that will protect him and the Owner, from claims under

Workmen' s Compensation Acts and from claims for bodily injury, 
death or property damage which may arise from performance of
services under this Agreement. Insurance for bodily injury or death
shall be in the unencumbered amount of $ 500, 000. 00 for one person

and not less than $ 1, 000, 000. 00 for all injuries and/ or deaths

resulting from any one occurrence. The insurance for property
damage shall be in the unencumbered amount of $ 250, 000. 00 for

each accident and not less than $ 1, 000, 000. 00 aggregate. 

10. 2 The Engineer shall also secure and maintain at his expense

professional liability insurance in the unencumbered sum of

500, 000. 00. 

10. 3 All certificates of insurance SHALL BE FURNISHED TO THE OWNER

and shall provide that insurance shall not be cancelled without ten

10) days prior written notice to the Owner. The Owner may examine
the policies. 

10. 4 Engineer shall include all subcontractors and/ or subconsultants as

insured under its policies or shall furnish separate certificates for

each. All coverages for subcontractors and/ or subconsultants shall

be subject to all the requirements stated herein. 

10. 5 St Charles Parish shall be named as an additional insured on general

liability insurance policies. 
10. 6 For all purposes under Louisiana law, the principals of this Contract

shall be recognized as the statutory employer of all contract

employees as provided in LSA- R. S. 23: 1061. 

11. 0 GENERAL. 

11. 1 The Engineer shall indemnify and save harmless the Owner against
any and all claims, demands, suits or judgments for sums of money
to any party for loss of life or injury or damages to person or
property growing out of, resulting from or by reason of any negligent
act by the Engineer, its agent, servants or employees, while engaged
upon or in connection with the services required or performed

hereunder. 

11. 2 While in the performance of services or carrying out other

obligations under this Agreement, the Engineer shall be acting in the
capacity of the independent contractors and not as employees of the
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Owner. The Owner shall not be obligated to any person, firm or

corporation for any obligations of the Engineer arising from the
performance of their services under this Agreement. The Engineer

shall be authorized to represent the Owner with respect to services

being performed, dealing with other agencies and administrations in
order to perform the services under this Contract. 

11. 3 The Engineer warrants that he has not employed or retained any
company or person other than a bona -fide employee working solely
for the consultant, to solicit or secure this Contract, and that they
have not paid or agreed to pay any company or person other than
bona -fide employees working solely for the consultant, any fee, 
commission, percentage, brokerage fee, gifts or any other

consideration, contingent upon or resulting from the award or
making of this Contract. For breach or violation of this warranty, the
Owner shall have the right to annul this Contract without liability. 

11. 4 This Agreement being for the personal services of the Engineer shall
not be assigned or subcontracted in whole or in part by the Engineer
as to the services to be performed hereunder without the written

consent of the Owner. 

11. 5 Should either party to this Agreement have to file suit in order to
enforce the provisions of hereof, the losing party hereby agrees to
pay the attorney' s fees of the prevailing party. 

11. 6 No member of the Governing Body of the Owner and no other officer, 
employee or agent of the Owner who exercises any functions or
responsibilities in connection with the planning and carrying out to
the Program, shall have any personal financial interest, direct or
indirect, in this Contract, and the Engineer shall take appropriate

steps to assure compliance. 

11. 7 No member of the Governing Body of the locality and no other public
official of such locality, who exercises any functions or

responsibilities in connection with the planning and carrying out of
the Program, shall have any personal financial interest, direct or

indirect, in this Contract, and the Engineer shall take appropriate

steps to assure compliance. 

11. 8 The Engineer covenants that he presently has no interest and shall
not acquire interest, direct or indirect, in the project area or any
parcels therein or any other interest which would conflict in any
manner or degree with the performance of his services hereunder. 

The Engineer further covenants that in the performance of this

Contract no person having any such interest shall be employed. 

12. 0 ACCESS TO SITE. 

12. 1 Owner shall be fully responsible for obtaining the necessary access
authorizations to allow Engineer, its agents, subcontractors and

representatives, to have access to all areas of public and private

property as required by Engineer in order to perform its services
under this Agreement. 

13. 0 WARRANTY. 

13. 1 Engineer warrants that it will perform its design services with the

degree of skill and to the standard of care required of the

engineering profession to meet all Federal, State and Local

requirements

13. 2 If Engineering Services for project designed by Engineer does not
meet those requirements noted in 13. 1 above, then to the extent that

this occurs as a direct result of Engineer' s failure to meet the

standard of care in its design services, Engineer will indemnify the
Parish for Engineer' s share of the costs incurred to bring
Engineering Services for project to the limitations mandated. 

13. 3 The obligations expressed in 13. 1 and 13. 2 in no way limits the
Engineer' s obligations expressed elsewhere in this Contract. 
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14. 0 EXCLUSIVE JURISDICTION AND VENUE

14. 1 For all claims arising out of or related to this agreement, ENGINEER
hereby consents and yields to the exclusive jurisdiction and venue
of the Twenty -Ninth Judicial District Court for the Parish of St. 
Charles and expressly waives any ( a) pleas of jurisdiction based

upon ENGINEER' S residence and ( B) right of removal to Federal

Court based upon diversity of citizenship. 

IN WITNESS WHEREOF, the parties to these presents have hereunto caused

these presents to be executed the day, month and year first above mentioned. 

WWITNESSES: ITNESSES

Kw  

WITNESSES: 
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ST. CHARLES PARISH

kA -L
V. J. St. Pierre, Jr. 

Parish President

Environmental Engineering
Services, Inc. 



EXHIBIT A ( N/ A) 

The following contract documents and specifications are to be assembled, bound
using plastic comb binders, and delivered to St. Charles Parish Public Works
Office. The contract document is basically the bid document with forms
completed according to the instructions below, and all project specifications that
were included in the bid document. 

Five( 5) contract documents with the following( in sequence): 

Cover sheet prepared by engineer with stamp. 
Copy of the Table of Contents from bid book. 
Copy of the actual Advertisement for Bid showing all dates ( section 00010). 
Copy of Instructions to Bidders (section 00100) and Information Available to
Bidders ( section 00200) from bid book. 

Copy of the completed Bid Form from selected/ winning bid ( section 00300) and a
copy of all addendums. 

Copy of the bid opening and tabulation forms. 
Copy of the signed Bid Bond from selected/winning bid ( section 00410) and its
corresponding power of attorney. 

Copy of the completed Questionnaire from selected/ winning bid ( section 00430). 
Copy of the Schedule of Suppliers from selected/ winning bid ( section 00450). 
Original Non -Collusive and Non -Solicitation Affidavit signed, dated, and notarized

section 00480). All books must have an originally signed document. 
Original and current Corporate Resolution authorizing execution of contract
signed and dated ( section 00485). All books must have an originally signed
document. The resolution on corporate stationary is acceptable as long as it
follows the wording of St Charles Parish' s standard form ( section 00485). 
Original signed agreement ( section 00500) and not dated. Document will be dated

when Parish President signs agreement. Contract price must agree with Bid Form

amount. Blanks in article 7 must also be completed. All books must have an

originally signed document. 
Original Performance and Payment Bond (section 00610) completed, signed, 

dated, and sealed. The date on page 00610- 1 is to be left blank and will be dated

when the Parish President signs the agreement form. An original power of

attorney must accompany each bond document. All books must have originally
signed documents. 

Original certificate of insurance. Computer generated signature acceptable. The

Certificate must name St Charles Parish as an additional insured on all general

liability policies and the standard cancellation clause must read as follows: 

Should any of the above described policies be canceled or changed by
restricted amendment before the expiration date thereof, the issuing
Company will give thirty (30) days written notice to the below named
certificate holder. 

Copy of the following documents from the bid document: Certificate of Owner' s
Attorney (section 00670); General Conditions, Supplementary Conditions, and
Second Supplementary Conditions (sections 00700, 00800, 00801); and forms

Change Order, Certificate of Substantial Completion, Notice of Award, and Notice

to Proceed ( sections 00806, 00808, 00810, 00812). 

Copy of all Division 01 through Division 16 specifications that were included in the
bid document. 

One( 1) contract document with the following: 

Cover sheet prepared by engineer with stamp and marked Court File Copy. 
All the above documents except for General Conditions ( section 00700), 

Supplementary Conditions ( section 00800), and Second Supplementary
Conditions ( section 00801). Originals specified above are also required in this

book. 
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EXHIBIT B

Compliance Provisions for Federally Assisted Professional Services Contracts

1. EQUAL EMPLOYMENT OPPORTUNITY (Equal Opportunity Clause) 

2. CERTIFICATION OF NONSEGREGATED FACILITIES

3. CIVIL RIGHTS

4. SECTION 503 OF THE REHABILITATION ACT OF 1973 ( 29 USC 793) 

5. SECTION 504 OF THE REHABILITATION ACT OF 1973, AS AMENDED

6. AGE DISCRIMINATION ACT OF 1975

7. CERTIFICATION OF COMPLIANCE WITH AIR AND WATER ACTS

8. FLOOD DISASTER PROTECTION

9. ACCESS TO RECORDS - MAINTENANCE OF RECORDS

10. INSPECTION

11. REPORTING REQUIREMENTS

12. CONFLICT OF INTEREST

13. ACTIVITIES AND CONTRACTS NOT SUBJECT TO EXECUTIVE ORDER 11246, AS
AMENDED

14. PATENTS

15. COPYRIGHT

16. TERMINATION FOR CAUSE

17. TERMINATION FOR CONVENIENCE

18. ENERGY EFFICIENCY

19. SUBCONTRACTS

20. DEBARMENT, SUSPENSION, AND INELIGIBILITY



21. BREACH OF CONTRACT TERMS

22. PROVISIONS REQUIRED BY LAW DEEMED INSERTED

23. CHANGES

24. PERSONNEL

25. ANTI -KICKBACK RULES

26. ASSIGNABILITY

27. INTEREST OF CONTRACTOR

28. POLITICAL ACTIVITY

29. COMPLIANCE WITH THE OFFICE OF MANAGEMENT AND BUDGET

30. DISCRIMINATION DUE TO BELIEF

31. CONFIDENTIAL FINDINGS

32. LOBBYING



1. EQUAL EMPLOYMENT OPPORTUNITY ( Equal Opportunity Clause) 
applicable to contracts and subcontracts above $ 10, 000) 

During .the performance of this contract, the Contractor agrees as follows: 

A. The Contractor will not discriminate against any employee or applicant for
employment because of race, color, religion, sex, or national origin. The Contractor

will take affirmative action to ensure that applicants are employed, and that

employees are treated during employment, without regard to their race, color, 
religion, sex, or national origin. Such action shall include, but not be limited to, the

following: employment, upgrading, demotion, or transfer; recruitment or recruitment
advertising; layoff or termination; rates of pay or other forms of compensation; and
selection for training, including apprenticeship. The Contractor agrees to post in

conspicuous places, available to employees and applicants for employment, notices to

be provided setting forth the provisions of this nondiscrimination clause. 

B. The Contractor will, in all solicitations or advertisements for employees placed by or
on behalf of the Contractor, state that all qualified applicants will receive

consideration without regard to race, color, religion, sex, or national origin. 

C. The Contractor will send to each labor union or representative of workers with which

he has a collective bargaining agreement or other contract or understanding, a notice
to be provided by the Contract Compliance Officer advising the said labor union or
workers' representatives of the Contractor' s commitment under this section, and shall

post copies of the notice in conspicuous places available to employees and applicants

for employment. 

D. The Contractor will comply with all provisions of Executive Order 11246 of
September 24, 1965, as amended, and the rules, regulations, and relevant orders of the

Secretary of Labor. 

E. The Contractor will furnish all information and reports required by Executive Order
11246 of September 24, 1965, as amended, and by rules, regulations, and orders of
the Secretary of Labor, or pursuant thereto, and will pen -nit access to his books, 
records, and accounts by the Department and the Secretary of Labor for purposes of
investigation to ascertain compliance with such rules, regulations, and others. 

F. In the event of the Contractor' s noncompliance with the non-discrimination clauses of

this contract or with any of the said rules, regulations, or orders, this contract may be
cancelled, terminated, or suspended in whole or in part and the Contractor may be
declared ineligible for further Government contracts in accordance with procedures

authorized in Executive Order 11246 of September 24, 1965, as amended, or by rule, 
regulation, or order of the Secretary of Labor, or as otherwise provided by law. 

G. The Contractor will include the provisions of the sentence immediately preceding
paragraph A and the provisions of paragraphs A through G in every subcontract or



purchase order unless exempted by rules, regulations, or orders of the Secretary of
Labor issued pursuant to Section 204 of Executive Order 11246 of September 24, 

1965, as amended, so that such provisions will be binding upon each subcontractor or
vendor. The Contractor will take such action with respect to any subcontract or

purchase order as the Department may direct as a means of enforcing such provisions, 
including sanctions for noncompliance. Provided, however, that in the event a

contractor becomes involved in, or is threatened with, litigation with a subcontractor

or vendor as a result of such direction by the Department, the Contractor may request
the United States to enter into such litigation to protect the interest of the United

States. 

2. CERTIFICATION OF NONSEGREGATED FACILITIES

applicable to contracts and subcontracts over $ 10, 000) 

By the submission of this bid, the bidder, offeror, applicant or subcontractor certifies that
he/ she does not maintain or provide for his/ her establislunents, and that he/ she does not

permit employees to perform their services at any location, under his/her control, where
segregated facilities are maintained. He/ she certifies further that he/ she will not maintain

or provide for employees any segregated facilities at any of his/ her establishments, and
he/ she will not permit employees to perform their services at any location under his/ her
control where segregated facilities are maintained. The bidder, offeror, applicant or

subcontractor agrees that a breach of this certification is a violation of the equal

opportunity clause of this contract. 

As used in this certification, the term " segregated facilities" means any waiting rooms, 

work areas, rest rooms and wash rooms, restaurants and other eating areas, time clocks, 

locker rooms, and other storage or dressing areas, parking lots, drinking fountains, 
recreation or entertainment areas, transportation and housing facilities provided for
employees which are segregated by explicit directive or are, in fact, segregated on the
basis of race, color, religion, or national origin because of habit, local custom, or any
other reason. 

He/ she further agrees that ( except where he/ she has obtained for specific time periods) 
he/ she will obtain identical certification from proposed subcontractors prior to the award

of subcontracts exceeding $ 10, 000 which are not exempt from the provisions of the equal
opportunity clause; that he/ she will retain such certifications in his/ her files; and that
he/ she will forward the following notice to such proposed subcontractors ( except where
proposed subcontractors have submitted identical certifications for specific time periods). 

3. CIVIL RIGHTS

The Contractor shall comply with the provisions of Title VI of the Civil Rights Act of
1964. No person shall, on the grounds of race, color, or national origin, be excluded from

participation in, be denied the benefits of, or be subjected to discrimination under any

program or activity receiving federal financial assistance. 



4. SECTION 503 OF THE REHABILITATION ACT OF 1973 ( 29 USC 793) 

applicable to contracts and subcontracts over $ 10, 000) 

A. The contractor will not discriminate against any employee or applicant for
employment because of physical or mental handicap in regard to any position for
which the employee or applicant for employment is otherwise qualified. The

contractor agrees to take affirmative action to employ, advance in employment and
otherwise treat qualified handicapped individuals without discrimination based upon

their physical or mental handicap in all employment practices such as the following: 
employment upgrading, demotion or transfer, recruitment, advertising, layoff or
termination, rates of pay or other forms of compensation, and selection for training, 
including apprenticeship. 

B. The Contractor agrees to comply with the rules, regulations, and relevant orders of

the Secretary of Labor issued pursuant to the Act. 

C. In the event of the Contractor' s noncompliance with the requirements of this clause, 

actions for noncompliance may be taken in accordance with the rules, regulations, 
and relevant orders of the Secretary of Labor issued pursuant to the Act. 

D. The Contractor agrees to post in conspicuous places, available to employees and

applicants for employment, notices in a form to be prescribed by the Director, 

provided by or through the contracting officer. Such notices shall state the

Contractor' s obligation under the law to take affirmative action to employ and
advance in employment qualified handicapped employees and applicants for
employment, and the rights of applicants and employees. 

E. The Contractor will notify each labor union or representative of workers with which it
has a collective bargaining agreement or other contract understanding, that the
Contractor is bound by the terms of Section 503 of the Rehabilitation Act of 1973, 
and is committed to take affirmative action to employ and advance in employment
physically and mentally handicapped individuals. 

F. The Contractor will include the provisions of this clause in every subcontract or
purchase order of $10, 000 or more unless exempted by rules, regulations, or orders of
the Secretary issued pursuant to Section 503 of the Act, so that such provisions will
be binding upon each subcontractor or vendor. The Contractor will take such action
with respect to any subcontract or purchase order as the Director of the Office of
Federal Contract Compliance Programs may direct to enforce such provisions, 
including action for noncompliance. 

5. SECTION 504 OF THE REHABILITATION ACT OF 1973, AS AMENDED

The Contractor agrees that no otherwise qualified individual with disabilities shall, solely

by reason of his disability, be denied the benefits, or be subjected to discrimination



including discrimination in employment, any program or activity that receives the
benefits from the federal financial assistance. 

6. AGE DISCRIMINATION ACT OF 1975

The Contractor shall comply with the provisions of the Age Discrimination Act of 1975. 
No person in the United States shall, on the basis of age, be excluded from participation

in, be denied the benefits of, or be subjected to discrimination under, any program or
activity receiving federal financial assistance. 

7. CERTIFICATION OF COMPLIANCE WITH AIR AND WATER ACTS

applicable to contracts and subcontracts exceeding $ 100, 000) 

The Contractor and all subcontractors shall comply with the requirements of the Clean
Air Act, as amended, 42 USC 1857 et seq., the Federal Water Pollution Control Act, as
amended, 33 USC 1251 et seq., and the regulations of the Environmental Protection

Agency with respect thereto, at 40 CFR Part 15, as amended. 

In addition to the foregoing requirements, all nonexempt contractors and subcontractors
shall furnish to the owner, the following: 

A. A stipulation by the Contractor or subcontractors, that any facility to be utilized in the
performance of any nonexempt contract or subcontract, is not listed on the List of
Violating Facilities issued by the Environmental Protection Agency ( EPA) pursuant
to 40 CFR Part 15, as amended. 

B. Agreement by the Contractor to comply with all the requirements of Section 114 of
the Clean Air Act, as amended, ( 42 USC 1857 c- 8) and Section 308 of the Federal

Water Pollution Control Act, as amended, ( 33 USC 1318) relating to inspection, 
monitoring, entry, reports and information, as well as all other requirements specified
in said Section 114 and Section 308, and all regulations and guidelines issued

thereunder. 

C. A stipulation that as a condition for the award of the contract, prompt notice will be

given of any notification received from the Director, Office of Federal Activities, 
EPA, indicating that a facility utilized, or to be utilized for the contract, is under
consideration to be listed on the EPA List of Violating Facilities. 

D. Agreement by the Contractor that he will include, or cause to be included, the criteria
and requirements in paragraph ( 1) through ( 4) of this section in every nonexempt
subcontract and requiring that the Contractor will take such action as the government
may direct as a means of enforcing such provisions. 



8. FLOOD DISASTER PROTECTION

This contract is subject to the requirements of the Flood Disaster Protection Act of 1973

P. L. 93- 234). Nothing included as a part of this contract is approved for acquisition or
construction purposes as defined under Section 3( a) of said Act, for use in an area

identified by the Secretary of HUD as having special flood hazards which is located in a
community not then in compliance with the requirements for participation in the National
Flood Insurance Program pursuant to Section 201( d) of said Act; and the use of any
assistance provided under this contract for such acquisition for construction in such

identified areas in communities then participating in the National Flood Insurance
Program shall be subject to the mandatory purchase of flood insurance requirements or
Section 102( a) of said Act. 

Any contract or agreement for the sale, lease, or other transfer of land acquired, cleared
or improved with assistance provided under this Contract shall contain, if such land is

located in an area identified by the Secretary as having special flood hazards and in
which the sale of flood insurance has been made available under the National Flood

Insurance Act of 1968, as amended, 42 U. S. C. 4001 et seq., provisions obligating the
transferee and its successors or assigns to obtain and maintain, during the ownership of
such land, such flood insurance as required with respect to financial assistance for

acquisition or construction purposes under Section 102( a) of Flood Disaster Protection

Act of 1973. 

9. ACCESS TO RECORDS - MAINTENANCE OF RECORDS

The State of Louisiana, the Department of Housing and Urban Development, the
Comptroller General of the United States, or any of their duly authorized representatives, 
shall have access to any books, documents, papers and records of the Contractor which
are directly pertinent to this specific contract, for the purpose of audits, examinations, and
making excerpts and transcriptions. All records connected with this contract will be

maintained in a central location by the unit of local government and will be maintained
for a period of five ( 5) years from the official date of the State' s final closeout of the

grant. 

10. INSPECTION

The authorized representative and agents of the State of Louisiana and the Department of

Housing and Urban Development shall be permitted to inspect all work, materials, 
payrolls, records of personnel, invoices of materials, and other relevant data and records. 

11. REPORTING REQUIREMENTS

The Contractor shall complete and submit all reports, in such form and according to such
schedule, as may be required by the Owner. 



12. CONFLICT OF INTEREST

A. No officer or employee of the local jurisdiction or its designees or agents, no member

of the governing body, and no other public official of the locality who his/ her tenure
or for one year thereafter, shall have any interest, direct or indirect, in any contract or
subcontract, or the proceeds thereof, for work to be performed. Further, the

Contractor shall cause to be incorporated in all subcontracts the language set forth in

this paragraph prohibiting conflict of interest. 

B. No member of or delegate to Congress, or Resident Commissioner, shall be admitted

to any share or part of this contract or to any benefit that may arise therefrom, but this
provision shall not be construed to extend to this contract if made with a corporation

for its general benefit. 

13. ACTIVITIES AND CONTRACTS NOT SUBJECT TO EXECUTIVE ORDER

11246, AS AMENDED

applicable to contracts and subcontracts of $10, 000 and under) 

During the performance of this contract, the Contractor agrees as follows: 

A. The Contractor shall not discriminate against any employee or applicant for
employment because of race, color, religion, sex, or national origin. The Contractor

shall take affirmative action to ensure that applicants for employment are employed, 

and that employees are treated during employment, without regard to their race, color, 
religion, sex, or national origin. Such action shall include, but not be limited to, the

following: employment, upgrading, demotion, or transfer; recruitment or recruitment
advertising; layoff or termination; rates of pay or other forms of compensation; and
selection for training, including apprenticeship. 

B. The Contractor shall post in conspicuous places, available to employees and

applicants for employment, notices to be provided by Contracting Officer setting
forth the provisions of this non- discrimination clause. The Contractor shall state that

all qualified applicants will receive consideration for employment without regard to

race, color, religion, sex, or national origin. 

C. Contractors shall incorporate foregoing requirements in all subcontracts. 

14. PATENTS

A. The Contractor shall hold and save the Owner and its officers, agents, servants, and

employees harmless from liability of any nature or kind, including cost and expenses
for, or on account of any patented or unpatented invention, process, article, or
appliance manufactured or used in the performance of the contract including its use
by the Owner, unless otherwise specifically stipulated in the Contract Document. 



B. License or Royalty Fees: License and/ or Royalty Fees for the use of a process which
is authorized by the Owner of the project must be reasonable, and paid to the holder
of the patent, or his authorized license, direct by the Owner and not by or through the
Contractor. 

C. If the Contractor uses any design device or materials covered by letters, patent or
copyright, he shall provide for such use by suitable agreement with the owner of such
patented or copy -righted design device or material. It is mutually agreed and
understood, that without exception the contract prices shall include all royalties or

costs arising from the use of such design, device or materials, in any way involved in
the work. The Contractor and/ or his Sureties shall indemnify and save harmless the
Owner of the project from any and all claims for infringement by reason of the use of
such patented or copy -righted design, device or materials or any trademark or copy- 
right in connection with work agreed to be performed under this contract, and shall

indemnify the Owner for any cost, expense, or damage which it may be obliged to
pay by reason of such infringement at any time during the prosecution of the work or
after completion of the work. 

15. COPYRIGHT

No materials, to include but not limited to reports, maps, or documents produced as a
result of this contract, in whole or in part, shall be available to the Contractor for

copyright purposes. Any such materials produced as a result of this contract that

might be subject to copyright shall be the property of the Owner and all such rights

shall belong to the Owner. 

16. TERNUNATION FOR CAUSE

If, through any cause, the Contractor shall fail to fulfill in a timely and proper manner his
obligations under this contract, or if the Contractor shall violate any of the covenants, 
agreements, or stipulations of this contract, the Owner shall thereupon have the right to

tenninate this contract by giving written notice to the Contractor of such termination and
specifying the effective date thereof, at least -five ( 5) days before the effective date of
such termination. In such event, all finished or unfmished documents, data, studies, 

surveys, drawings, maps, models, photographs, and reports prepared by the Contractor
under this contract shall, at the option of the Owner, become the Owner' s property and
the Contractor shall be entitled to receive just and equitable compensation for any work
satisfactorily completed hereunder. Notwithstanding the above, the Contractor shall not
be relieved of liability to the Owner for damages sustained by the Owner by virtue of any
breach of the contract by the Contractor, and the Owner may withhold any payments to
the Contractor for the purpose of set- off until such time as the exact amount of damages

due the Owner from the Contractor is determined. 



17. TERMINATION FOR CONVENIENCE

The Owner may terminate this contract at any time by giving at least ten ( 10) days notice
in writing to the Contractor. If the contract is terminated by the Owner as provided
herein, the Contractor will be paid for the time provided and expenses incurred up to the
termination date. 

18. ENERGY EFFICIENCY

The Contractor shall comply with mandatory standards and policies relating to energy

efficiency which are contained in the state energy conservation plan issued in compliance
with the Energy Policy and Conservation Act (Public Law 94- 163). 

19. SUBCONTRACTS

A. The Contractor shall not enter into any subcontract with any subcontractor who has
been debarred, suspended, declared ineligible, or voluntarily excluded from
participating in contacting programs by any agency of the United States Government
or the State of Louisiana. 

B. The Contractor shall be as fully responsible to the Owner for the acts and omissions
of the Contractor' s subcontractors, and of persons either directly or indirectly
employed by them, as he is for the acts and omissions of persons directly employed
by the Contractor. 

C. The Contractor shall cause appropriate provisions to be inserted in all subcontracts

relative to the work to bind subcontractor to the Contractor by the terms of the
contract documents insofar as applicable to the work of subcontractors and to give the

Contractor the same power as regards terminating any subcontract that the Owner
may exercise over the Contractor under any provision of the contract documents. 

D. Nothing contained in this contract shall create any contractual relation between any
subcontractor and the Owner. 

20. DEBARMENT, SUSPENSION, AND INELIGIBILITY

The Contractor represents and warrants that it and its subcontractors are not debarred, 

suspended, or placed in ineligibility status under the provisions of 24 CFR 24
government debarment and suspension regulations). 

21. BREACH OF CONTRACT TERMS

Any violation or breach of terms of this contract on the part of the Contractor or the
Contractor' s subcontractors may result in the suspension or termination of this contract or
such other action that may be necessary to enforce the rights of the parties of this
contract. The duties and obligations unposed by the contract documents and the rights



and remedies available thereunder shall be in addition to and not a limitation of any
duties, obligations, rights and remedies otherwise imposed or available by law. 

22. PROVISIONS REQUIRED BY LAW DEEMED INSERTED

Each and every provision of law and clause required by law to be inserted in this contract
shall be deemed to be inserted herein and the contract shall be read and enforced as

though it were included herein, and if through mistake or otherwise any such provision is
not inserted, or is not correctly inserted, then upon the application of either party the
contract shall forthwith be physically amended to make such insertion or correction. 

23. CHANGES

The Owner may, from time to time, request changes in the scope of the services of the
Contractor to be performed hereunder. Such changes, including any increase or decrease
in the amount of the Contractor' s compensation which are mutually agreed upon by and
between the Owner and the Contractor, shall be incorporated in written and executed

amendments to this Contract. 

24. PERSONNEL

The Contractor represents that it has, or will secure at its own expense, all personnel

required in performing the services under this Contract. Such personnel shall not be

employees of or have any contractual relationship with the Owner. 
All the services required hereunder will be performed by the Contractor or under its
supervision, and all personnel engaged in the work shall be fully qualified and shall be
authorized or permitted under State and local law to perform such services. 

No person who is serving sentence in a penal or correctional institution shall be employed
on work under this Contract. 

25. ANTI- ICICIMACK RULES

Salaries of personnel performing work under this Contract shall be paid unconditionally
and not less often than once a month without payroll deduction or rebate on any account
except only such payroll deductions as are mandatory by law or permitted by the
applicable regulations issued by the Secretary of Labor pursuant to the " Anti -Kickback
Act" of June 13, 1934 ( 48 Stat. 948; 62 Stat. 740; 63 Stat. 108; Title 18 U.S. C. 874; and
Title 40 U.S. C. 276c). The Contractor shall comply with all applicable " Anti -Kickback" 
regulations and shall insert appropriate provisions in all subcontracts covering work
under this contract to insure compliance by the subcontractors with such regulations, and
shall be responsible for the submission of affidavits required of subcontractors thereunder

except as the Secretary of Labor- may specifically provide for variations of or exemptions
from the requirements thereof. 



26. ASSIGNABILITY

The Contractor shall not assign any interest in this Contract, and shall not transfer any
interest in the same ( whether by assignment or novation) without prior written approval
of the Owner provided that claims for money due or to become due the Contractor from
the Owner under this Contract may be assigned to a bank, trust company, or other
financial institution, or to a Trustee in Bankruptcy, without such approval. Notice of any
such assignment or transfer shall be furnished promptly to the Owner. 

27. INTEREST OF CONTRACTOR

The Contractor covenants that he presently has no interest and shall not acquire any
interest direct or indirect in the above described project or any parcels therein or any
other interest which would conflict in any manner or degree with the performance of his
services hereunder. The Contractor further covenants that in the performance of this

Contract no person having any such interest shall be employed. 

28. POLITICAL ACTIVITY

The Contractor will comply with the provisions of the Hatch Act ( 5 U. S. C. 1501 et seq.), 
which limits the political activity of employees. 

29. COMPLIANCE WITH THE OFFICE OF MANAGEMENT AND BUDGET

The parties agree to comply with the regulations, policies, guidelines, and requirements
of the Office of Management and Budget, Circulars A- 95, A- 102, A- 133, and A- 54, as

they relate to the use of Federal funds under this contract. 

30. DISCRIMINATION DUE TO BELIEFS

No person with responsibilities in operation of the project to which this grant relates will

discriminate with respect to .any program participant or any applicant for participation in
such program because of political affiliation or beliefs. 

31. CONFIDENTIAL FINDINGS

All of the reports, information, data, etc., prepared or assembled by the Contractor under
this Contract are confidential, and the Contractor agrees that they shall not be made
available to any individual or organization without prior written approval of the Owner. 

32. LOBBYING

The Contractor certifies, to the best of his or her knowledge and belief that: 

No federally appropriated funds have been paid or will be paid, by or on behalf of the
contractor, to any person for influencing or attempting to influence an officer or



employee of any agency, a member of Congress, an officer or employee of Congress, 
or an employee of a member of Congress in connection with the awarding of any

federal contract, the making of any federal grant, the snaking of any federal loan, the
entering into of any cooperative agreement, and the extension, continuation, renewal, 
amendment, or modification of any federal contract, grant, loan, or cooperative
agreement. 

2. If any funds other than federally appropriated funds have been paid or will be paid to
any person for influencing or attempting to influence an officer or employee of any
agency, a member of Congress, an officer or employee of Congress, or an employee
of a member of Congress in connection with this federal contract, grant, loan, or

cooperative agreement, the contractor shall complete and submit Standard Foran -LLL, 

Disclosure Form to Report Lobbying," in accordance with its instructions. 


