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2023-0152
INTRODUCED BY: MATTHEW JEWELL, PARISH PRESIDENT

(DEPARTMENT OF PUBLIC WORKS)
ORDINANCE NO. ___________

An ordinance approving and authorizing the execution of Change
Order No. 1 (Final) for Hill Heights Drainage Improvements, Project
No. P190802, to decrease the contract amount by $116,284.80 and
41 calendar days.

WHEREAS, Ordinance No. 22-3-14, adopted March 21, 2022, by the St. Charles Parish Council
approved and authorized the execution of a Professional Services Agreement with
Barowka and Bonura Engineers and Consultants, LLC, to perform engineering services
for Hill Heights Drainage Improvements - Destrehan (Project No. P190802), in the
amount not to exceed $373,992.70; and,

WHEREAS, an emergency Construction Contract was fully executed February 13, 2023, between
St. Charles Parish and APC Construction, LLC, for Hill Heights Drainage
Improvements, Project No. P190802, with bid in the amount of $844,383.00; and,

WHEREAS, a Professional Services Agreement was fully executed April 11, 2023, between St.
Charles Parish and Alpha Testing and Inspection, Inc., to complete construction testing
services for Hill Heights Drainage Improvements (Project No. P190802), in the not to
exceed amount of $13,000.00; and,

WHEREAS, it is necessary to amend the construction contract to delete the work items, Settlement
Plate and Dam Removal and Replacement (Each Add. Occurrence), resulting in a
decrease to the contract amount by $3,566.00; and,

WHEREAS, it is necessary to amend the construction contract to add the work item, Haul Away
Unsuitable Material Stockpile from Western Canal Bank, resulting in an increase to the
contract amount by $4,142.71; and,

WHEREAS, it is necessary to amend the construction contract to revise contract items to match final
installed quantities and contract days to match the actual days used, resulting in a
decrease to the contract amount by $116,861.51 and a decrease to the contract time by
41 calendar days; and,

WHEREAS, the final contract price is $728,098.20 and the final contract time is 49 calendar days.
THE ST. CHARLES PARISH COUNCIL HEREBY ORDAINS:
SECTION I. That Change Order No. 1 (Final) for Hill Heights Drainage Improvements, Project
No. P190802, to decrease the contract amount by $116,284.80 and decrease the contract time by 41
calendar days is hereby approved and accepted.
SECTION II. That the Parish President is hereby authorized to execute said Change Order on
behalf of St. Charles Parish.

SECTION III. That St. Charles Parish considers the project complete an accepts all
improvements and modifications installed during execution of the project.

The foregoing ordinance having been submitted to a vote, the vote thereon was as follows:
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And the ordinance was declared adopted this ______ day of __________, 2023, to become
effective five (5) days after this publication in the official journal.

CHAIRMAN:

SECRETARY:

DLVD/PARISH PRESIDENT:

APPROVED:  DISAPPROVED:

PARISH PRESIDENT:

RETD/SECRETARY:

AT:  RECD BY:

St. Charles Parish Printed on 4/9/2024Page 2 of 2

powered by Legistar™

http://www.legistar.com/

