

**AMENDMENT NO. 1
TO
SINGLE PROJECT CONTRACT FOR
ENGINEERING SERVICES**

THIS AMENDMENT NO. 1 hereafter sometimes referred to as "AGREEMENT", made and entered into on this _____ day of _____, 2021;

BY AND BETWEEN:

ST. CHARLES PARISH, represented herein by its duly authorized Parish President, Matthew Jewell, (hereafter sometimes referred to as "OWNER"), and

LINFIELD, HUNTER & JUNIUS, INC., represented herein by Robert Nockton duly authorized by Corporate Resolution attached hereto (hereafter sometimes referred to as "ENGINEER"):

WHEREAS, the St. Charles Parish did enter into a Single Project Contract for Engineering Services with Linfield, Hunter & Junius, Inc., for the 2020 Luling Oxidation Pond Sewer Master Plan, Project No. S200602.

WHEREAS, the OWNER is now desirous of having ENGINEER provide additional Engineering Services for the project as further described as follows:

SCOPE OF WORK:

The required work is for Phase 2 with a detailed estimate described in the attached proposal from Linfield, Hunter & Junius, Inc., dated June 16, 2021.

NOW THEREFORE, be it understood and agreed by the parties hereto that the Single Project Contract for Engineering Services be amended as stated above and in accordance with the attached Proposal to St. Charles Parish dated June 16, 2021 for additional Engineering Services.

Additional Engineering Services fees to ENGINEER shall be \$91,425.00 as a result of this amendment.

THUS DONE AND SIGNED in the presence of the undersigned competent witnesses, on this _____ day of _____, 2021.

Witnesses:

ST. CHARLES PARISH

By: _____
Matthew Jewell
Parish President

Date: _____

LINFIELD, HUNTER & JUNIUS, INC.

By: _____
Robert Nockton

Date: _____