

**AMENDMENT NO. 1  
TO  
PROFESSIONAL SERVICES AGREEMENT**

THIS AMENDMENT NO. 1 hereafter sometimes referred to as “AGREEMENT”,  
made and entered into on this \_\_\_\_ day of \_\_\_\_\_, 2020;

BY AND BETWEEN:

**ST. CHARLES PARISH GOVERNMENT**, represented herein by its duly authorized  
Parish President, Matthew Jewell, (hereafter sometimes referred to as “OWNER”),  
and

**EVANS-GRAVES ENGINEERS, INC.**, represented herein by Ashlyn Graves, its duly  
authorized Vice-President (hereafter sometimes referred to as “ENGINEER”):

WHEREAS, the St. Charles Parish Government did enter into the professional  
services agreement with Evans-Graves Engineers, Inc., dated June 6, 2019, for the  
Schexnaydre Pump Station Improvements, and

WHEREAS, the OWNER is now desirous of having ENGINEER provide additional  
services for amending the project as further described as follows:

**SCOPE OF WORK:**

The required work is more specifically described in the attached proposal from Evans-Graves  
Engineers, last revised April 30, 2020.

NOW THEREFORE, be it understood and agreed by the parties hereto amend the  
Agreement for the additional compensation described in Evans-Graves Engineers’  
attached proposal, last revised April 30, 2020.

Overall Basic Services fees to ENGINEER shall be increased by \$19,430.00 as a  
result of this amendment.

THUS DONE AND SIGNED in the presence of the undersigned competent  
witnesses, on this \_\_\_\_\_ day of \_\_\_\_\_, 2020.

Witnesses:

\_\_\_\_\_

\_\_\_\_\_

**ST. CHARLES PARISH GOVERNMENT**

By: \_\_\_\_\_

Matthew Jewell  
Parish President

Date: \_\_\_\_\_

\_\_\_\_\_

\_\_\_\_\_

**EVANS-GRAVES ENGINEERS, INC.**

By: \_\_\_\_\_

Ashlyn Graves  
Vice-President

Date: \_\_\_\_\_