SECTION 00806

CHANGE ORDER
No. 1 (FINAL)

DATE OF ISSUANCE _October 30, 2025 EFFECTIVE DATE

Owner: St. Charles Parish

Contractor: Jones Construction Solutions, LL.C

Contract: Jones Construction Solutions, LL.C

Project: East Bank Bridge Park Improvements, Lighting Rebid

Owner's Contract No.: RECEBI23 Engineer’s Contract No.: N/A

ENGINEER: Civil & Environmental Consulting Engineers, Danny J. Hebert, P.E., LL.C

You are directed to make the following changes in the Contract Documents:
Description: Add 53 days for weather delays, 107 days for river stages above 11°, and 1 day for Entergy
coordination.

1. Delete the Following Work Items: N/A

2. Add the Following Work Items: N/A

Reason for Change Order: List a reason for each Line Item listed above.

Add additional days per below:
The original substantial completion was May 22, 2025. The actual substantial completion date due to weather
delays, river delays, and Entergy coordination is October 30, 2025.

1. 53 days — Weather delays

2. 107 days — River stages above 11°
3. 1 day — Entergy coordination
161 Days

Attachments: Tabulation of Additional Days
Rain and Weather delays documentation

SCP-E-00806 00806-1 Revised January 21, 2021



CHANGE IN CONTRACT PRICE:

CHANGE IN CONTRACT TIMES:

Original Contract Price

$1,067,000.00

Original Contract Times:
Substantial Completion: May 22, 2025
Ready for final payment:

(days or dates)

Net Increase (Decrease) from previous Change Orders
No.___to__:

SN/A

Net change from previous Change Orders No. to
No.
Substantial Completion: _N/A

Ready for final payment:

(days)

Contract Price prior to this Change Order:

$1,067.000.00

Contract Times prior to this Change Order:
Substantial Completion: May 22, 2025
Ready for final payment:

(days or dates)

Net increase of this Change Order:

SN/A

Net increase this Change Order:
Substantial Completion: 161 days

Ready for final payment: Upon receipt of lien free
certificate

Contract Price with all approved Change Orders:

$1,067,000.00

Contract Times with all approved Change Orders:
Substantial Completion: October 30, 2025

Ready for final payment: Upon receipt of lien free
certificate

RECOMMENDED: APPROVED:
By: WT By: By: A

ENGINEER (Authorized Siénaturc) OWNER (Authorized Signature) CONTRACITOR (Authohged Signature)
Date: “!(o [2025 Date: Date: ///g/dllﬂg

SCP-E-00806

00806-2

Revised January 21, 2021
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P4433 Kiver Koad

www.hebe

SCP East Bank Bridge Park Improvements - Lighting

Month Weather Days | River Stage River Stage Dates
over 11’ over 15'
January 2025 14 Weather days - 1/4-7, 1/12-18, 1/21-22, 1/31
February 2025 9 7 Contractor did not request any weather days. Days tallied from NOAA gage.

Weather days - 2/10-14, 2/16-17, 2/19-20
River above 11' - 2/22-28

IMarch 2025 6 13 Weather days - 3/15, 3/17, 3/24-25, 3/29, 3/31
River above 11'- 3/1-13
April 2025 1 10 9 Weather days - 4/7

River above 11' - 4/12-21
River above 15' - 4/22-30

May 2025 20 11 River above 11'- 5/12-31
River above 15' - 5/1-11
June 2025 30 River over 11' - 6/1-30
July 2025 14 7 Weather days 7/8-12, 7/16-19, 7/23-26, 7/30

River over 11'- 7/1-7

Contractor did not request any weather days. Days tallied from NOAA gage.

August 2025 9 Weather days - 8/7-10, 8/16-19, 8/24
TOTAL 53 87 20
Lighting Start Date 12/23/2024
Lighting Orig. Completion Date 5/22/2025
Added Rain Days 53
Added Days for River 107
Entergy coordination 1
New Completion Date 10/30/2025

Note - March 2025 - 5 weather days overlapped with the river days (3/4, 3/5, 3/8, 3/10, 3/11)

April 2025 - 2 weather days overlapped with the river days (4/21-22)

May 2025 - ALL weather days overlapped with the river days (contractor did not request weather days/days tallied from NOAA gage)
June 2025 - ALL weather days overlapped with the river days

July 2025 - 3 weather days overlapped with river days (7/2-4)



F Jones Construction Solutions, LLC
Commercial Building Contractors

| Jones P.0. Box 171

. Construction St. Amant LA, 70774
Solutions T: (225)675-5555
S www.JCSBuilds.com

To: Civil and Environmental Consulting Engineers/Marco Jaurez

CC: St. Charles Parish Government

lones Construction Solutions, LLC, is requesting to document the following rain/mud
days from January 1 through January 31, 2025, as listed below for the East Bank Bridge Park
Improvements project located at 13244 River Rd, Destrehan, LA 70047. All work at this time on
this project is exterior and civil work therefore it is subject to rain and mud days as deemed
appropriate per the contract documents.

Rain/snow days—7

Mud/ice days—7

Total days requested - 14

New completion date (turf)- 5/7/2025

New completion date (Lighting}- 6/5/2025

Sincerely,

/ -~
Caleb Jones /L/

Owner/CO0



Safety Incidents

Safety Incidents

0

Materials

All Time Stats
0

Materials

6

Equipment

6

Equipment

0

Open Tasks

0

Open Tasks

Temp. (F)

g5°
s i
80°

Day

55
50
45
40
35
30
25
20
15
10
a5




Wednesday Thursday Friday Saturday
01/01/25 01/02/25 01/03/25 01/04/25
60° 4 63° @ 67° % 63°
Clear Partly cloudy Partly cloudy Rain
Wind: 14 MPH N Wind: 13 MPH E Wind: 10 MPH N Wind: 18 MPHE
Precipitation: 0.0" Precipitation: 0.0" Preciphation: 0.0" Preclpitation: 0.01"
Humidhy: 61% Humldlty: 74% Humidity: 71% Humidity: 74%
Sunday Monday Tuesday Wednesday Thursday Friday Saturday
(1/05/25 01/06/25 01/07/25 01/08/25 01/09/25 01/10/25 01/11/25
° i Q : ° ° e o
77° % 56° & 45° @ 46° & 50
Rain Rain Partly cloudy Partly cloudy Partly cloudy Rain Partly cloudy
Wind: 22 MPH S Wind: 22 MPH NW Wind: 14 MPH N Wind: 14 MPH N Wind: 15 MPH NE Wind: 24 MPH NW Wind: 15 MPH NW
Precipitation: 0.34" Precipitation: 0,36" Precipitation: 0.0" Precipitation: 0.0" Precipitation: 0.0" Precipitation: 1.01% Precipitation: 0.0"
Humidity: 87% Humidity: 72% Humidity: 66% Humidity: 68% Humidity: 66% Humidity: 92% Humidity: 77%
Sunday Monday Tuesday Wednesday Thursday Friday Saturday
01/12/25 01/13/25 01/14/25 01/15/25 01/16/25 01/17/25 01/18/25
& o & o o @i o & o o & °
hry 5 6 7 60 E: ) b2 Tl 6 0 64 S, 65 70
Rain Rain Partly cloudy Rain Rain Partly cloudy Rain
Wind: 16 MPH NE Wind: 18 MPH N Wind: 13 MPH NE Wind: 15 MPH NE Wind: 8 MPHN Wind: 20 MPH SE Wind: 11 MPH SW
Precipitation: 0.94" Precipitation: 0.62" Precipitation: 0.0" Precipitation: 0.12" Precipitation: 0.11" Precipitation: 0.0" Precipltation: 0.36"
Humidity: 94% Humidity: 84% Hurmidity: 62% Humidity: 64% Humidity: 65% Humidity: 72% Humidity: 91%
Sunday Menday Tuesday Wednesday Thursday Friday Saturday
01/19/25 01/20/25 01/21/25 01/22725 01/23/25 01/24/25 01/25/25
.4 o o o (o} , o
b 41 3 8 g8 34 Pan 48 A Y4
Partly cloudy Partly cloudy Snow Partly cloudy Partly cloudy Partly cloudy Partly cloudy
Wind: 20 MPH NW Wind: 18 MPH NE Wind: 22 MPH N Wind: 10 MPH NE Wind: 7 MPH NW Wind: 14 MPH NW Wind: 18 MPH E
Precipitation; 0.0" Pracipitation: 0.0" Precipitation: 0.15" Precipitation: 0.0" Precipitation; 0.0" Precipitation: 0.0 Precipitation: 0.0"
Humidity: 62% Hurnidity: 41% Humidity: 70% Humidity: 64% Humidity: 71% Humidity: 65% Hurnidity: 68%
Sunday Monday Tuesday Wednesday Thursday Friday
01/26/25 01/27/25 01/28/25 01/29/25 01/30/25 01/31/25
o . o] o o ’ L o
Cloudy Cloudy Cloudy Cloudy Partly cloudy Rain
Wind: 16 MPH SE Wind: 11 MPH NW Wind: 7 MPH NE Wind: 14 MPH E Wind: 24 MPH SE Wind: 20 MPH W
Precipitation: 0.0" Precipitation: 0.0" Precipitation: 0.0° Precipitation: 0.0" Precipitation: 0.0" Precipitation: 0.071"
Humidity: 82% Humnidity: 0% Humidity: 66%

Humidity: 76% Humidity: 90% Humidity: 87%



U.S. Depariment of Commerce
National Oceanic & Atmospheric Administration
National Environmental Satellite, Data, and Information Service

Current Location: Elev: 6 ft. Lat: 28.9578° N Lon: 80.3200° W

Record of Climatological

Observations

These data are quality controlled and may not
be identical to the original observations.

National Centers for Environmental Information
151 Patton Avenue
Asheville, North Car.ina 28801

Station: ST ROSE 0.3 W, LA US US1LASC0006 Generalsd an 08/06/2025 Observation Time Temperature: Unknown Observalion Time Precipitation: Unknown
Temperature (F) Precipitation Evaporation "Soil Temperature (F)"

Y M 5 Observelion Tener A acevetin Tawa 2 Mo s 4 in. Depth 8 in. Depth
e Snow, ice FIOL

2 m u . Osw_m _,\__.J.mm_ﬁr __u Snow, fce __" hwm___mwwm Zadsm_ﬁ_mnn bmq,_...%w_.ﬁ_._ou‘ Ground . Ground .

Max. Min. Snow. Ete.| a Pellets a on {mi) Cover Max. Min. Cover Max. Min.
:_.w g Hail n_:w g Ground {see *} (see ™)
(in)

2025 02 o1 0.00 0.0

2025 02 02 0.00 0.0

2025 02 03 0.00 0.0

2025 02 04 0.00 0.0

2025 02 05 0.00 0.0

2025 02 08 0.00 0.0

2025 02 Qa7 0.02

2025 02 08 0.00 0.0

2025 02 09 0.00 0.0

2025 02 10 0.44

2025 02 11 0.00 0.0

2025 02 iz 0.25

2025 02 13 0.55

2025 0z 14 0.00 0.0

2025 02 15 0.00 0.0

2025 02 16 0.38

2025 02 17 0.00 0.0

2025 02 18 0.00 0.0

2025 02 19 a7

2025 02 20 0.00 0.0

2025 02 21 0.00 0.0

2025 02 22 T

2025 02 23 0.15

2025 02 24 2.25

2025 02 25 0.22

2025 02 26 0.00 Q0.0

2025 02 27 0.00 0.0

2025 02 28 0.00 0.0

Summary 0 0 7.44 0.0

Empty, or blank, cells indicate that a data observation was not reported.

*Ground Cover: 1=Grass; 2=Fallow; 3=Bare Ground; 4=Brome grass; 5=Sod; 6=Straw mulch; 7=Grass muck; 8=Bare muck; 0=Unknown

"s" This data value failed one of NCEl's quality control tests.

“T" values in the Precipitation or Snow category above indicate a "trace" value was recorded.
"A” values in the Precipitation Flag or the Snow Flag column indicate a multiday total, accumulated since last measurement, is being used.
Data value inconsislency may be present due to rounding calculations during the conversion process from S| metric units to standard imperial units.

“At Qbs." = Temperature at time of ohservation



I?EBRUARY 2025 RIVER LEVELS ABOVE 11' I

2/22/2025 0:00 11.04
2/22/2025 1:00 1097
2/22/2025 2:00 10.96
2/?/2025 3:00 10.9
"2/22/2025 4:00 10.88
372212025 5:00 10.77
"2/22/2025 6:00 10.76
2/22/2025 7:00 10.68
" 2/22/2025 8:00 10.69
272212025 9:00 10.66
2/22/2025 10:00 ' 10.7
2/22/2025 11:00 1071
272272025 12:00 10.75
2/22/2025 13:00 10.81
2/22/2025 14:00 10.85
2/22/2025 15:00 10,93
2/22/2025 16:00 10.96
T 2/22/2025 17:00 11.05
272272025 18:00 11.09
2/22/2025 19:00 1127
2/22/2025 20:00 11.31
2/22/2025 21:00 11.27
2/22/2025 22:00 11.29
T 2/22/2025 23:00 11.25
272372025 0:00 11.29
2/23/2025 1:00 11.23
5 2:00 112
3/23/2025 3:00 1118
2/23/2025 4:00 11.09
2/23/2025 5:00 1111
2/23/2025 6:00 11.04
T 2/23/2025 7:00 11.04
2/23/2025 8:00 11.02
2/23/2025 9:00 11.05
T 2/23/2025 10:00 11.07
2/23/2025 11:00 111
T 2/23/2025 12:00 11.13
T 2/23/2025 13:00 1121
T 2/23/2025 14:00 11.28
T 2/23/2025 15:00 1145
2/23/2025 16:00 11.46
" 2/23/2025 17:00 11.48
[ 2/23/2025 18:00 1168
2/23/2025 19:00 11.79
2/23/2025 20:00 11.94
2/23/2035 21:00 12.04
2/23/2025 22:00 12.12
2/23/2025 23:00 12.19
2/24/2025 0:00 12.16
272472025 1:00 12.18
2/24/2025 2:00 12.01
2/24]2025 3:00 12.04
272472025 4:00 11.98
2/24/2025 5:00 11.93
T 2/24/2025 6:00 119
2/24/2025 7:00 11.83
372472025 8:00 11.78
2/2472025 5:00 1178
2/24/2025 10:00 117
2/24/2025 11:00 1168
2/24/2025 12:00 1167
2/24/2025 13:00 1163




- Iz!zui/zﬁoizs I14:0' oll ||I : 11.69 . |

2/24/2025 15:00 11.76
" 2/24/2025 1600 11.84
™ 2/2472025 17:00 119
272412025 18:00 11.89
~2/24/2025 19:00 1197
372472025 20:00 11.97
T 2/24/2025 21:00 12.05
2/24/2025 22:00 12.08
3/24/2025 23:00 12.1
~2/25/2025 0:00 12.09
2/25/2025 1:00 1207
2/25/2025 2:00 12.07
2/25/2025 3:00 12.02
272572025 4:00 11.96
2/25/2025 5:00 11.91
[~ 2/2577025 6:00 11.85
3/25]2025 7:00 11.79
2/25/2025 8:00 : ~117
272572025 9:00 1167
[~ "2/25/2025 10:00 1167
372572025 11.00 1161
2/25/2025 12:00 7 1155
2/25/2025 13:00 11.51
~2/25/2025 14.00 T1.63
7/25/2025 15:00 1164
2/25/2025 16:00 11.72
2/25/2025 17:00 11.76
2/25/2025 18:00 11.83
272572025 19:00 11.87
372572025 20:00 11.95
" 2/25/2025 21:00 12.05
272572025 22:00 12.06
" 2/25/2025 23:00 12.18
2726/2025 0:00 1217
7726/2025 1:00 12.18
2726/2025 2:00 12.22
2/26/2025 3:00 12.19
2/26/2025 4:00 12.1
™ "2/26/2025 500 12.11
2/26/2025 6:00 12.05
T 2/26/2025 7:00 11.94
2/26/2025 8:00 11.9
2/26/2025 9:00 11.84
2/26/2025 10:00 11.79
2/26/2025 11:00 11.83
2/26/2025 12:00 11.73
T 2/26/2025 13:00 11.73
7/26]2025 14:00 1181
2/26/2025 15:00 11.84
2/26/2025 16:00 1188
2726/2025 17:00 11.83
[ 7726/2025 18:00 0 11.94
2/26/2025 18:00 1189
272672025 20:00 11.94
2/26/2025 21:00 11.98
2/26/2025 22:00 12.02
2/26/2025 23:00 12.03
[ 2/27/2025 0:00 12.07
272772025 1:00 12.11
2/27/2025 2:00 12.17
2/27/2025 3:00 12.14
272772025 4:00 12.1




2/27/2025 5:00 12.16
2/27]2025 6:00 12.12
2/27/2025 7:00 12.05
2/27/2025 8:00 12.02
2/27/2025 9:00 11.96
2/27/2025 10:00 11.54
[ 2/27/2025 11:00 11.85
o 2/27/2025 12:00 118
" 2/27/2025 13:00 1.8
272772025 14:00 11.74
2727/2025 15:00 o BT S
2/27/2025 16:00 11.86
27272025 17:00 11.93
2/27/2025 18:00 12.01
2/27/2025 15:00 12.02
2/27/2035 20:00 12.07
T 2/27/2025 21:00 12.09
[ 2/27/2025 23:00 12.17
" 2/27/2025 23:00 1217
T 2/28/2025 0:00 12.19
2/28/2025 1:00 122
2/28/2025 2:00 2150
2/28]2025 3:00 1223
2/28/2025 4:00 12.28
2/28]2025 5:00 I IE
27282025 6:00 12.28
2/28/2025 7:00 12.2
2/28/2025 8:00 12.16
T 2/28/20259:00 12.11
"2/28/2025 10:00 12.04
2/28/2025 11:00 12.05
2/28/2025 12:00 12.07
T 2/28/2025 13:00 12.11
2/28/2025 14:00 12.11
2/28/2035 15:00 12.1
2/28/2025 16:00 12.15
27282025 17:00 1217
2/28/2025 18:00 12.14
T 2/28/2025 18:00 12.15
2/28]2025 20:00 12.22
2/28/2025 21:00 12.23
2/28/2025 22:00 12.22
[ 2/28/2025 23:00 1202




Jones Construction Solutions, LLC

’ Commercial Building Contractors
Jones P.0. Box 171

Construction| St. Amant LA, 70774
Solutions T: (225)675-5555

www.JCSBuilds.com

To: Civil and Environmental Consulting Engineers/Marco Jaurez

CC: St. Charles Parish Government

Jones Construction Solutions LLC, is requesting to document the following rain/mud
days from March 1 through March 31, 2025, as listed below for the East Bank Bridge Park
Improvements project located at 13244 River Rd, Destrehan, LA 70047. All work at this time on
this project is exterior and civil work therefore it is subject to rain and mud days as deemed
appropriate per the contract documents.

Rain days—6
Mud days -5

Total days requested - 11 ( 5‘ B’U{AJ&‘D &d / ri 01‘54-’)
New completion date (turf)- 6/9/2025

New completion date (Lighting)- 7/7/2025

Sincerely,
Cottd Ganes

Caleb Jones

Owner/CO0
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Date

03/31/2025

Description

Rain 7-11

Equipment

Name/ID Supplier/Sub Month Total Total Days On Site
36" bucket 0 56
36" tooth bucket 0 42
bacco 0 112
g:aitaagsd skid steer 0 150
lfg;i?cz lift n/a 0 123
monteque 0 42
plate compactor 3c's 0 52
tracco Cat rental 0 87
wacker packer 3c's 0 52

Weather Mar. 2025

Saturday
03/01/25

79°

Clear
Wind: 16 MPH NW
Precipitation: 0.0"
Humidity: 58%

Rua Yt

Sunday
03/02/25

Monday }’i Tuesday

03/03/25 | 03/04/25

g 66° g5 73 @ 75¢

Partly cloudy

Wind: 16 MPH NE

Precipitation: 0.0"
Humidity: 42%

Rain

Wind: 18 MPH
Precipitation: 0.,
Humidity: 86

Sunday
03/16/25

71°

Clear
Wind: 23 MPH W
Precipitation: 0.0"

Humidity: 47%

Sunday

Pawered by ﬁ

NAKEN

9

Partly cloudy |
Wind: 177MPHE
Preclpitation: 0.0"

Rain
Wind: 30 MPH SE
Precipitation: 0.53"

Humidity: 68% Humidity: 83%
i o !
Monday Tuesday
03/10/25 03/11/25
o o
e /1 75
Partly cloudy Clear
Wind: 18 MPH NW Wind; 14 MPH SW
Precipitation: 0.0" Precipitation: 0.0"
- Humidity: 64% Humidity: 63%
Monday Tuesday
03/17/25 03/18/25
o o
2" a8 72°
Clear Partly cloudy
Wind: 9 MPH NW Wind: 17 MPH S
Precipitation: 0.0" Precipitation: 0.0"
Humidity: 46% Humidity: 67%
Monday Tuesday

Wednesday
03/05/25

fg\ursday

03/06/25

Friday
03/07/25

Saturday
03/08/25

D7 @& 65° @ /3 ° @G-

Clear
Wind: 23 MPH W
Precipitation: 0.0"
Humidity: 46%

Wednesday
03/12/25

Partly cloudy
Wind: 17 MPH S
Preclpitation: 0.0"
Humidity: 76%

Wednesday
03/19/25

ﬁ_“ﬁ 82 °

Partly cloudy
Wind: 18 MPH S
Precipitation: 0.0"
Humidity: 72%

Wednesday

14 of 15

Partly cloudy
Wind: 13 MPH NW
Precipitation: 0.0"

Humidity: 42%

Thursday
03/13/25

Partly cloudy

Wind: 13MPH S

Precipitation: 0.0"
Humidity: 80%

Thursday
03/20/25

70°

Clear
Wind: 21 MPH NW
Precipitation: 0.0"

Humidity: 42%

Thursday

Rain
Wind: 17 MPH SE

Precipitation: 0.01"

Humidity: 80%

——
Friday

03/14/25

Cloudy
Wind: 22 MPH SE
Precipitation: 0.0"

Humidity: 91%

Friday
03/21/25

Rain
Wind: 18 MPH E

Precipitation: 0.17"

Humidity: 88%

Saturday
03/15/25

s 78° & 83° & 80°€F 80°

Rain
Wind: 32 MPH §

Precipitation: 0.78"

Humidity: 88%

Saturday
03/22/25

66 ° 2 75 ©

Clear
Wind: 12 MPH SE
Precipitation: 0.0"

Humidity: 52%

Friday

Partly cloudy

Wind: 11 MPH SE

Precipitation: 0.0"
Humidity: 69%

Saturday




03/23/25 03/24/25 03/25/25 038/26/25 03/27/25 03/28/25 03/29/25

% 77° @ 73° 2 82° g 82° 4 80° g 79° 80"

Partly cloudy Rain Partly cloudy Partly cloudy Partly cloudy Partly cloudy Rain
Wind: 20 MPH SE Wind: 13 MPH SE Wind: 8 MPH W Wind: 6 MPH W Wind: 14 MPHE Wind: 22 MPH SE Wind: 22 MPH SE
Precipitation: 0.0" Precipitation: 0.66" Precipitation: 0.0" Precipitation: 0.0" Precipitation: 0.0" Precipitation: 0.0" Precipitation: 0.46"
Humidity: 83% Humidity: 89% Humidity: 79% Humidity: 79% Humidity: 73% Humidity: 76% Humidity: 83%
Sunday Menday
03/30/25 03/31/25
o 84° &8 79°
Partly cloudy Rain
Wind: 17 MPH § Wind: 13MPH S
Precipitation: 0.0" Preclpitation: 1.36"
Humidity: 87% Humidity: 21%

Powered by
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IMARCH 2025 RIVER LEVELS ABOVE 11' |

3/1/2025 0:00 12.27
3/1/2025 1:00 12.29
3/1/2025 2:00 12.31
3/1/2025 3:00 12.31
3/1/2025 4:00 12.34
37172025 5:00 12.35
3/1/2025 6:00 12.38
3/1/2025 7:00 12.33
37172025 8:00 12.33
37172025 9:00 12.32
3/1/2025 10:00 123
3/1/2025 11:00 1231
3/1/2025 12:00 12.28
3/1/2025 12:00 12.27
I~ 371/2025 14:00 12.27
172025 15: 12.32
o 3/1/2025 16:00 1233
37172025 17:00 12.25
T 3/1/2025 18:00 12.3
 3/1/2025 19:00 12.28
T 3/1/2025 20:00 12.33
37172025 21:00 123
T 3/1/2025 22:00 (S
3/1/2025 23:00 12.36
3/2/2025 0:00 12.24
3/2/2025 1:00 12.32
3/2/2025 2:00 12.35
372/2025 3:00 12.34
3/2/2025 4:00 12.37
372/2025 5:00 12.44
3/2/2025 6:00 12.44
3/2/2025 7:00 1251
3/2/2025 8:00 12.46
3/5/3035 5.0 125 1
3/2/2025 10:00 12.56
37272025 11:00 12.53
~3/2/2025 12:00 12.59
 3/2/2025 13:00 12.62
3/2/2025 14:00 12.58
[ 3/2/2025 15:00 12.65
3/2/2025 16:00 1269
 3/2/2025 17:00 12.63
3/2/2025 18:00 1265
3/2/2025 19:00 12.64
T 3/2/2025 20:00 12.59
3/2/2025 21:00 12.52
[ 3/2/2025 22:00 12.53
3/2/2025 23:00 125
 3/3/2025 0:00 12.43
3/3/2025 1:00 1231
37372025 2:00 1231
3/3/2025 3:00 12.31
3/3/2025 4:00 12.33
3/3/2025 5:00 12.33
3/3/2025 6:00 12.37
3/3/2025 7:00 12.37
3/3/2025 8:00 12.46
3/3/2025 9:00 12.42
3/3/2025 10:00 12.39
3/3/2025 11:00 1252
3/3/2025 12:00 1263
37372025 13:00 12.62




3!3! 2025 14:00 12.63

37372025 15:00 12.7
3/3/2025 16:00 12.72
3/3/2025 17:00 12.76
3/3/2025 18:00 128
3/3/2025 19:00 12.82
" 3/3/2025 20:00 12.71
3/3/2025 21:00 12.81
3/3/2025 22:00 12.71
3/3/2025 23:00 ~12.69
342025 0:00 12.64
T 3/4]2025 1:00 12.62
37472025 2:00 12.59
374, 0 "12.52
37472025 4:00 12.51
T 3/472025 5:00 12.53
37472025 6:00 12.54
3/4/2025 7:00 12.59
= 3/4/2025 8:00 12.65
37472025 9:00 12.65
T 374/2025 10:00 12.74
37472025 11:00 12.78
37472025 12:00 12.91
" 3/4/2025 13:00 13.02
T 3/4/2025 14:00 13.08
3/4/2025 15:00 13.14
T 3/4/2025 16:00 13.16
37472025 17-00 13.26
37472025 18:00 13.28
3742025 19:00 13.38
"~ 3/4/2025 20:00 13.36
378/2025 21:00 133
37472025 22:00 13.16
™""%574/2025 23.00 13.08
™ 3/572025 0:00 "12.07
|====3J5/30%5 1:00 12.95
~3/5/2025 2:00 12.86
3/5/2025 3:00 12.78
T 3/5/2025 4:00 12.72
3/5/2025 5:00 12.72
3/5/2025 6:00 12.59
"3/5/2025 7:00 12.56
3/5/2025 8:00 12.54
T 3/5/2025 5:00 12.61
375/2025 10:00 12.56
3/5/2025 11:00 12.58
3/5/2025 12:00 12.62
3/5/2025 13:00 12.63
37572025 14:00 12.64
3/5/2025 15:00 12.64
" "3/5/2025 16:00 12.63
37572025 17:00 12.65
3/5/2025 18:00 12.67
3/5/2025 19:00 12.65
572025 20:00 "12.64
3/5/2025 21:00 12.66
572025 22:00 12.57
3/5/2025 23:00 12.54
T 3/6/2025 0:00 12.48
3/6/2025 1:00 12.41
3/6/2025 2:00 12.36
37672025 3:00 123
T 3/6/2025 4:00 1293




: 3/6/2025 5:00

12.2
3/6/2025 6:00 XS B
3/6/2025 7:00 12.15
3/6/2025 8:00 12.15
3/6/2025 5:00 1213
3/6/2025 10:00 1212
3/6/2025 11:00 12.18
3/6/2025 12:00 12.21
~3/6/2025 13:00 12.27
3/6/2025 14:00 12.29
3/6/2025 15:00 12.36
3/6/2025 16:00 12.42
3/6/2025 17:00 12.44
3/6/2025 18:00 12.44
T 3/6/2025 19:00 1243
376/2025 20:00 12.48
3/6/2025 21:00 1251
376/2025 22:00 125
3/6/2025 23:00 12.46
37772025 0:00 12.45
37772025 1:00 12.37
3/7/2025 2:00 12.3
3/7/2025 3:00 12.24
37772025 4:00 12.18
3772025 5:00 12.15
3/7/2025 6:00 12.08
3/7/2025 7:00 12.03
[ 3/7/2025 8:00 b o Y
3/7/2025 9:00 12.02
37772025 10:00 12.04
37772025 11:00 12.1
3/7/2025 12:00 1213
3/7/2025 13:00 ~12.23
3772025 14:00 1225
3/7/2025 15:00 1233
. 3/7/2025 16:00 12.36
3/7/2025 17:00 12.41
3/7/2025 18:00 12.45
3/772025 19:00 12.46
3/7/2025 20:00 12.46
37772025 21:00 12.46
3/7/2025 22:00 12.45
[ 3/7/202523:00 12,39
3/8/2025 0:00 12.37
3/8/2025 1:00 _ 1233
3/8/2025 2:00 12.22
3/8/2025 3:00 12.17
3/8/2025 4:00 121
3/8/2025 5:00 12.06
3/8/2025 6:00 11.98
3/8/2025 7:00 11.99
3/8/2025 8:00 1193
3/8/2025 5:00 11.93
3/8/2025 10:00 1191
3/8/2025 11:00 1197
3/8/2025 12:00 11.99
~3/8/2025 13:00 12.01
3/8/2025 14:00 12.1
3/8/2025 15:00 12.07
3/8/2025 16:00 12.23
. 3/8/2025 17:00 12.34
3/8/2025 18:00 12.36
3/8/2025 19:00 1243




3!8!2025 !1'.00 12.55

" 3/8/2025 22:00 12.56
3/8/2025 23:00 126
~"""3/9/2025 0:00 1253
~3/672025 1:00 1253
3/5/2025 3:00 12.48
3/9/2025 4:00 13.44
3/9/2025 5:00 12.38
37972025 6:00 12.28
I=""3/5/2025 7:00 12.27
~3/9/2025 8:00 317
3/9/2025 9:00 12.11
3/8/2025 10:00 12.05
~3/9/2025 11:00 12.06
" ""3/5/2025 12:00 12.05
T 3/5/2025 13:00 12.04
37572025 14:00 1209
3/5/2025 15:00 12.05
 3/9/2025 16:00 12.03
T 3/9/2025 17:00 12.13
3/9/2025 18:00 12.25
3/9/2025 19:00 12.21
3/9/2025 20:00 12.26
37972025 21:00 12.25
37972025 22:00 12.27
3/5/2025 23:00 12.29
371072025 0:00 12,25
371072025 1:00 12,08
3/10/2025 2:00 12.3
T 3/10/2025 3:00 12.22
“3/10/2025 4:00 12.19
[ 3/10/2025 5:00 12.08
— 3/10/2025 6:00 11.99
[ 3/10/2025 7:00 1193
3/10/2025 8:00 119
~3/10/2025 5:00 11.81
T 3/10/2025 10:00 11.74
371072025 11:00 “11.69
[~ 3/10/2025 12:00 11.65
[~ 3/10/2025 13:00 11.62
371072025 14:00 11.64
. 3/10/2025 15:00 1162
(~3710/2025 16:00 11.63
— 3/10/2025 17:00 11.65
"~ 3/10/2025 18:00 11.68
" 3/10/2025 19:00 11.73
3/10/2025 20:00 11.79
3/10/2025 21:00 11.87
[ 3/10/2025 22:00 11.83
" 3/10/2025 23:00 1193
3/11/2025 0:00 119
3/11/2025 1:00 11.02
[ 3/11/2025 2:00 1153
3/11/2025 3:00 11.92
3/11/2025 4:00 11.89
3/11/2025 5:00 11.9
— 3/11/2025 6:00 1180
T 3/11/2025 7:00 11.77
T "3/11/2025 8:00 11.74
371172025 9:00 11.69
3/11/2025 10:00 116
3/11/2025 11:00 11.49
3/11/2025 12:00 115




3!11/2025 13:00 11.47

3/11/2025 14:00 11.44
3/11/2025 15:00 11.44
[ 3/11/2025 16:00 1145
o 3/11/2025 17:00 AT
3/11/2025 18:00 11.46
3/11/2025 19:00 1155
3/11/2025 20:00 11.54
3/11/2025 21:00 1153
3/11/2025 22:00 11.56
. 3/11/2025 23:00 11.56
3/12/2025 0:00 11.55
3/12/2025 1:00 11.56
3/12/2025 2:00 1156
3/12/2025 3:00 11.59
3/12/2025 4:00 11.61
 3/12/2025 5:00 TEYCERT
3/12/2025 6:00 11.48
3/12/2025 7:00 1145
3/12/2025 8:00 11.42
T 3/12/20259:00 1134
3/12/2025 10:00 11.31
3/12/2025 11:00 11.25
3/12/2025 12:00 11.18
" 3/12/2025 13:00 1116
3/12/2025 14:00 1113
T 3/12/2025 15:00 11.14
3/12/2025 16:00 11.12
3/12/2025 17:00 11.08
3/12/2025 18:00 1117
3/12/2025 15:00 11.15
" 3/12/2025 20:00 1115
3/12/2025 21:00 11.15
3/12/2025 22:00 11.16
3/12/2025 23:00 1111
3/13/2025 0:00 11.13
3/13/2025 1:00 1111
3/13/2025 2:00 11.16
[~ 3/13/2025 3:00 111
" 3/13/2025 4:00 1107
T 3/13/2025 5:00 1108
371372025 6:00 111
[ 3/13/2025 7:00 11.07
3/13/2025 8:00 11.02




Jones Construction Solutions, LLC
Commercial Building Contractors

Jones P.O. Box 171
Construction St. Amant LA, 70774
' Solutions T: (225)675-5555

www.JCSBuilds.com

May 6, 2025
To: Civil and Environmental Consulting Engineers/Marco Jaurez

CC: St. Charles Parish Government

Jones Construction Solutions LLC, is requesting to document the following rain/mud
days from April 1 through April 30, 2025, as listed below for the East Bank Bridge Park
Improvements project located at 13244 River Rd, Destrehan, LA 70047. All work at this time on
this project is exterior and civil work therefore it is subject to rain and mud days as deemed
appropriate per the contract documents. The river stage has been above 11’ from April 12 to
present and is not forecast to drop below 11' for several more weeks. The total additional days
for the river stage will have to be calculated after it has dropped enough to allow work to
continue.

Rain days -1

Mud days — 2

Total days requested - 3 é Z O’V(/\w w'dfb /!M/T/L)

New completion date (turf)- 6/11/2025

New completion date (Lighting)- 7/10/2025

Sincerely,

Caleb Jones

Owner/COO



SCP East Bank Bridge Park Turf

Apr. 2025 Stats

0 6 0

Materials Equipment Open Tasks
All Time Stats
0 6 0
Materials Equipment Open Tasks
Weather Apr. 2025 . s

Rain Fall (in)

70°

50° | 6

50° 5

200 L
3

12 3 456 7 80101 121314151617 18 19 20 21 22 23 24 25 26 27 28 29 30
Day

Equipment

Name/ID Supplier/Sub Month Total Total Days On Site
36" bucket 0

36" tooth bucket 0

bacco 0

abbed skid ste
;c::arota)zes I er 0 183
k lif

fofkx a 0 .
tracco Cat rental 0 120

Weather Apr. 2025

Tuesday
04/01/25

& 80° g8 83°

Partly cloudy
Wind: 17 MPH SE

Precipitation: 0.0"

Humidity: 89%

Sunday
04/06/25

Monday
04/07/25

Tuesday
04/08/25

Powered by ‘

RAKEN

Wednesday
04/02/25

Cloudy
Wind: 26 MPH SE
Precipitation: 0.0"

Humidity: 86%

Wednesday
04/09/25

1 0of 2

Thursday
04/03/25

Cloudy
Wind: 22 MPH SE
Precipitation: 0.0"

Humidity: 85%

Thursday
04/10/25

Friday
04/04/25

Cloudy
Wind: 23 MPH SE
Precipitation: 0.0"

Humidity: 83%

Friday
04/11/25

Saturday
04/05/25

84° o 84° 4 81°

Cloudy
Wind: 27 MPH SE
Precipitation: 0.0"

Humidity: 90%

Saturday
04/12/25



> 79 °

Rain
Wind: 21 MPHW
Precipitation: 0.87"
Humidity: 92%

Sunday
04/13/25

79°

Clear
Wind: 15 MPH S
Precipitation: 0.0"
Humidity: 68%

ol

Rain
Wind: 20 MPH NW
Precipitation: 0.04"
Humidity: 76%

Monday
04/14/25

Partly cloudy
Wind: 13 MPH SW
Precipitation: 0.0"

Humidity: 74%

/1°

Clear
Wind: 12 MPH NW
Precipitation: 0.0"

Humidity: 60%

Tuesday
04/15/25

a 80°

Partly cloudy
Wind: 12 MPH NW
Precipitation: 0.0"

Humidity: 68%

75°

Clear
Wind: 8 MPH NW
Precipitation: 0.0"

Humidity: 64%

Wednesday
04/16/25

76°

Clear
Wind: 13 MPH E
Precipitation: 0.0"
Humidity: 44%

Sunday
04/20/25

oa 82 o

~

Partly cloudy

Wind: 18 MPH SE

Precipitation: 0.0"
Humidity: 82%

Sunday
04/27/25

Rain
Wind: 17 MPH S
Precipitation: 0.06"
Humidity: 80%

Powered by 5:‘:3%
RAKEN

82° 4

Monday
04/21/25

80 °

Rain
Wind: 15 MPH SE
Precipitation: 3.56"
Humidity: 91%

Monday
04/28/25

Partly cloudy

Wind: 12 MPH SE

Precipitation: 0.0"
Humidity: 76%

. 85°

Tuesday
04/22/25

83 °

Rain
Wind: 11 MPH SE
Precipitation: 0.03"
Humidity: 87%

Tuesday
04/29/25

85°

Partly cloudy

Wind: 14 MPH SE

Precipitation: 0.0"
Humidity: 76%

Wednesda
04/23/25

82 o g

Rain
Wind: 15 MPH SE
Precipitation: 0.01"
Humidity: 83%

Wednesday
04/30/25

84 °

Partly cloudy

Wind: 18 MPH SE

Precipitation: 0.0"
Humidity: 80%

o

2 of 2

79°

Clear
Wind: 12 MPH SW
Precipitation: 0.0"

Humidity: 71%

Thursday
04/17/25

80 °

Clear
Wind: 15 MPH SE
Precipitation: 0.0"

Humidity: 73%

04/24/25

Partly cloudy

Wind: 17 MPH SE

Precipitation: 0.0"
Humidity: 84%

80 °

Clear
Wind: 16 MPH NW
Precipitation: 0.0"

Humidity: 58%

Friday
04/18/25

82 °

Partly cloudy

Wind: 20 MPH SE

Precipitation: 0.0"
Humidity: 78%

%Miday

04/25/25

5 82° @ 84°

Rain
Wind: 14 MPH SE
Precipitation: 0.0"

Humidity: 82%

75°

Clear
Wind: 12 MPH NE
Precipitation: 0.0"

Humidity: 51%

Saturday
04/19/25

s 83°

Partly cloudy

Wind: 20 MPH SE

Precipitation: 0.0"
Humidity: 81%

Saturday
04/26/25

% 85°

Partly cloudy
Wind: 7 MPH S
Precipitation: 0.0"
Humidity: 81%




April River Levels Above 11’

4/12/2025 11:00 11.05
4/12/2025 12:00 11.09
4/12/2025 13:00 11.16
4/12/2025 14:00 11.15
4/12/2025 15:00 112
4/12/2025 16:00 11.19
4/12/2025 17:00 11.19
4/12/2025 18:00 11.16
4/12/2025 19:00 11.16
4/12/2025 20:00 11.14
4/12/2025 21:00 11.13
4/12/2025 22:00 11.12
4/12/2025 23:00 11.07
4/13/2025 0:00 11.09
4/13/2025 1:00 11.09
4/13/2025 2:00 11.1
4/13/2025 3:00 111
4/13/2025 4:00 11.14
4/13/2025 5:00 11.19
4/13/2025 6:00 11.19
4/13/2025 7:00 11.26
4/13/2025 8:00 11.29
4/13/2025 9:00 11.35
4/13/2025 10:00 11.38
4/13/2025 11:00 11.45
4/13/2025 12:00 11.54
4/13/2025 13:00 11.56
4/13/2025 14:00 11.63
4/13/2025 15:00 11.63
4/13/2025 16:00 11.62
4/13/2025 17:00 11.68
4/13/2025 18:00 11.74
4/13/2025 19:00 11.67
4/13/2025 20:00 11.64
4/13/2025 21:00 11.61
4/13/2025 22:00 11.58
4/13/2025 23:00 11.51
4/14/2025 0:00 11.51
4/14/2025 1:00 11.53
4/14/2025 2:00 11452
4/14/2025 3:00 11.51
4/14/2025 4:00 11.58
4/14/2025 5:00 11.58
4/14/2025 6:00 11.63
4/14/2025 7:00 11.66
4/14/2025 8:00 11.76
4/14/2025 9:00 11.76
4/14/2025 10:00 11.82
4/14/2025 11:00 11.9
4/14/2025 12:00 11.93
4/14/2025 13:00 12.01
4/14/2025 14:00 11.99
4/14/2025 15:00 12

4/14/2025 16:00 12.02
4/14/2025 17:00 12.04
4/14/2025 18:00 11.99
4/14/2025 19:00 12.06
4/14/2025 20:00 11.98
4/14/2025 21:00 11.96
4/14/2025 22:00 11.93
4/14/2025 23:00 11.92
4/15/2025 0:00 11.88




April River Levels Above 11

4/15/2025 1:00 11.87
4/15/2025 2:00 11.81
4/15/2025 3:00 11.82
4/15/2025 4:00 11.83
4/15/2025 5:00 11.88
4/15/2025 6:00 11.89
4/15/2025 7:00 11.98
4/15/2025 8:00 12

4/15/2025 9:00 12.02
4/15/2025 10:00 12.08
4/15/2025 11:00 12.21
4/15/2025 12:00 12.22
4/15/2025 13:00 12.31
4/15/2025 14:00 12.38
4/15/2025 15:00 12.38
4/15/2025 16:00 12.43
4/15/2025 17:00 12.47
4/15/2025 18:00 12.47
4/15/2025 19:00 12.48
4/15/2025 20:00 12.48
4/15/2025 21:00 12.45
4/15/2025 22:00 12.38
4/15/2025 23:00 12.33
4/16/2025 0:00 123
4/16/2025 1:00 12.28
4/16/2025 2:00 12.28
4/16/2025 3:00 12.27
4/16/2025 4:00 12.25
4/16/2025 5:00 12.31
4/16/2025 6:00 12.33
4/16/2025 7:00 12.34
4/16/2025 8:00 12.42
4/16/2025 9:00 12.47
4/16/2025 10:00 12.56
4/16/2025 11:00 12.62
4/16/2025 12:00 12.73
4/16/2025 13:00 12.81
4/16/2025 14:00 12.86
4/16/2025 15:00 12.91
4/16/2025 16:00 13.01
4/16/2025 17:00 12.99
4/16/2025 18:00 12.97
4/16/2025 19:00 42109
4/16/2025 20:00 13

4/16/2025 21:00 12.94
4/16/2025 22:00 12.95
4/16/2025 23:00 12.87
4/17/2025 0:00 12.84
4/17/2025 1:00 12.77
4/17/2025 2:00 12.74
4/17/2025 3:00 1271
4/17/2025 4:00 12.64
4/17/2025 5:00 12.7
4/17/2025 6:00 12374
4/17/2025 7:00 12.76
4/17/2025 8:00 12.79
4/17/2025 9:00 12.85
4/17/2025 10:00 12.93
4/17/2025 11:00 13.02
4/17/2025 12:00 13.09
4/17/2025 13:00 13.18
4/17/2025 14:00 13.22




April River Levels Above 11'

4/17/2025 15:00 43:31
4/17/2025 16:00 133
4/17/2025 17:00 13.36
4/17/2025 18:00 13.38
4/17/2025 19:00 13.39
4/17/2025 20:00 13.42
4/17/2025 21:00 13.35
4/17/2025 22:00 1373
4/17/2025 23:00 13.26
4/18/2025 0:00 13.21
4/18/2025 1:00 13.14
4/18/2025 2:00 13.13
4/18/2025 3:00 13.14
4/18/2025 4:00 13.09
4/18/2025 5:00 13.06
4/18/2025 6:00 13.09
4/18/2025 7:00 13.11
4/18/2025 8:00 13.08
4/18/2025 9:00 13.15
4/18/2025 10:00 13.21
4/18/2025 11:00 13.28
4/18/2025 12:00 13.4
4/18/2025 13:00 13.44
4/18/2025 14:00 13.49
4/18/2025 15:00 13.61
4/18/2025 16:00 13.66
4/18/2025 17:00 13.73
4/18/2025 18:00 13.73
4/18/2025 19:00 13.75
4/18/2025 20:00 13.74
4/18/2025 21:00 13.74
4/18/2025 22:00 13.71
4/18/2025 23:00 13.68
4/19/2025 0:00 13.66
4/19/2025 1:00 13:59;
4/19/2025 2:00 13159
4/19/2025 3:00 13.52
4/19/2025 4:00 13.48
4/19/2025 5:00 13152
4/19/2025 6:00 13.51
4/19/2025 7:00 13.48
4/19/2025 8:00 13.47
4/19/2025 9:00 13.51
4/19/2025 10:00 13.58
4/19/2025 11:00 13.63
4/19/2025 12:00 13.7
4/19/2025 13:00 13373
4/19/2025 14:00 13.84
4/19/2025 15:00 13199
4/19/2025 16:00 13197
4/19/2025 17:00 14.01
4/19/2025 18:00 14.05
4/19/2025 19:00 14.14
4/19/2025 20:00 14,11
4/19/2025 21:00 14.13
4/19/2025 22:00 14.1
4/19/2025 23:00 14.11
4/20/2025 0:00 14.04
4/20/2025 1:00 13.99
4/20/2025 2:00 13197,
4/20/2025 3:00 13.96
4/20/2025 4:00 1301




April River Levels Above 11’

4/20/2025 5:00

4/20/2025 6:00 4392,
4/20/2025 7:00 4393
4/20/2025 8:00 13.86
4/20/2025 9:00 13.9,
4/20/2025 10:00 13193
4/20/2025 11:00 14.01
4/20/2025 12:00 14.05
4/20/2025 13:00 14.14
4/20/2025 14:00 14.2
4/20/2025 15:00 14.24
4/20/2025 16:00 14.32
4/20/2025 17:00 14.35
4/20/2025 18:00 14.37
4/20/2025 19:00 14.41
4/20/2025 20:00 14.36
4/20/2025 21:00 14.44
4/20/2025 22:00 14.45
4/20/2025 23:00 14.41
4/21/2025 0:00 14.42
4/21/2025 1:00 14.35
4/21/2025 2:00 14.35
4/21/2025 3:00 1431
4/21/2025 4:00 14.27
4/21/2025 5:00 14.25
4/21/2025 6:00 14.21
4/21/2025 7:00 14.15
4/21/2025 8:00 14.18
4/21/2025 9:00 14.16
4/21/2025 10:00 14.17
4/21/2025 11:00 14.34
4/21/2025 12:00 1437
4/21/2025 13:00 14.41
4/21/2025 14:00 14.52
4/21/2025 15:00 14.59
4/21/2025 16:00 14.73
4/21/2025 17:00 14.67
4/21/2025 18:00 14.73
4/21/2025 19:00 14.8
4/21/2025 20:00 14.73
4/21/2025 21:00 14.77
4/21/2025 22:00 14.75
4/21/2025 23:00 14.82
4/22/2025 0:00 14.8
4/22/2025 1:00 14.77
4/22/2025 2:00 14.72
4/22/2025 3:00 14.74
4/22/2025 4:00 14.73
4/22/2025 5:00 14.7
4/22/2025 6:00 14.7
4/22/2025 7:00 14.66
4/22/2025 8:00 14.69
4/22/2025 9:00 14.66
4/22/2025 10:00 14.64
4/22/2025 11:00 14.67
4/22/2025 12:00 14.72
4/22/2025 13:00 14.76
4/22/2025 14:00 14.82
4/22/2025 15:00 14.86
4/22/2025 16:00 14.94
4/22/2025 17:00 14.89
4/22/2025 18:00 14.98




April River Levels Above 11'

4/22/2025 19:00 14.98
4/22/2025 20:00 14.97
4/22/2025 21:00 15.01
4/22/2025 22:00 15.02
4/22/2025 23:00 15.02
4/23/2025 0:00 15.08
4/23/2025 1:00 15.05
4/23/2025 2:00 15.03
4/23/2025 3:00 15.04
4/23/2025 4:00 15.01
4/23/2025 5:00 15.02
4/23/2025 6:00 15.07
4/23/2025 7:00 15.04
4/23/2025 8:00 15.02
4/23/2025 9:00 14.96
4/23/2025 10:00 14.97
4/23/2025 11:00 14.97
4/23/2025 12:00 15.03
4/23/2025 13:00 15.04
4/23/2025 14:00 15.07
4/23/2025 15:00 15.06
4/23/2025 16:00 1522
4/23/2025 17:00 15.23
4/23/2025 18:00 15.25
4/23/2025 19:00 15.28
4/23/2025 20:00 15:33
4/23/2025 21:00 15.33
4/23/2025 22:00 15.32
4/23/2025 23:00 15.34
4/24/2025 0:00 15.32
4/24/2025 1:00 15.36
4/24/2025 2:00 15.34
4/24/2025 3:00 15.39
4/24/2025 4:00 15.39
4/24/2025 5:00 15.31
4/24/2025 6:00 453
4/24/2025 7:00 15133
4/24/2025 8:00 15.33
4/24/2025 9:00 15.35
4/24/2025 10:00 15.33
4/24/2025 11:00 15.36
4/24/2025 12:00 15.4
4/24/2025 13:00 15.45
4/24/2025 14:00 15.54
4/24/2025 15:00 4559
4/24/2025 16:00 4559
4/24/2025 17:00 15.58
4/24/2025 18:00 15.66
4/24/2025 19:00 15.62
4/24/2025 20:00 15.62
4/24/2025 21:00 15.63
4/24/2025 22:00 15.66
4/24/2025 23:00 15.6
4/25/2025 0:00 15.62
4/25/2025 1:00 15.65
4/25/2025 2:00 15.67
4/25/2025 3:00 15.66
4/25/2025 4:00 15.7
4/25/2025 5:00 15.7
4/25/2025 6:00 15:70
4/25/2025 7:00 15.7
4/25/2025 8:00 15.71




4/25/2025 9:00

15.74

4/25/2025 10:00 15.78
4/25/2025 11:00 15.78
4/25/2025 12:00 15.8
4/25/2025 13:00 15.79
4/25/2025 14:00 1579
4/25/2025 15:00 15.86
4/25/2025 16:00 15.81
4/25/2025 17:00 15.77
4/25/2025 18:00 15.82
4/25/2025 19:00 15.84
4/25/2025 20:00 15.83
4/25/2025 21:00 153
4/25/2025 22:00 15.76
4/25/2025 23:00 15.72
4/26/2025 0:00 15.69
4/26/2025 1:00 15.72
4/26/2025 2:00 15.78
4/26/2025 3:00 15.84
4/26/2025 4:00 15.84
4/26/2025 5:00 15:9
4/26/2025 6:00 159
4/26/2025 7:00 15.94
4/26/2025 8:00 15.98
4/26/2025 9:00 16.05
4/26/2025 10:00 15.99
4/26/2025 11:00 16.05
4/26/2025 12:00 16.03
4/26/2025 13:00 16.09
4/26/2025 14:00 16.12
4/26/2025 15:00 16.09
4/26/2025 16:00 16.01
4/26/2025 17:00 16.1
4/26/2025 18:00 16.1
4/26/2025 19:00 16.09
4/26/2025 20:00 16.12
4/26/2025 21:00 16.09
4/26/2025 22:00 16.01
4/26/2025 23:00 16.07
4/27/2025 0:00 16.07
4/27/2025 1:00 16.01
4/27/2025 2:00 16.01
4/27/2025 3:00 16.01
4/27/2025 4:00 16.07
4/27/2025 5:00 16.07
4/27/2025 6:00 16.12
4/27/2025 7:00 16.12
4/27/2025 8:00 16.22
4/27/2025 9:00 16.21
4/27/2025 10:00 16.24
4/27/2025 11:00 16.26
4/27/2025 12:00 16.28
4/27/2025 13:00 16.37
4/27/2025 14:00 16.32
4/27/2025 15:00 16.35
4/27/2025 16:00 16.4
4/27/2025 17:00 16.38
4/27/2025 18:00 16.35
4/27/2025 19:00 16.33
4/27/2025 20:00 16.28
4/27/2025 21:00 16.28
4/27/2025 22:00 16.21




April River Levels Above 11'

4/27/2025 23:00 16.2
4/28/2025 0:00 16.14
4/28/2025 1:00 16.12
4/28/2025 2:00 16.11
4/28/2025 3:00 16.12
4/28/2025 4:00 16.1
4/28/2025 5:00 16.06
4/28/2025 6:00 16.13
4/28/2025 7:00 16.17
4/28/2025 8:00 16.19
4/28/2025 9:00 16.25
4/28/2025 10:00 16.31
4/28/2025 11:00 16.36
4/28/2025 12:00 16.4
4/28/2025 13:00 16.44
4/28/2025 14:00 16.49
4/28/2025 15:00 16.5
4/28/2025 16:00 16.54
4/28/2025 17:00 16.52
4/28/2025 18:00 16.48
4/28/2025 19:00 16.49
4/28/2025 20:00 16.41
4/28/2025 21:00 16.35
4/28/2025 22:00 16.35
4/28/2025 23:00 16.34
4/29/2025 0:00 16.29
4/29/2025 1:00 16.16
4/29/2025 2:00 16.16
4/29/2025 3:00 16.2
4/29/2025 4:00 16.08
4/29/2025 5:00 16.1
4/29/2025 6:00 16.13
4/29/2025 7:00 16.13
4/29/2025 8:00 16.16
4/29/2025 9:00 16.21
4/29/2025 10:00 16.31
4/29/2025 11:00 16.32
4/29/2025 12:00 16.43
4/29/2025 13:00 16.44
4/29/2025 14:00 16.54
4/29/2025 15:00 16.55
4/29/2025 16:00 16.56
4/29/2025 17:00 16.57
4/29/2025 18:00 16.59
4/29/2025 19:00 16.56
4/29/2025 20:00 16.52
4/29/2025 21:00 16.44
4/29/2025 22:00 16.42
4/29/2025 23:00 16.4
4/30/2025 0:00 16.41
4/30/2025 1:00 16.26
4/30/2025 2:00 16.23
4/30/2025 3:00 16.17
4/30/2025 4:00 16.18
4/30/2025 5:00 16.19
4/30/2025 6:00 16.23
4/30/2025 7:00 16.19
4/30/2025 8:00 16.22
4/30/2025 9:00 16.28
4/30/2025 10:00 16.29
4/30/2025 11:00 16.34
4/30/2025 12:00 16.42




April River Levels Above 11'

4/30/2025 13:00 16.51
4/30/2025 14:00 16.47
4/30/2025 15:00 16.65
4/30/2025 16:00 16.61
4/30/2025 17:00 16.63
4/30/2025 18:00 16.62
4/30/2025 19:00 16.64
4/30/2025 20:00 16.65
4/30/2025 21:00 16.62
4/30/2025 22:00 16.62
4/30/2025 23:00 16.53
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May River Levels Above 11'

Date / Time Stage (Ft)
5/1/2025 8:00
5/2/2025 8:00 16.2
5/3/2025 8:00 16.37
5/4/2025 8:00 16.26
5/5/2025 8:00 16.15
5/6/2025 8:00 16.03
5/7/2025 8:00 15.79
5/8/2025 8:00 15.72
5/9/2025 8:00 15.46
5/10/2025 8:00 15.34
5/11/2025 8:00 15.07
5/12/2025 8:00 14.7
5/13/2025 8:00 14.41
5/14/2025 8:00 14.13
T 5/15/2025 8:00 13.89
5/16/2025 8:00 13.61
~5/17/2025 8:00 13.44
5/18/2025 8:00 1322
5/19/2025 8:00 1317
5/20/2025 8:00 13.09
5/21/2025 8:00 12.9
5/22/2025 8:00 12.76
5/23/2025 8:00 12.63
5/24/2025 8:00 12.46
5/25/2025 8:00 12.26
5/26/2025 8:00 12.09
5/27/2025 8:00 11.94
5/28/2025 8:00 11.92
5/29/2025 8:00 12.01
5/30/2025 8:00 11.95
5/31/2025 8:00 11.94
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Solutions

Jones Construction Solutions, LLC
Commercial Building Contractors

P.0O. Box 171

St. Amant LA, 70774

T: (225)675-5555

www.JCSBuilds.com

July 9, 2025

To: Civil and Environmental Consulting Engineers/Marco Jaurez

CC: St. Charles Parish Government

Jones Construction Solutions LLC, is requesting to document the following rain, mud,
and river elevation days from June 1 through June 30, 2025, as listed below for the East Bank
Bridge Park Improvements project located at 13244 River Rd, Destrehan, LA 70047. All work at
this time on this project is exterior and underground civil work therefore it is subject to rain,
mud, and river elevation days as deemed appropriate per the contract documents.

Rain days - 14
Mud days —4

Total days requested - 18 ( al da_ay B’WVQCDP wtth /LWCI/D

Previous completion date — 6/19/25

New completion date (Civil sitewark)- 7/7/2025

(Does not include river elevation days for batting cages, foul poles, and drainage tie ins.)

River elevation days total - 64

New completion date {Lighting)- 9/11/2025

Sincerely,

Caleb Jones

Owner/CO0



SCP East Bank Bridge Park Turf :
RS

0 12
Safety Incidents Delays

2 34
Safety Incidents Delays

0

Materials

All Time Stats

0

Materials

Weather Jun. 2025

S

Equipment

5
Equipment

0

Open Tasks

0

Open Tasks

L]

Rain Fall (in)

o

1 2 3 456 7 8 9 101 12131415 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30

Day
[+ Delays

Date

06/09/2025
06/09/2025
06/10/2025
06/11/2025
06/12/2025
06/12/2025
06/12/2025
06/26/2025
06/26/2025
06/26/2025
06/30/2025
06/30/2025

Description

Slight rain from 12 to 1:30pm haulted turf and court guys

Spent 2 and a half hours fixing nailer board

Turd floater at 5pm hard rain

Heavy rain yesterday evening/last night caused muddy wet conditions that stopped all grading for today

Nothing off the field can be world.

Rain yesterday caused excessive muddy conditions which prevented any site work from being done.

Rain yesterday and today.
Sloppy site due to rain
Rain everyday

Rain every afternoon

o Equipment

Total Days On Site

Name/ID

bacco

Powered by ﬁ
NAnti

Supplier/Sub

1 of 2

Month Total
0

209



cabbed skid steer
P3ro3263

fork lift

th-5322
mini excavator
Skid steer

n/a

United rentals

247

220

43

57

o Weather Jun. 2025
Saturday

Sunday Monday Tuesday Wednesday Thursday Friday
06/01/25 06/02/25 06/03/25 06/04/25 06/05/25 06/06/25
S o o . o o Z [+} (o}
= 8 7 2 8 8 oo 8 8 7 £ 8 9 £, 9 0 9 2
Partly cloudy Partly cloudy Partly cloudy Partly cloudy Partly cloudy Rain
Wind: 10 MPH SW Wind: 11 MPH SE Wind: 17 MPH E Wind: 13 MPH E Wind: 9 MPH SE Wind: 12 MPH §
Precipitation: 0.0" Precipitation; 0,0" Precipitation: 0.0" Precipitation: 0.0" Precipitation: 0.0" Precipitation: 0.14"
Humidity: 66% Humidity: 69% Humidity: 71% Humidity: 73% Humidity: 74% Humidity: 79%
Sunday Monday Tuesday Wednesday Thursday Friday
06/08/25 06/09/25 06/10/25 06/11/25 06/12/25 06/13/25
& o ¥ o g c £ c & © & L2
> 093° g 89 03° @ 0]° & 01 & 88
Rain Partly cloudy Rain Rain Rain Rain
Wind: 14 MPH SW Wind: 14 MPH SW Wind: 18 MPH SW Wind: 12 MPH SE Wind: 16 MPH SE Wind: 14 MPH S
Preclpitation: 0.05" Precipltation: 0.0" Precipltation: 0.27" Precipitation: 0.34" Preciplitation: 0.06" Precipitation: 0.99"
Humidity: 77% Humidity: B0% Humidity: 82% Humidity: 81% Humidity: 78% Humidity: 81%
Sunday Monday Tuesday Wednesday Thursday Friday
06/15/25 06/16/25 06/17/25 06/18/25 06/19/25 06/20/25
7 o & o & ° & o SR o
vy 89 s 86 e 88 91 92 fioc 93
Rain Rain Rain Rain Rain Partly cloudy
Wind: 14 MPH SE Wind: 14 MPH S Wind: 12 MPH § Wind: 14 MPH § Wind: 9 MPH S Wind: 8 MPH SW
Precipitation: 0.15" Precipitation: 0,29" Precipitation: 0.51" Precipitation: 0.92" Precipitation; 0.12" Precipitation: 0.0"
Humidity: 84% Humidity: 85% Humidity: 86% Humidity: 82% Humidity: 82% Humidity: 76%
Sunday Monday Tuesday Wednesday Thursday Friday
06/22/25 06/23/25 06/24725 06/25/25 06/26/25 06/27/25
g o o & o & o o O g o
@ 93° @ 94°® 89° ® 0]° 4 91° @& g
Partly cloudy Partly cloudy Rain Rain Partly cloudy Rain
Wind: 12 MPH SE Wind: 15 MPH E Wind: 14 MPH E Wind: 10 MPH E wind: 10 MPH NE Wind: 13 MPH §
Precipitation: 0.0" Precipitation: 0.0" Precipitation: 0.47" Precipitation: 0.14" Precipitation: 0.0" Preclpitation: 0.53"
Humidity: 70% Humidity: 68% Humidity: 77% Humidity: 76% Humidity: 76% Humidity: 78%
Sunday Monday
06/29/25 06/30/25
o 88° s g()°
Rain Rain
Wind: 17 MPH § Wind: 16 MPH SW
Precipitation: 0.12" Pregipitation; 0.11"
Humidity: 79% Humidity: 84%
20f 2

Powered by -ﬁ
fakgy

06/07/25

® 03 °

Rain
Wind: 12 MPH swW
Precipitation: 0.0"
Hurnidity: 77%

Saturday
06/14/25

®97-

Rain
Wind: 12 MPH S
Precipitation: 3.1"
Humidity: 85%

Saturday
06/21/25

2. 93 :

Partly cloudy

Wind: 8 MPH SE

Precipitation: 0.0"
Humidity: 72%

Saturday
06/28/25

© 89°

Rain
Wind: 12 MPH SE
Precipitation: 0.73"
Humidity: 79%



June River Levels Above 11'

Date / Time Stage (Ft)
6/1/2025 8:00 12.04
6/2/2025 8:00 (1551
6/3/2025 8:00 12.15
6/4/2025 8:00 12.33
6/5/2025 8:00 12.29
6/6/2025 8:00 12.1
6/7/2025 8:00 11.92
6/8/2025 8:00 11.79
6/9/2025 8:00 11.66
6/10/2025 8:00 11.43
6/11/2025 8:00 11.32
6/12/2025 8:00 11.2
6/13/2025 8:00 11:13
6/14/2025 8:00 L)
6/15/2025 8:00 11.16
6/16/2025 8:00 11.24
6/17/2025 8:00 11.31
6/18/2025 8:00 11.43
6/19/2025 8:00 11.58
6/20/2025 8:00 1072
6/21/2025 8:00 11.76
6/22/2025 8:00 11.86
6/23/2025 8:00 11.86
6/24/2025 8:00 11.9
6/25/2025 8:00 11.69
6/26/2025 8:00 11.72
6/27/2025 8:00 11.81

T 6/28/2025 8:00 11 77
6/29/2025 8:00 11.84
6/30/2025 8:00 11.84




Jones Construction Solutions, LLC
Commercial Building Contractors

W Jones P.0. Box 171
Construction St. Amant LA, 70774
Solutions T: (225)675-5555

www.JCSBuilds.com

July 31, 2025
To: Civil and Environmental Consulting Engineers/Marco Jaurez

CC: St. Charles Parish Government

Jones Construction Solutions LLC, is requesting to document the following rain, mud,
and river elevation days from July 1 through July 30, 2025, as listed below for the East Bank
Bridge Park Improvements project located at 13244 River Rd, Destrehan, LA 70047. All work at
this time on this project is exterior and underground civil work therefore it is subject to rain,
mud, and river elevation days as deemed appropriate per the contract documents.

Rain days — 15
Mud days — 2
l
Total days requested - 17 ( 5 dﬁ.zO &W’QO’P . lU'OHV M
Previous completion date — 8/4/25
New completion date (Civil sitework)- 9/26/2025

(includes river elevation days for batting cages, foul poles, and drainage tie ins which were not included
in june’s request.)

River elevation days total - 64

New completion date (Lighting)- 9/29/2025

Sincerely,
Culed Gones

Caleb Jones

Owner/CO0



SCP East Bank Bridge Park Turf

9

Materials Equipment
All Time Stats
Materials Equipment

Weather Jul. 2025

Temp. (F)

0

Open Tasks

U
Open Tasks

Rain Fall (in)

- 6

Day

12 3 45 6 7 889 1611 ;l213“[41516’|718192021 22 23 2425 26 27 28 29 30 &1

Name/ID Supplier/Sub Month Total
bacco 0
cabbed skid steer 0
p3re3263
ork lift

lftvsl;liszl n/a O

mini excavator United rentals 0
Skid steer 0

Weather Jul. 2025

W ednesdéj?';mw:rh;rai\

Total Days On Site
231
269

242

65
79

Tuesday —Friday. ", = saturd ay
07/01/25 07/02/25 07/03/25 07/04/25 07/05/25
ey o e, o o} 2 e}
o 93% @ 00° @ 02° @ 03° 4 96
Partly cloudy Rain Rain Rain Partly cloudy
wind: 10 MPHW ) Wind: 14 MPH W Wind: 8 MPH W Wind: 7 MPH N Wind: 13 MPH N
Precipitation: 0.0" Precipitation: 8.36" Precipitation; 0.18" Precipitation: 0.01" Precipitation: 0.0"
Humnidity: 77% Humidity: 81% Humidity: 83% Hurnidity: 73% Humidity: 66%
S s A A R b L . acannes e
Sunday Monday Tuesday Wednesday Thursday Friday Saturday
07/06/25 07/07/25 07/08/25 07/09/25 07/10/25 07/11/25 07/12/25

Powered by & 10of 2
FARLC



) ¢r 92 o

Rain
Wind: 11 MPH SW
Precipitation: 0.03"

@9

Rain
Wind: 13 MPH SW
Precipitation: 0.09"

Humidity: 74% Humidity: 76%
Sunday Monday
07/13/25 07/14/25
@ 92° e gQ°
Rain Rain
Wind: 14 MPH S Wind: 9 MPH SW
Precipitation: 0.17" Precipitation: 0.02"
Humidity: 79% Humidity: 79%
Sunday Monday
07/20/25 07/21/25
94° ¢ 93°
Partly cloudy Rain
Wind: 11 MPH S Wind: 8 MPH SW
Precipitation: 0.0" Precipitation: 0.0"
Humidity: 77% Humidity: 79%
Sunday Monday
07/27/25 07/28/25
Fraam (o] o
™ 03° g 96

Partly cloudy
Wind: 11 MPH Nw
Precipitation: 0.0"

Humidity: 75%

Rain
Wind: 10 MPH SE
Precipitation: 0.22"
Humidity: 77%

Powared by .;%@

nanen

# 8 ° i 88 ° & 89 o g 9 o g g‘l °
2 et 2o e
Rain Rain Rain Rain Rain
Wind: 271 MPH SW Wind: 8 MPH SW Wind: 21 MPH W Wind: 12 MPH § Wind: 9 MPH SE
Precipitation; 0.49" Precipitation: 0.73" Precipitation: 0.01" Precipitation: 0.14" Precipltation: 0.0"
Humidity: 80% Humidity: 82% Humidity: 84% Humidity: 82% Humidity: 78%
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Partly cloudy Rain Rain Rain Rain
Wind: 9 MPH NW Wind: 12 MPH W Wind: 10 MPH W Wind: 13 MPH SW Wind: 8 MPH S
Precipitation: 0.0" Precipitation: 0.54" Precipitation: 0.21" Precipitation: 0.01" Precipitation: 0.21"
Humidity: 77% Humidity: 80% Humidity; 92% Humidity: 83% Humidity: 81%
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Partly cloudy Rain Rain Rain Rain
Wind: 10 MPHW Wind: 13 MPH Nw Wind: 13 MPH N Wind: 18 MPH SE Wind: 14 MPH S
Precipitation: 0.0" Precipitation: 0.14" Precipitation: 1.65" Precipitation: 0.05" Precipitation: 0.22"
Humidity: 75% Humidity: 78% Humidity: 87% Humidity: 79% Humidity: 81%
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Rain Rain Partly cloudy
Wind: 13 MPH NW Wind: 16 MPH W Wind: 9 MPH W
Precipitation: 0.03" Precipitation: 0.18" Precipitation: 0.17"
Humidity: 71% Humldity: 82% Humidity: 78%
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uly River Levels Above 11'

Date / Time Stage (Ft)
7/1/2025 8:00
7/2/2025 8:00 11.84
7/3/2025 8:00 11.87
77472025 8:00 11.75
7/5/2025 8:00 11.54
7/6/2025 8:00 11.42
7/7/2025 8:00 Tl
7/8/2025 8:00 10.8
77972025 8:00 10.4
771072025 8:00 10.07
7/11/2025 8:00 9.76
T 7/12/2025 8:00 9.57
7/13/2025 8:00 9.36
7/14/2025 8:00 9.09
 7/15/2025 8:00 8.83
7/16/2025 8:00 8.6
771772025 8:00 8.36
7/18/2025 8:00 8.11
7/19/2025 8:00 7.68
7/20/2025 8:00 7.26
7/21/2025 8:00 6.78
7/22/2025 8:00 6.34
7/23/2025 8:00 5.87
772472025 8:00 5.83
7/25/2025 8:00 5.85
7/26/2025 8:00 5.66
772772025 8:00 5.77
7/28/2025 8:00 5.8
7/29/2025 8:00 5.87
7/30/2025 8:00 6.05
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